

PSP Postgres DR : Pre-Prod Tip Toe Runbook

- [Goal](#)
- [Tiptoe Summary](#)
 - [Status](#)
 - [Tiptoe Progress](#)
 - [Duration](#)
 - [Downtime Details](#)
 - [Downtime Summary](#)
- [Learnings/Enhancements](#)
- [Important Resources](#)
 - [Dev Portal](#)
 - [JSS](#)
 - [Splunk](#)
 - [ArgoCd](#)
 - [Notification Email Addresses](#)
 - [Tiptoe Progress](#)
- [Change Requests](#)
- [Runbook](#)
 - [Pre Tiptoe Steps](#)
 - [TipToe Steps](#)
 - [Post TipToe Steps](#)
- [Planned Rollback Steps](#)
- [Monitoring](#)
 - [Apps Health](#)
 - [PSP](#)
 - [PAPI](#)
 - [Pubsub](#)
 - [Report Job Framework](#)
 - [PayrollDM Monitoring](#)
 - [Critical Batch Jobs Monitoring](#)
 - [DB Queries Monitoring](#)
 - [Database Monitoring](#)
- [Infrastructure Monitoring](#)
 - [Golden Gate Signals](#)
 - [Wavefront](#)
 - [AppDynamics](#)
- [Scheduled/Failed/Missed Batch Jobs](#)

Goal

Switch PSP, PAPI and PubSub from West to East Region with no/minimal customer and partner system impacts

- Validate Deployment, App and Database Infrastructure built for disaster recovery.
- Understand and learn the system behaviour functional/non functional in the transition from west to east and east to west.
- Validate the system under less load i.e. Weekend Traffic will have minimal impact.
- Validate Planned Rollback to prepare for any emergency Rollback.
- Validate Batch Jobs Runs
- Validate all the above goals with the minimal customer and partner team impacts.

Tiptoe Summary

Status

Environment	Status
Preprod	OPEN

Tiptoe Progress

Slack Channel	#psp-monolith-postgres-dr-preprod-tiptoe
Hourly Monitoring	NA

Duration

Tiptoe Start Time	Tiptoe End Time	Duration
18 Dec 2023 10 AM IST	22 Dec 2023 12 PM IST	~ 5 Days

Downtime Details

App	Tiptoe			Rollback		
	Downtime Start	Downtime End	Duration	Downtime Start	Downtime End	Duration
PSP						
PAPI						
Pubsub						
RJF						
PayrollDM						

Downtime Summary

Activity	Estimated	Actual	Tiptoe/Rollback Window		Comments
			Start Time	End Time	
Tiptoe	120 Mins				
Planned Rollback	130 Mins				
Emergency Rollback (In case of issues during the Tiptoe window)	180 Mins	NA	NA	NA	

Learnings/Enhancements

S.No	Learning / Enhancement	Action Item	Owner	Status	Comments
1					
2					
3					

Important Resources

Dev Portal

Application	Dev Portal Link
PSP	PSP Dev Portal
PAPI	PAPI Dev Portal
PubSub	Pubsub Dev Portal
RJF	RJF Dev Portal
PayrollDM	PayrollDM Dev Portal

JSS

Application	JSS Link
PSP Batch Jobs	PDS PSP JSS
RJF Reports	PDS RJF JSS

Splunk

Environment	Link
Pre-Production	Preprod Splunk

ArgoCd

Environment	Application	Dev Portal Link(West)	Dev Portal Link(East)
PDS	PSP	PDS PSP ArgoCd	PDS PSP ArgoCd
	PAPI	PDS PAPI ArgoCd	PDS PAPI ArgoCd
	Pubsub	PDS Pubsub ArgoCd	PDS Pubsub ArgoCd
	RJF	PDS RJF ArgoCd	NA
	PayrollDM	PDS PayrollDM ArgoCd	NA

Notification Email Addresses

 SBSEG-PD QBDT PSP AWS <SBSEG-PDQBDTPSPA**AWS@intuit.com**>; SBG PSP Services Decomp Scrum <SBGSPServicesDecompScrum@intuit.com>; SBSEG SBG Payroll PSP Informed <SBGPayrollPSPInformed@intuit.com>; SBSEG-Iqbal-Extended <SBSEG-PDIqbalExtended@intuit.com>; SBSEG-PD DTPayrollExtended <SBSEG-PDDTPayrollExtended@intuit.com>; SBSEG-PD DTPayroll <SBSEG-PDDTPayroll@intuit.com> Kaura, Varun <Varun_Kaura@intuit.com>; Narlagalla, Praveen Goud <PraveenGoud_Narlagalla@intuit.com>; Swain, Amrit <Amrit_Swain@intuit.com>; Johnson, Anu <Anu_Johnson@intuit.com>, anuradha_kumar i@intuit.com, rohan_rasam@intuit.com, narendraprasad_nanna@intuit.com, subulakshmi_nagarajan@intuit.com, rajeevkumar_singh@intuit.com

Tiptoe Progress

Slack Channel : #psp-monolith-postgres-dr-preprod-tiptoe

Change Requests

Application	Tiptoe			Rollback		
	Change Request	Deployment Image	Status	Change Request	Deployment Image	Status
PSP	NA		OPEN	NA		OPEN
PAPI	NA		OPEN	NA		OPEN
Pubsub	NA		OPEN	NA		OPEN
RJF	NA		OPEN	NA		OPEN
PayrollDM	NA		OPEN	NA		OPEN

Runbook

Pre Tiptoe Steps

S No	Task	Steps	Due Date	Status	Owner
1	Partner Sign-off.	Refer NotificationEmailAddresses Section. Partner Contacts : Partner Team	13 Dec 2023	NA	.., Prince
2	Inform partner teams slack channel.	Ask the stake holders to be prepared for the downtime. #payroll-pd-releases #ioc #psp-rtb-priority	13 Dec 2023	NA	.., Prince

3	Send Release Freeze Email to Dev Team.	No Releases in PSP/PAPI/Pubsub/RJF/PayrollDM allowed in this interval.	27 Nov 2023	NA	.. Prince																												
4	Care Sign-off	SAP can be validated in Staging Environment.	27 Nov 2023	NA	Bhat, Chethan																												
5	Inform Leadership Team on the Risk and Downtime	Send email to the leadership team.	27 Nov 2023	NA	.. Prince																												
6	Prepare QBDT PreProd Setup.	Prepare QBDT PreProd Setup to run payrolls and generate traffic for QBDT/QBDT-WS	12 Dec 2023	DONE	Swain, Amrit / K, Srividya																												
7	Prepare All Adapters Postman Collection - PreProd Setup for gateway endpoints	Swain, Amrit https://workforce-e2e.intuit.com/ Username-sripsp.iamtestpass+iamtestpass2100644@gmail.com Password-Intuit@123 IKS2 PSP QAL GW Endpoint-Amrit Testing.postman_collection.json	12 Dec 2023	DONE	Swain, Amrit / K, Srividya																												
8	Verify all connectivity testing		27 Nov 2023	DONE	Bhagat, Suyash																												
9	Decide strategy for Monthly & Quarterly Jobs.	Decide strategy for Monthly & Quarterly Jobs.	27 Nov 2023	NA																													
10	Disable Canary during Tiptoe	Disable Canary during Tiptoe to reduce time taken.	27 Nov 2023	NA																													
11	Make sure there is no IKS Cluster Upgrade during the Tiptoe window.	- Talk to MSaaS team and confirm. - Get the contacts of MSaaS team in case if we need assistance during tiptoe.	27 Nov 2023	NA																													
12	Make sure there is no Splunk Maintenance during the Tiptoe window.	Slack Channel : #devx-splunk-spt Conversation :	27 Nov 2023	NA																													
13	We use PRs for the release. Make sure there is no Git maintenance during the Tiptoe window.	- Talk to Git team and confirm. - Get the contacts of Git team in case if we need assistance during tiptoe.	27 Nov 2023	NA																													
14	Partner team connectivity test	<table><tr><th>Connection</th><th>Workflow</th><th>Status</th><th>Comments</th></tr><tr><td>S3</td><td>EftpsSend (dependent on EftpsEnrollments / EftpsPayment for file creation) SendCustomEmailsProcessor</td><td>PENDING</td><td></td></tr><tr><td>OINP</td><td>EmailGateway, AchDebitOffload</td><td>PENDING</td><td></td></tr><tr><td>SFTP</td><td>ACHTraceldProcessor, NightlyBatchJobs, TPSURReportProcessor, WorkersCompProcessor</td><td>PENDING</td><td></td></tr><tr><td>Event Bus</td><td>CostCoPISqJobsProcessor EDRAssociationFixPISqJobsProcessor EFTPSOnHoldPaymentPISqJobsProcessor FailedPayrollPISqJobsProcessor NCDFixALLPISqJobsProcessor NCDFixPISqJobsProcessor OfferingUpdateUsageBillingPISqJobsProcessor PayrollFraudBatchPurgePISqJobsProcessor RetryEntitlementActivationPISqJobsProcessor SoxDBUserReport StateReport ValidateEmployeeWagePlansPISqJobsProcessor Cental Event Bus: EntityInitialLoadProcessor EoqSUIAdjustments EVSCompanyProcessor QbdtUnprocessedRequestsRetry RealTimeEntityEventRetryProcessor</td><td>PENDING</td><td>Either one or two can be performed</td></tr><tr><td>OMS</td><td>EntityEvent, EntityEventRetry</td><td>PENDING</td><td></td></tr><tr><td>JMS Queue</td><td>AMOMessageProcessor</td><td>PENDING</td><td></td></tr></table>	Connection	Workflow	Status	Comments	S3	EftpsSend (dependent on EftpsEnrollments / EftpsPayment for file creation) SendCustomEmailsProcessor	PENDING		OINP	EmailGateway, AchDebitOffload	PENDING		SFTP	ACHTraceldProcessor, NightlyBatchJobs, TPSURReportProcessor, WorkersCompProcessor	PENDING		Event Bus	CostCoPISqJobsProcessor EDRAssociationFixPISqJobsProcessor EFTPSOnHoldPaymentPISqJobsProcessor FailedPayrollPISqJobsProcessor NCDFixALLPISqJobsProcessor NCDFixPISqJobsProcessor OfferingUpdateUsageBillingPISqJobsProcessor PayrollFraudBatchPurgePISqJobsProcessor RetryEntitlementActivationPISqJobsProcessor SoxDBUserReport StateReport ValidateEmployeeWagePlansPISqJobsProcessor Cental Event Bus: EntityInitialLoadProcessor EoqSUIAdjustments EVSCompanyProcessor QbdtUnprocessedRequestsRetry RealTimeEntityEventRetryProcessor	PENDING	Either one or two can be performed	OMS	EntityEvent, EntityEventRetry	PENDING		JMS Queue	AMOMessageProcessor	PENDING		12 Dec 2023	PENDING	Swain, Amrit / K, Srividya
Connection	Workflow	Status	Comments																														
S3	EftpsSend (dependent on EftpsEnrollments / EftpsPayment for file creation) SendCustomEmailsProcessor	PENDING																															
OINP	EmailGateway, AchDebitOffload	PENDING																															
SFTP	ACHTraceldProcessor, NightlyBatchJobs, TPSURReportProcessor, WorkersCompProcessor	PENDING																															
Event Bus	CostCoPISqJobsProcessor EDRAssociationFixPISqJobsProcessor EFTPSOnHoldPaymentPISqJobsProcessor FailedPayrollPISqJobsProcessor NCDFixALLPISqJobsProcessor NCDFixPISqJobsProcessor OfferingUpdateUsageBillingPISqJobsProcessor PayrollFraudBatchPurgePISqJobsProcessor RetryEntitlementActivationPISqJobsProcessor SoxDBUserReport StateReport ValidateEmployeeWagePlansPISqJobsProcessor Cental Event Bus: EntityInitialLoadProcessor EoqSUIAdjustments EVSCompanyProcessor QbdtUnprocessedRequestsRetry RealTimeEntityEventRetryProcessor	PENDING	Either one or two can be performed																														
OMS	EntityEvent, EntityEventRetry	PENDING																															
JMS Queue	AMOMessageProcessor	PENDING																															
15	Make sure the last Master branch deployed did not have any deployment errors.	Look for errors in this dashboard. <table><tr><th>Application</th><th>Dashboard</th><th>Status</th></tr><tr><td>PSP</td><td>PSP Unknown Errors PreProd</td><td></td></tr><tr><td>PAPI</td><td>PAPI Unknown Errors PreProd</td><td></td></tr><tr><td>Pubsub</td><td>PubSub Unknown Errors PreProd</td><td></td></tr><tr><td>RJF</td><td>RJF Unknown Errors PreProd</td><td></td></tr><tr><td>PayrollDM</td><td>PayrollDM Unknown Errors PreProd</td><td></td></tr></table>	Application	Dashboard	Status	PSP	PSP Unknown Errors PreProd		PAPI	PAPI Unknown Errors PreProd		Pubsub	PubSub Unknown Errors PreProd		RJF	RJF Unknown Errors PreProd		PayrollDM	PayrollDM Unknown Errors PreProd		12 Dec 2023	DONE	Singhal, Vikas										
Application	Dashboard	Status																															
PSP	PSP Unknown Errors PreProd																																
PAPI	PAPI Unknown Errors PreProd																																
Pubsub	PubSub Unknown Errors PreProd																																
RJF	RJF Unknown Errors PreProd																																
PayrollDM	PayrollDM Unknown Errors PreProd																																
16	Capture 21 Nov 2023 - 22 Nov 2023 traffic for each app.	- Update AppsHealth section with the last week traffic. - Post the traffic and health numbers in #psp-monolith-postgres-hash-dr-preprod-tiptoe channel	27 Nov 2023	NA																													
17	Meet to decide GO/No GO	to send email.	27 Nov 2023	NA																													
18	Send Downtime Update to stake holders via Email.	Post in #psp channel regarding downtime	13 Dec 2023	DONE	.. Prince																												

19	Take PagerDuty for the time window.	1. Update PagerDuty Schedule for the Tiptoe window. 2. Update PagerDuty Schedule for the next week after the Cutover. QBPY - DPS : EMS OPS RNO Primary SBG - QBPY - DPS : DevOps PSP (IDC)	27 Nov 2023	NA																																																								
20	Note down all the PSP JSS Jobs in the same window.	Link : PDS PSP JSS Take Screenshot, Update Failed/MissedBatchJobs Section.	13 Dec 2023	NA																																																								
21	Note down all the RJF JSS Jobs in the same window.	Link : PDS RJF JSS Update Failed/MissedBatchJobs Section.	27 Nov 2023	NA																																																								
22	Gateway changes in dev portal to be ready for all the apps	<table><thead><tr><th></th><th>Name</th><th>Gateway Link</th><th>West Live Version</th><th>East version</th></tr></thead><tbody><tr><td>1</td><td></td><td>https://devportal.intuit.com/app/dp/resource/6847740825712235356/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>44</td><td>52</td></tr><tr><td>2</td><td></td><td>https://devportal.intuit.com/app/dp/resource/6343337667453040796/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>31</td><td>39</td></tr><tr><td>3</td><td></td><td>https://devportal.intuit.com/app/dp/resource/3893379470159715175/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>42</td><td>50</td></tr><tr><td>4</td><td></td><td>https://devportal.intuit.com/app/dp/resource/1587536460949765378/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>19</td><td>27</td></tr><tr><td>5</td><td></td><td>https://devportal.intuit.com/app/dp/resource/8649180676662812116/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>45</td><td>46</td></tr><tr><td>6</td><td></td><td>https://devportal.intuit.com/app/dp/resource/3315792817950450305/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>27</td><td>35</td></tr><tr><td>7</td><td></td><td>https://devportal.intuit.com/app/dp/resource/6990730113881900139/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>17</td><td>22</td></tr><tr><td>8</td><td></td><td>https://devportal.intuit.com/app/dp/resource/2956630747670426490/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>38</td><td>45</td></tr><tr><td>9</td><td></td><td>https://devportal.intuit.com/app/dp/resource/1730525749114265769/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>180</td><td>189</td></tr><tr><td>10</td><td></td><td>https://devportal.intuit.com/app/dp/resource/7999536430416583774/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>34</td><td>42</td></tr></tbody></table>		Name	Gateway Link	West Live Version	East version	1		https://devportal.intuit.com/app/dp/resource/6847740825712235356/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	44	52	2		https://devportal.intuit.com/app/dp/resource/6343337667453040796/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	31	39	3		https://devportal.intuit.com/app/dp/resource/3893379470159715175/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	42	50	4		https://devportal.intuit.com/app/dp/resource/1587536460949765378/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	19	27	5		https://devportal.intuit.com/app/dp/resource/8649180676662812116/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	45	46	6		https://devportal.intuit.com/app/dp/resource/3315792817950450305/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	27	35	7		https://devportal.intuit.com/app/dp/resource/6990730113881900139/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	17	22	8		https://devportal.intuit.com/app/dp/resource/2956630747670426490/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	38	45	9		https://devportal.intuit.com/app/dp/resource/1730525749114265769/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	180	189	10		https://devportal.intuit.com/app/dp/resource/7999536430416583774/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	34	42	13 Dec 2023	DONE	Singhal, Vikas
	Name	Gateway Link	West Live Version	East version																																																								
1		https://devportal.intuit.com/app/dp/resource/6847740825712235356/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	44	52																																																								
2		https://devportal.intuit.com/app/dp/resource/6343337667453040796/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	31	39																																																								
3		https://devportal.intuit.com/app/dp/resource/3893379470159715175/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	42	50																																																								
4		https://devportal.intuit.com/app/dp/resource/1587536460949765378/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	19	27																																																								
5		https://devportal.intuit.com/app/dp/resource/8649180676662812116/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	45	46																																																								
6		https://devportal.intuit.com/app/dp/resource/3315792817950450305/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	27	35																																																								
7		https://devportal.intuit.com/app/dp/resource/6990730113881900139/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	17	22																																																								
8		https://devportal.intuit.com/app/dp/resource/2956630747670426490/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	38	45																																																								
9		https://devportal.intuit.com/app/dp/resource/1730525749114265769/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	180	189																																																								
10		https://devportal.intuit.com/app/dp/resource/7999536430416583774/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	34	42																																																								
23	Keep request ready for netgenie DNS switch	 PreProd DNS Swit..._collection.json	13 Dec 2023	DONE	Singhal, Vikas																																																							

24	Update IDPS East Postgres Hash Credentials.	
----	---	---

34	Review and Test Viveks Jenkins job to bringup and bringdown application in East	Need to test for PSP, PAPI and Pubsub Create Tag for all services with hpa enabled in East PAPI/Pubsub East - Tag for East with Full Setup - previous-other-tag-1 (TAG_ScaleDown_172-previous-other-tag-1) PSP East - Tag for East with Full Setup - previous-psp-tag-1 (TAG_ScaleDown_171-previous-psp-tag-1)	12 Dec 2023	DONE	Joshi, Vishwanath / ., Prince
35	Keep Consumer PR ready for East Region	Keep PR ready to enable east region and disable for west region of pubsub config in develop branch PR: To be added	12 Dec 2023	NA	Bhagat, Suyash
36	Validate pilot DR setup in east, Ensure zero number of pods are configured in east zone	PSP: PDS PSP ArgoCd with maintenance in east region PAPI: PDS PAPI ArgoCd Pubsub: PDS Pubsub ArgoCd	13 Dec 2023	DONE	Joshi, Vishwanath
37	Check Netgenie downtime on tip-toe window	#pi-gns-netgenie-ops	12 Dec 2023	DONE	., Prince
38	Ensure same JSS group	Ensure same JSS group shared between east and west Keep Branch ready with same JSS group and create image	13 Dec 2023	DONE	Rajoria, Himanshu / Singhal, Vikas
39	Check West to East Data replication	EFS - Splunk S3 - By putting file by batchjob	13 Dec 2023	DONE	Bhagat, Suyash / ., Prince

TipToe Steps

S No	Task	Steps	Status	Owner	Time Taken
1	Inform partner teams slack channel.	Ask the stake holders to be prepared for the downtime. CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Inform following Slack Channels. #payroll-pd-releases, #ioc, #psp-rtb-priority, #sbg-payroll-prod, #mse-commerce-support, #cx3-production payroll-pd-releases ioc psp-rtb-priority sbg-payroll-prod mse-commerce-support cx3-production	NA		
2	Send Downtime Update to stake holders via Email.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Refer NotificationEmailAddresses Section.	NA		
3	Send Downtime Update to psp channel	Post in #psp channel regarding downtime	OPEN	., Prince	
4	Ensure there are no critical PSP jobs running.	Refer JSS View Link. Wait for critical jobs to complete.	OPEN	Joshi, Vishwanath	
5	Bring down below pods in west region 1. PayrollDM 2. Pubsub 3. RJF 4. PAPI	Bring down Pubsub, PAPI, RJF and PayrollDM. Zero Pods With Maintenance Page	OPEN	Bhagat, Suyash	

6	Bring down PSP along with Maintenance Page in west region	Bring down PSP with Maintenance Page. Zero Pods PSP With Maintenance Page	OPEN	Bhagat, Suyash															
7	Stop DataSync CronJob in west Region	Delete cronjob object from argo	OPEN	Singhal, Vikas															
8	Ensure all apps are down in west region	Hit following URLs for each application. <table><thead><tr><th>App</th><th>Health Check URL</th></tr></thead><tbody><tr><td>PSP</td><td>Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>Skip</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td></tr></tbody></table>	App	Health Check URL	PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e	SAP	SAP Singhal, Vikas	PAPI	PAPI Health Check	Pubsub	Skip	RJF	RJF Health Check	PayrollDM	PayrollDM Health Check	OPEN	Rajoria, Himanshu	
App	Health Check URL																		
PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e																		
SAP	SAP Singhal, Vikas																		
PAPI	PAPI Health Check																		
Pubsub	Skip																		
RJF	RJF Health Check																		
PayrollDM	PayrollDM Health Check																		
9	Update the downtime details section for all the apps.	Update DowntimeDetails Section.	OPEN	., Prince															
10	Note down All the failed RJF/PSP BatchJobs.	Update Failed/MissedBatchJobs Section.	OPEN	Singhal, Vikas															
11	Ensure there are no active connections to the database	<pre>SELECT datname,username, coalesce(client_hostname, client_addr::text, 'localhost') as client_hostname, application_name,count(*) from pg_stat_activity where pid != pg_backend_pid() group by datname,username, coalesce(client_hostname, client_addr::text, 'localhost'),application_name order by username;</pre>	OPEN	Choubey, Mayank															
12	check aurora global replication lag	<pre>select * from aurora_global_db_status(); select * from aurora_global_db_instance_status();</pre>	OPEN	Choubey, Mayank															

13	Cleanup GG processes for C2=>B, C2=>D2	Stop & delete Extract C2=>B & C2=>D2 Host - ggppspo2p2.sbg-ppsp-ppd.a.intuit.com <pre> obey ./diroby/dblogin_c2.oby stop EPD1PG02 stop EPDSPG02 stop PPDSHP01 delete EPD1PG02 UNREGISTER EXTRACT EPD1PG02 with database ppdspg02 delete EPDSPG02 UNREGISTER EXTRACT EPDSPG02 with database ppdspg02 delete PPDSHP01 </pre> delete replicats <pre> Host : ggppspo2p1.sbg-ppsp-ppd.a.intuit.com dblogin USERIDALIAS ggtarget_hash_pds stop RDPG5 stop RDPG6 stop RPDSPG5* obey ./diroby/delete_replicats.oby Host : ggppspo2p2.sbg-ppsp-ppd.a.intuit.com dblogin USERIDALIAS ggtarget_ppsphp05_pds stop RDPG2 stop RDPG3 stop RPDSPG2* obey ./diroby/delete_replicats.oby </pre> rename trail folders and create new with same name for reverse replication Host : <pre> Host : ggppspo2p2.sbg-ppsp-ppd.a.intuit.com ./l/oggpg oggpg mv pd1pg02 pd1pg02_18Dec mv ppspg02 ppspg02_18Dec mkdir pd1pg02 mkdir ppspg02 Host : ggppspo2p1.sbg-ppsp-ppd.a.intuit.com ./l/ogg ogg mv pd1pg02 pd1pg02_18Dec mkdir pd1pg02 </pre>	OPEN	Choubey, Mayank	
14	switchover to C2 (us-east)	Switchover to Postgres (us-east) via aws console			
15	Check wal level in DR cluster	<pre> show rds.logical_replication; => 1 show wal_level; => logical </pre>	OPEN	Choubey, Mayank	

16	Create & Start Extract on C2 in us-east	Hostname - ggpspe2eue.sbg-psp-ppd.a.intuit.com ./l/oggpg Register Extract <pre>obey ./diroby/dblogin_c2.oby register extract EPD1PG02 with database ppdspg02</pre> Add Extract <pre>obey ./diroby/create_epd1pg02.oby start EPD1PG02</pre> Test with insert on heartbeat table to ensure its extracting data from C2 <pre>insert into pspadm.gg_heartbeat values ('C2_to_B_18Dec',current_timestamp); stats EPD1PG02</pre>	OPEN	Choubey, Mayank	
17	Create Pumps from C2 (us-east)	Hostname - ggpspe2eue.sbg-psp-ppd.a.intuit.com <pre>obey ./diroby/create_ppdspg01.oby info ppspg01 start ppspg01 stats ppspg01 obey ./diroby/create_ppdspg02.oby info ppspg02 start ppspg02 stats ppspg02</pre>	OPEN	Choubey, Mayank	
18	create and start replication from C2 (us-east) to B, D2	Host : ggppspo2p2.sbg-psp-ppd.a.intuit.com <pre>./l/ogg dblogin userdalias ggtarget_ppsphp05_pds obey ./diroby/create_replicat_ppsphp05_pds.oby obey ./diroby /create_coordinated_replicat_ppsphp05_pds.oby obey ./diroby/register_replicat.oby</pre> Host : ggppspo2p1.sbg-psp-ppd.a.intuit.com <pre>./l/ogg dblogin userdalias ggtarget_hash_pds obey ./diroby/create_replicats.oby obey ./diroby/create_coordinated_replicats.oby obey ./diroby/register_replicat.oby</pre>	OPEN	Choubey, Mayank	

19	Validate replication	For C2->B start RPPG6 stats RPPG6 For C2D2 start RDPG3 stats RDPG3	OPEN	Choubey, Mayank																																													
20	Update CNAME to point in us-east	Update CNAME via AWS console Audit writer : ppsp-pds-dbdr.cluster-cxph5rnzesrt.us-east-2.rds.amazonaws.com Monolith Wrter : ppsp-pds-uw02dr.cluster-cxph5rnzesrt.us-east-2.rds.amazonaws.com	OPEN	Choubey, Mayank																																													
21	Change the traffic from west to east for the following to 100% through DNS Switch or through gateway in service portal - CDM Adapter - ADE Adapter - BRM Adapter - EW S Adapter - Data Adapter - DIS Adapter - PTC Adapter - JSS - PAPI	Refer below wiki for traffic diversion through gateway Gateway Traffic Diversion Ensure apps connect to the correct env by looking at Splunk logs. <table><thead><tr><th></th><th>Gateway Link</th><th>West Live Version</th><th>East version</th></tr></thead><tbody><tr><td>1</td><td>https://devportal.intuit.com/app/dp/resource/6847740825712235356/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>44</td><td>52</td></tr><tr><td>2</td><td>https://devportal.intuit.com/app/dp/resource/6343337667453040796/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>31</td><td>39</td></tr><tr><td>3</td><td>https://devportal.intuit.com/app/dp/resource/3893379470159715175/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>42</td><td>50</td></tr><tr><td>4</td><td>https://devportal.intuit.com/app/dp/resource/1587536460949765378/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>19</td><td>27</td></tr><tr><td>5</td><td>https://devportal.intuit.com/app/dp/resource/8649180676662812116/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>45</td><td>46</td></tr><tr><td>6</td><td>https://devportal.intuit.com/app/dp/resource/3315792817950450305/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>27</td><td>35</td></tr><tr><td>7</td><td>https://devportal.intuit.com/app/dp/resource/6990730113881900139/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>17</td><td>22</td></tr><tr><td>8</td><td>https://devportal.intuit.com/app/dp/resource/2956630747670426490/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>38</td><td>45</td></tr><tr><td>9</td><td>https://devportal.intuit.com/app/dp/resource/1730525749114265769/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>180</td><td>189</td></tr><tr><td>10</td><td>https://devportal.intuit.com/app/dp/resource/7999536430416583774/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>34</td><td>42</td></tr></tbody></table>		Gateway Link	West Live Version	East version	1	https://devportal.intuit.com/app/dp/resource/6847740825712235356/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	44	52	2	https://devportal.intuit.com/app/dp/resource/6343337667453040796/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	31	39	3	https://devportal.intuit.com/app/dp/resource/3893379470159715175/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	42	50	4	https://devportal.intuit.com/app/dp/resource/1587536460949765378/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	19	27	5	https://devportal.intuit.com/app/dp/resource/8649180676662812116/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	45	46	6	https://devportal.intuit.com/app/dp/resource/3315792817950450305/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	27	35	7	https://devportal.intuit.com/app/dp/resource/6990730113881900139/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	17	22	8	https://devportal.intuit.com/app/dp/resource/2956630747670426490/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	38	45	9	https://devportal.intuit.com/app/dp/resource/1730525749114265769/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	180	189	10	https://devportal.intuit.com/app/dp/resource/7999536430416583774/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	34	42	OPEN	Singhal, Vikas	
	Gateway Link	West Live Version	East version																																														
1	https://devportal.intuit.com/app/dp/resource/6847740825712235356/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	44	52																																														
2	https://devportal.intuit.com/app/dp/resource/6343337667453040796/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	31	39																																														
3	https://devportal.intuit.com/app/dp/resource/3893379470159715175/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	42	50																																														
4	https://devportal.intuit.com/app/dp/resource/1587536460949765378/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	19	27																																														
5	https://devportal.intuit.com/app/dp/resource/8649180676662812116/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	45	46																																														
6	https://devportal.intuit.com/app/dp/resource/3315792817950450305/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	27	35																																														
7	https://devportal.intuit.com/app/dp/resource/6990730113881900139/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	17	22																																														
8	https://devportal.intuit.com/app/dp/resource/2956630747670426490/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	38	45																																														
9	https://devportal.intuit.com/app/dp/resource/1730525749114265769/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	180	189																																														
10	https://devportal.intuit.com/app/dp/resource/7999536430416583774/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	34	42																																														
22	DNS switch over to point to East region		OPEN	Singhal, Vikas																																													

Run QBDT and SAP Jenkins job to point to East region

For more details refer: [PSP IKS2 DR : SAP and QBDT DNS Switch](#) (to be added specific steps)

1. GET QBDT Postman Request

```
curl --location 'https://netgenie-dns.api.intuit.com/ipamapp/v2/dnsrecord/45749' \
--header 'authorization: Intuit_IAM_Authentication intuit_token_type="IAM-Ticket", intuit_appid="Intuit.smallbusiness.payroll.desktoppayrollservices", intuit_app_secret="prdw0h50KLlEvTNZnt3Kl8CCDknTmcYk0CXycmMv", intuit_token="V1-66-X0z3two8b05228xffwiye4", intuit_userid="9130352151957506"' \
--header 'content-type: application/json' \
--data ''
```

2. Put QBDT Postman Request

```
curl --location --request PUT 'https://netgenie-dns.api.intuit.com/ipamapp/v2/dnsrecord' \
--header 'authorization: Intuit_IAM_Authentication intuit_token_type="IAM-Ticket", intuit_appid="Intuit.smallbusiness.payroll.desktoppayrollservices", intuit_app_secret="prdw0h50KLlEvTNZnt3Kl8CCDknTmcYk0CXycmMv", intuit_token="V1-66-X0z3two8b05228xffwiye4", intuit_userid="9130352151957506"' \
--header 'content-type: application/json' \
--data '{
  "dns_record_id": 45749,
  "data": "payroll-e2e-external-dt-payroll-svc.payrollppduse2.iks2.a.intuit.com"
}'
```

3. GET SAP Postman Request

```
curl --location 'https://netgenie-dns.api.intuit.com/ipamapp/v2/dnsrecord/298200' \
--header 'authorization: Intuit_IAM_Authentication intuit_token_type="IAM-Ticket", intuit_appid="Intuit.smallbusiness.payroll.desktoppayrollservices", intuit_app_secret="prdw0h50KLlEvTNZnt3Kl8CCDknTmcYk0CXycmMv", intuit_token="V1-66-X0z3two8b05228xffwiye4", intuit_userid="9130352151957506"' \
--header 'content-type: application/json' \
--data ''
```

4. Put SAP Postman Request

```
curl --location --request PUT
'https://netgenie-dns.api.intuit.com/ipamapp/v2
/dnsrecord' \
--header 'authorization:
Intuit_IAM_Authentication intuit_token_type="
IAM-Ticket", intuit_appid="Intuit.
smallbusiness.payroll.desktoppayrollservices",
intuit_app_secret="
prdw0h50KLlEvTNZnt3Kl8CCDknTmcYk0CXycmMv",
intuit_token="V1-66-X0z3tW08b05228xffwiye4",
intuit_userid="9130352151957506" ' \
--header 'content-type: application/json' \
--data '{
    "dns_record_id": 298200,
    "data": "payroll-e2e-dt-payroll-svc.
payrollppduse2.iks2.a.intuit.com"
}'
```



PreProd DNS Swit..._collection.json

23

Validation for DNS change

- Verify using nslookup or dig command

```
QBDT:
nslookup pds.qbdt.psp-pp.intuit.com
dig pds.qbdt.psp-pp.intuit.com
```

SAP:
nslookup pds.sapapp.psp-pp.intuit.com
dig pds.sapapp.psp-pp.intuit.com

- Check if all DNS Servers are updated using this link : <https://dnschecker.org/> for DNS Endpoint A record

DONE

Singhal,
Vikas

[illegible]

24	Validate postgres credentials in IDPS for East region	Validate IDPS Credentials (Database URL/Username/Password) Use validate script (sh dr-preprod.sh -v)  dr-preprod.sh File:	OPEN	Rajoria, Himanshu	
25	Bring up PSP Pods with Maintenance on East postgres database	Bring up PSP with Maintenance page in East region Scale up PSP Pods With Maintenance Page. Ensure correct image is deployed. chmod +x ./imageDetails.sh ./imageDetailsEast.sh e2e  imageDetailsEast.sh Ensure correct image(TBA) is deployed. Refer ArgoCd section.	OPEN	Bhagat, Suyash	
26	Validate PSP Node Level Sanity	Validate Node level Sanity and Dashboard PSP Node Level Sanity	OPEN	Johnson, Anu	
27	Monitor PSP connecting to Global Postgres database.	Monitor Database Connection Dashboard and validate. Choubey, Mayank Validate connection on east DB	OPEN	Johnson, Anu / Choubey, Mayank	
28	Ensure there are no errors in the startup logs.	Look for errors in PSP Unknown Errors PreProd east dashboard.	OPEN	Joshi, Vishwanath	

29	Ensure AppD dashboard is showing the latest cluster state in DR for PSP	- Check Node Numbers in Tiers & Nodes URL : https://intuit-sbg-dev.saas.appdynamics.com/ Account Name : intuit-sbg-dev Application Name : payroll-dtpayroll-sbg-psp-iks-e2e Tiers & Nodes : app_iks2_use2 - Check Business Transactions - Check Service Endpoints	OPEN	.. Prince										
30	Bring up PSP pods without Maintenance in East Region	Bring up PSP without Maintenance page in East region Scale up PSP Pods Without Maintenance Page.	OPEN	Bhagat, Suyash										
31	Run the PSP Sanity.	Execute below Sanity Jobs to ensure jobs working fine as expected. <table><tr><th>Application</th><th>Sanity Link</th><th>Status</th></tr><tr><td>PSP</td><td>PSP Sanity</td><td>OPEN</td></tr><tr><td>SAP</td><td>SAP Sanity</td><td>OPEN</td></tr></table>	Application	Sanity Link	Status	PSP	PSP Sanity	OPEN	SAP	SAP Sanity	OPEN	OPEN	Johnson, Anu	
Application	Sanity Link	Status												
PSP	PSP Sanity	OPEN												
SAP	SAP Sanity	OPEN												
32	Ensure Cronjob is triggering in East region for every 15 mins	Ensure Cronjob starting datasync task successfully	OPEN	Singhal, Vikas										
33	Enable East region and disable West topic in pubsub config	PR (need to update) to develop	NA	Joshi, Vishwanath										
34	Update the downtime details section for PSP.	Update DowntimeDetails Section.	OPEN	.. Prince										
35	Bring up all pods for below services 1. Pubsub 2. PAPI	Bring up Pubsub and PAPI in East region Bring up Apps Without Maintenance Page Ensure correct image is deployed. chmod +x ./imageDetails.sh ./imageDetailsEast.sh e2e  imageDetailsEast.sh	OPEN	Bhagat, Suyash										
36	Monitor PAPI /Pubsub connecting to Postgres database in east region	Monitor Database Connection Dashboard and validate.	OPEN	Johnson, Anu										

37	Ensure there are no errors in the startup logs in East	Look for errors in this dashboard.	OPEN	Singhal, Vikas															
		<table><tr><th>Application</th><th>Dashboard</th></tr><tr><td>PAPI</td><td>PAPI Unknown Errors PreProd</td></tr><tr><td>PubSub</td><td>PubSub Unknown Errors PreProd</td></tr><tr><td>RJF</td><td>NA</td></tr><tr><td>PayrollDM</td><td>NA</td></tr></table>	Application	Dashboard	PAPI	PAPI Unknown Errors PreProd	PubSub	PubSub Unknown Errors PreProd	RJF	NA	PayrollDM	NA							
Application	Dashboard																		
PAPI	PAPI Unknown Errors PreProd																		
PubSub	PubSub Unknown Errors PreProd																		
RJF	NA																		
PayrollDM	NA																		
38	Run PAPI and Pubsub Sanity in East region Run RJF and PayrollDM Sanity in West region	<table><tr><th>Application</th><th>Sanity</th></tr><tr><td>PAPI</td><td>Sanity Joshi, Vishwanath</td></tr><tr><td>Pubsub</td><td>Swain, Amrit to run a payroll Swain, Amrit to run Entity event job.</td></tr><tr><td>RJF</td><td>NA</td></tr><tr><td>PayrollDM</td><td>NA</td></tr></table>	Application	Sanity	PAPI	Sanity Joshi, Vishwanath	Pubsub	Swain, Amrit to run a payroll Swain, Amrit to run Entity event job.	RJF	NA	PayrollDM	NA	OPEN	Joshi, Vishwanath					
Application	Sanity																		
PAPI	Sanity Joshi, Vishwanath																		
Pubsub	Swain, Amrit to run a payroll Swain, Amrit to run Entity event job.																		
RJF	NA																		
PayrollDM	NA																		
39	Ensure there are no errors in the startup logs. (Any is difference in the startup behavior will be captured here)	Look for errors in this dashboard PSP Unknown Errors PreProd	OPEN	Singhal, Vikas															
40	Ensure All PSP Apps are up.	Ensure correct version of the app is deployed. <table><tr><th>App</th><th>Health Check URL</th></tr><tr><td>PSP</td><td>sh PSPHealthCheckDR.sh e2edr  </td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Health Check Singhal, Vikas</td></tr><tr><td>Pubsub</td><td>Rajoria, Himanshu</td></tr><tr><td>RJF</td><td>NA</td></tr><tr><td>PayrollDM</td><td>NA</td></tr></table>	App	Health Check URL	PSP	sh PSPHealthCheckDR.sh e2edr 	SAP	SAP Singhal, Vikas	PAPI	PAPI Health Check Singhal, Vikas	Pubsub	Rajoria, Himanshu	RJF	NA	PayrollDM	NA	OPEN	Rajoria, Himanshu	
App	Health Check URL																		
PSP	sh PSPHealthCheckDR.sh e2edr 																		
SAP	SAP Singhal, Vikas																		
PAPI	PAPI Health Check Singhal, Vikas																		
Pubsub	Rajoria, Himanshu																		
RJF	NA																		
PayrollDM	NA																		
41	Monitor DB Connections.	Ensure we have database connections from Pubsub/PAPI	OPEN	Choubey, Mayank															
42	Run the failed jobs and missed Jobs.	Refer Failed/MissedBatchJobs Section.	OPEN	Singhal, Vikas															

43	Run PSP Automation in East Region	To generate some PSP traffic. PSP Automation East E2E	OPEN	Johnson, Anu	
44	Run PAPI Automation in East Region	To generate some PAPI traffic.	OPEN	Johnson, Anu	
45	Enable East region and disable west topic in pubsub config	Merge the PR (Need to update) and raise PR for develop	NA	Bhagat, Suyash	
46	Execute few PSP Requests for each adapter. Run a payroll and Vendor Payment.	Swain, Amrit to hit some endpoints for each adapter. To generate some traffic for PSP. PSP Sanity Suite OR <pre> Run sanity cd /dt-payroll-svc/test/overwatch-test export TEST_CLIENT_APP_SECRET_USR=Intuit. payroll.desktoppayrollservicetest export TEST_CLIENT_APP_SECRET_PSW=prdkEgM9IwiDtRETZfBT QhWT92iKLN9DfuDucjpI export SANITY_USER_CREDENTIALS_USR=testpsp@intuit.com export SANITY_USER_CREDENTIALS_PSW=Intuit@123 mvn test -Pe2e </pre>	DONE	Swain, Amrit	
47	Check East to West Data EFS replication	EFS - Splunk S3 - By putting file by batchjob Also ensure datasync is triggering in every 15 mins	OPEN	., Prince	
48	Run 3 non-frequent batch jobs.	Run 3 non-frequent batch jobs. LedgerBalance AMLReportProcessor StateReport	OPEN	Joshi, Vishwanath	
49	Monitor all the apps and databases.	Refer Monitoring Section.	OPEN	As per Apps Health Section.	
50	Generate SAP traffic	Login to SAP and navigate to some SAP workflows.	OPEN	Singhal, Vikas	
51	Send Update to psp channel	Post in #psp channel regarding east live update	OPEN	., Prince	

Post TipToe Steps

S . No	Task	Steps	Status	Owner
1	Send Downtime Update to stake holders via Email.	Refer NotificationEmailAddresses Section.	NA	Bhat, Chethan
2	Offline Monitoring of all Apps for 2 hours.	Apps Monitoring	NA	Bhat, Chethan
3	Review & Take action on all the pending Alerts.	Pending Alerts - Critical Alerts PD Pending Alerts - RNO PD	NA	Bhat, Chethan
4	Review & Close all pending CRs.	Refer ChangeRequests Section.	NA	Bhat, Chethan

5	Inform #ioc slack channel.	Update the same slack thread to inform the activity has been completed.	NA	Bhat, Chethan
6	Inform #sbg-payroll-prod slack channel.	Update the same slack thread to inform the activity has been completed.	NA	Bhat, Chethan
7	Monitor Critical Batch Jobs.	Monitor Critical Batch Jobs (Required Only for the Cutover) Refer CriticalBatchJobsMonitoring Section.	NA	Karra, Vineeth
8	Monitor Replication lag from Postgres Hash to Oracle Hash	Monitor Replication lag from Postgres Hash to Oracle Hash	NA	Choubey, Mayank

Planned Rollback Steps

S. No.	Task	Steps	Status	Owner	Time Taken
1	Goldengate replication	Ensure C2=>B, C2=>D2 is in sync.	OPEN	Choubey, Mayank	
2	Note down all the RJF JSS Jobs in the same window.	Link : RJF JSS View Update Failed/MissedBatchJobs Section.	NA	Johnson, Anu	
3	Note down all the PSP JSS Jobs in the same window.	Link : PDS PSP JSS Update Failed/MissedBatchJobs Section.	OPEN	Johnson, Anu	
4	Take PagerDuty for the time window.	QBPY - DPS : EMS OPS RNO Primary SBG - QBPY - DPS : DevOps PSP (IDC)	NA		
5	Inform #ioc slack channel.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section.	NA		
6	Inform partner teams slack channels.	Ask the stake holders to be prepared for the downtime. #sbg-payroll-prod #psp-rtb-priority #psp	NA		
7	Send Downtime Update to stake holders via Email.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Refer NotificationEmailAddresses Section.	NA		
8	Ensure there are no critical jobs running. Wait for critical jobs to complete.	Refer JSS View Link.	OPEN	Johnson, Anu	
9	Send Downtime Update to psp channel	Post in #psp channel regarding downtime	OPEN	.. Prince	
10	Bring down below pods in East region 1. PAPI 2. Pubsub	Bring down Pubsub and PAPI Zero Pods With Maintenance Page	OPEN	Rajoria, Himanshu	
11	Bring down PSP along with Maintenance Page in East region	Bring Down PSP with Maintenance Page. Zero Pods PSP With Maintenance Page.	OPEN	Rajoria, Himanshu	
12	Stop DataSync CronJob in East Region	Delete cronjob object from argo	OPEN	Singhal, Vikas	

13	Ensure all apps are down.	Hit following URLs for each application. <table><thead><tr><th>App</th><th>Health Check URL</th></tr></thead><tbody><tr><td>PSP</td><td>  PSPHealthCheckDR.sh Script : Command : sh PSPHealthCheckDR.sh e2edr </td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>Skip</td></tr><tr><td>RJF</td><td>NA</td></tr><tr><td>PayrollDM</td><td>NA</td></tr></tbody></table>	App	Health Check URL	PSP	 PSPHealthCheckDR.sh Script : Command : sh PSPHealthCheckDR.sh e2edr	SAP	SAP Singhal, Vikas	PAPI	PAPI Health Check	Pubsub	Skip	RJF	NA	PayrollDM	NA	OPEN	Johnson, Anu
App	Health Check URL																	
PSP	 PSPHealthCheckDR.sh Script : Command : sh PSPHealthCheckDR.sh e2edr																	
SAP	SAP Singhal, Vikas																	
PAPI	PAPI Health Check																	
Pubsub	Skip																	
RJF	NA																	
PayrollDM	NA																	
14	Update the downtime details section for all the apps.	Update DowntimeDetails Section.	OPEN	.. Prince														
15	Note down All the failed RJF/PSP BatchJobs.	Update Failed/MissedBatchJobs Section.	OPEN	Singhal, Vikas														
16	Ensure there are no active connections to the database	<pre>SELECT datname,username, coalesce(client_hostname, client_addr::text, 'localhost') as client_hostname,application_name,count(*) from pg_stat_activity where pid != pg_backend_pid() group by datname,username, coalesce(client_hostname, client_addr::text, 'localhost'), application_name order by username;</pre>	OPEN	Choubey, Mayank														
17	check aurora global replication lag	<pre>select * from aurora_global_db_status(); select * from aurora_global_db_instance_status();</pre>	OPEN	Choubey, Mayank														

18	Cleanup GG processes for C2(us-east)=>B, C2(us-east)=>D2	Stop & delete Extract C2=>B & C2=>D2 Host - ggpspe2eue.sbg-psp-ppd.a.intuit.com <pre> obey ./diroby/dblogin_c2.oby stop EPD1PG02 stop PPDSPG01 stop PPDSPG02 delete EPD1PG02 UNREGISTER EXTRACT EPD1PG02 with database ppdspg02 delete PPDSPG01 delete PPDSPG02 </pre> delete replicats <pre> Host : ggppspo2p1.sbg-psp-ppd.a.intuit.com dblogin USERIDALIAS ggtarget_hash_pds stop RDPG5 stop RDPG6 stop RPDSPG5* obey ./diroby/delete_replicats.oby Host : ggppspo2p2.sbg-psp-ppd.a.intuit.com USERIDALIAS ggtarget_ppsphp05_pds stop RDPG2 stop RDPG3 stop RPDSPG2* obey ./diroby/delete_replicats.oby </pre> rename trail folders and create new with same name for reverse replication <pre> Host : ggppspo2p2.sbg-psp-ppd.a.intuit.com . /l/oggpg oggpg mv ppdspg02 ppdspg02_18Dec mkdir ppdspg02 Host : ggppspo2p1.sbg-psp-ppd.a.intuit.com . /l/ogg ogg mv pd1pg02 pd1pg02_18Dec mkdir pd1pg02 </pre>	OPEN	Choubey, Mayank	
19	switchover to C2(us-west)	Switchover to Postgres (us-east) via aws console	OPEN	Choubey, Mayank	
20	Check wal level in cluster	<pre> show rds.logical_replication; => 1 show wal_level; => logical </pre>	OPEN	Choubey, Mayank	

21	Create & Start Extracts on C2 in us-west	Hostname - ggppspo2p2.sbg-psp-ppd.a.intuit.com <pre>./l/oggpg</pre> Register Extract <pre>obey ./diroby/dblogin_c2.oby register extract EPD1PG02 with database ppspg02 register extract EPDSPG02 with database ppspg02</pre> Add Extract <pre>obey ./diroby/create_epd1pg02.oby start EPD1PG02 obey ./diroby/create_epdspg02.oby start EPDSPG02</pre> Test with insert on heartbeat table to ensure its extracting data from C2 <pre>insert into pspadm.gg_heartbeat values('C2_to_B_18Dec_uw2', current_timestamp); stats EPD1PG02 stats EPDSPG02</pre>	OPEN	Choubey, Mayank	
22	Create Pump from C2 (us-west)	Hostname - ggpspe2eue.sbg-psp-ppd.a.intuit.com <pre>obey ./diroby/create_ppdshp01.oby info ppdshp01 start ppdshp01 stats ppdshp01</pre>	OPEN	Choubey, Mayank	
23	create and start replication from C2 (us-west) to B, D2	Host : ggppspo2p2.sbg-psp-ppd.a.intuit.com <pre>./l/ogg dblogin useridalias ggtarget_ppsphp05_pds obey ./diroby/create_replicat_ppsphp05_pds.oby obey ./diroby/create_coordinated_replicat_ppsphp05_pds.oby obey ./diroby/register_replicat.oby</pre> Host : ggppspo2p1.sbg-psp-ppd.a.intuit.com <pre>./l/ogg dblogin useridalias ggtarget_hash_pds obey ./diroby/create_replicats.oby obey ./diroby/create_coordinated_replicats.oby obey ./diroby/register_replicat.oby</pre>	OPEN	Choubey, Mayank	

24	Validate replication	For C2->B start RPPG6 stats RPPG6 For C2=>D2 start RDPG3 stats RDPG3	OPEN	Choubey, Mayank																																												
25	Update CNAME to point in us-west	Update CNAME via AWS console Monolith Writer: ppsp-pds-uw02.cluster-ccqjgvvo0rwy.us-west-2.rds.amazonaws.com Monolith Reader: ppsp-pds-uw02.cluster-ro-ccqjgvvo0rwy.us-west-2.rds.amazonaws.com Audit Writer. : ppsp-pds-db.cluster-ccqjgvvo0rwy.us-west-2.rds.amazonaws.com	OPEN	Choubey, Mayank																																												
26	Change the traffic from east to west for the following to 100% through DNS Switch or through gateway in service portal - CDM Adapter - ADE Adapter - BRM Adatper - EWS Adapter - Data Adapter - DIS Adapter - PTC Adapter - JSS - PAPI	Refer below wiki for traffic diversion through gateway Gateway Traffic Diversion Ensure apps connect to the correct env by looking at Splunk logs. <table><thead><tr><th></th><th>Gateway Link</th><th>West Live Version</th><th>East version</th></tr></thead><tbody><tr><td>1</td><td>https://devportal.intuit.com/app/dp/resource/6847740825712235356/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>44</td><td>52</td></tr><tr><td>2</td><td>https://devportal.intuit.com/app/dp/resource/6343337667453040796/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>31</td><td>39</td></tr><tr><td>3</td><td>https://devportal.intuit.com/app/dp/resource/3893379470159715175/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>42</td><td>50</td></tr><tr><td>4</td><td>https://devportal.intuit.com/app/dp/resource/1587536460949765378/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>19</td><td>27</td></tr><tr><td>5</td><td>https://devportal.intuit.com/app/dp/resource/8649180676662812116/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>45</td><td>46</td></tr><tr><td>6</td><td>https://devportal.intuit.com/app/dp/resource/3315792817950450305/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>27</td><td>35</td></tr><tr><td>7</td><td>https://devportal.intuit.com/app/dp/resource/6990730113881900139/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>17</td><td>22</td></tr><tr><td>8</td><td>https://devportal.intuit.com/app/dp/resource/2956630747670426490/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>38</td><td>45</td></tr><tr><td>9</td><td>https://devportal.intuit.com/app/dp/resource/1730525749114265769/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>180</td><td>189</td></tr><tr><td>10</td><td>https://devportal.intuit.com/app/dp/resource/7999536430416583774/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active</td><td>34</td><td>42</td></tr></tbody></table>		Gateway Link	West Live Version	East version	1	https://devportal.intuit.com/app/dp/resource/6847740825712235356/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	44	52	2	https://devportal.intuit.com/app/dp/resource/6343337667453040796/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	31	39	3	https://devportal.intuit.com/app/dp/resource/3893379470159715175/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	42	50	4	https://devportal.intuit.com/app/dp/resource/1587536460949765378/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	19	27	5	https://devportal.intuit.com/app/dp/resource/8649180676662812116/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	45	46	6	https://devportal.intuit.com/app/dp/resource/3315792817950450305/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	27	35	7	https://devportal.intuit.com/app/dp/resource/6990730113881900139/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	17	22	8	https://devportal.intuit.com/app/dp/resource/2956630747670426490/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	38	45	9	https://devportal.intuit.com/app/dp/resource/1730525749114265769/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	180	189	10	https://devportal.intuit.com/app/dp/resource/7999536430416583774/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	34	42	OPEN	Singhal, Vikas
	Gateway Link	West Live Version	East version																																													
1	https://devportal.intuit.com/app/dp/resource/6847740825712235356/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	44	52																																													
2	https://devportal.intuit.com/app/dp/resource/6343337667453040796/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	31	39																																													
3	https://devportal.intuit.com/app/dp/resource/3893379470159715175/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	42	50																																													
4	https://devportal.intuit.com/app/dp/resource/1587536460949765378/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	19	27																																													
5	https://devportal.intuit.com/app/dp/resource/8649180676662812116/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	45	46																																													
6	https://devportal.intuit.com/app/dp/resource/3315792817950450305/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	27	35																																													
7	https://devportal.intuit.com/app/dp/resource/6990730113881900139/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	17	22																																													
8	https://devportal.intuit.com/app/dp/resource/2956630747670426490/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	38	45																																													
9	https://devportal.intuit.com/app/dp/resource/1730525749114265769/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	180	189																																													
10	https://devportal.intuit.com/app/dp/resource/7999536430416583774/configuration/gateway/uiEdit?hosting=aws&env=e2e&state=active	34	42																																													

27	DNS switch over to point to West region	Run QBDT and SAP Jenkins job to point to West region For more details refer: PSP IKS2 DR : SAP and QBDT DNS Switch (to be added specific steps) 1. GET QBDT Postman Request <pre>curl --location 'https://netgenie-dns.api.intuit.com/ipamapp/v2/dnsrecord/45749' \ --header 'authorization: Intuit_IAM_Authentication intuit_token_type="IAM-Ticket", intuit_appid="Intuit.smallbusiness.payroll.desktoppayrollservices", intuit_app_secret="prdw0h50KLlEvTNZnt3Kl8CCDknTmcYk0CXycmMv", intuit_token="V1-66-X0z3two8b05228xffwiye4", intuit_userid="9130352151957506"' \ --header 'content-type: application/json' \ --data ''</pre> 2. Put QBDT Postman Request <pre>curl --location --request PUT 'https://netgenie-dns.api.intuit.com/ipamapp/v2/dnsrecord' \ --header 'authorization: Intuit_IAM_Authentication intuit_token_type="IAM-Ticket", intuit_appid="Intuit.smallbusiness.payroll.desktoppayrollservices", intuit_app_secret="prdw0h50KLlEvTNZnt3Kl8CCDknTmcYk0CXycmMv", intuit_token="V1-66-X0z3two8b05228xffwiye4", intuit_userid="9130352151957506"' \ --header 'content-type: application/json' \ --data '{ "dns_record_id": 45749, "data": "payroll-e2e-external-dt-payroll-svc.payrollppdusw2.iks2.a.intuit.com" }'</pre> 3. GET SAP Postman Request <pre>curl --location 'https://netgenie-dns.api.intuit.com/ipamapp/v2/dnsrecord/298200' \ --header 'authorization: Intuit_IAM_Authentication intuit_token_type="IAM-Ticket", intuit_appid="Intuit.smallbusiness.payroll.desktoppayrollservices", intuit_app_secret="prdw0h50KLlEvTNZnt3Kl8CCDknTmcYk0CXycmMv", intuit_token="V1-66-X0z3two8b05228xffwiye4", intuit_userid="9130352151957506"' \ --header 'content-type: application/json' \ --data ''</pre> 4. Put SAP Postman Request <pre>curl --location --request PUT 'https://netgenie-dns.api.intuit.com/ipamapp/v2/dnsrecord' \ --header 'authorization: Intuit_IAM_Authentication intuit_token_type="IAM-Ticket", intuit_appid="Intuit.smallbusiness.payroll.desktoppayrollservices", intuit_app_secret="prdw0h50KLlEvTNZnt3Kl8CCDknTmcYk0CXycmMv", intuit_token="V1-66-X0z3two8b05228xffwiye4", intuit_userid="9130352151957506"' \ --header 'content-type: application/json' \ --data '{ "dns_record_id": 298200, "data": "payroll-e2e-dt-payroll-svc.payrollppdusw2.iks2.a.intuit.com" }'</pre>	OPEN	Singhal, Vikas	
----	---	--	------	----------------	--

28	Validation for DNS change for west region	- Verify using nslookup or dig command QBDT: nslookup pds.qbdt.psp-pp.intuit.com dig pds.qbdt.psp-pp.intuit.com SAP: nslookup pds.sapapp.psp-pp.intuit.com dig pds.sapapp.psp-pp.intuit.com - Check if all DNS Servers are updated using this link : https://dnschecker.org/ for DNS Endpoint A record	OPEN	Singhal, Vikas											
29	Validate West credentials in IDPS	Validate IDPS Credentials (Database URL/Username/Password)	OPEN	Johnson, Anu											
30	Bring up PSP service with Maintenance page in West region	Bring up PSP with Maintenance page. Scale up PSP Pods With Maintenance Page Ensure correct image is deployed. <code>./imageDetails.sh e2e</code> imageDetails.sh	OPEN	Rajoria, Himanshu											
31	Validate PSP Node Level Sanity	Validate Node level Sanity and Dashboard PSP Node Level Sanity	OPEN	., Prince											
32	Monitor PSP connecting to postgres Hash database.	Monitor Database Connection Dashboard and validate.	OPEN	Bhagat, Suyash											
33	Ensure there are no errors in the startup logs.	Look for errors in this dashboard PSP Unknown Errors	OPEN	Johnson, Anu											
34	Scale up PSP pods without Maintenance in West region	Bring up PSP without Maintenance page. Scale up PSP Pods Without Maintenance Page. Ensure correct image is deployed. <code>./imageDetails.sh e2e</code> imageDetails.sh	OPEN	Rajoria, Himanshu											
35	Run the PSP Sanity.	Execute below Sanity Jobs to ensure jobs working fine as expected. <table><tr><th>Application</th><th>Sanity Link</th><th>Status</th></tr><tr><td>PSP</td><td>PSP Sanity</td><td>OPEN</td></tr><tr><td>SAP</td><td>SAP Sanity</td><td>OPEN</td></tr></table>	Application	Sanity Link	Status	PSP	PSP Sanity	OPEN	SAP	SAP Sanity	OPEN	OPEN	Johnson, Anu		
Application	Sanity Link	Status													
PSP	PSP Sanity	OPEN													
SAP	SAP Sanity	OPEN													
36	Ensure Cronjob is triggering in west region for every 15 mins	Ensure Cronjob staring datasync task successfully	OPEN	Singhal, Vikas											
37	Enable West region and disable east topic in pubsub config	Merge the PR (Need to update) and raise PR for develop	NA	Bhagat, Suyash											
38	Bring up all pods for below services in west region PayrollDM Pubsub RJF PAPI	Bring up Pubsub, PAPI, RJF and PayrollDM apps without maintenance page. Bring up Apps Without Maintenance Page Ensure correct image is deployed. <code>./imageDetails.sh e2e</code> imageDetails.sh OR DT Payroll Pod Info Preprod Verify database in config map	OPEN	Rajoria, Himanshu											
39	Monitor PAPI/RJF /Pubsub/PayrollDM connecting to Postgres golbal database.	Monitor Database Connection Dashboard and validate.	OPEN	Johnson, Anu											
40	Ensure there are no errors in the startup logs.	Look for errors in this dashboard. <table><tr><th>Application</th><th>Dashboard</th></tr><tr><td>PAPI</td><td>PAPI Unknown Errors PreProd</td></tr><tr><td>PubSub</td><td>PubSub Unknown Errors PreProd</td></tr><tr><td>RJF</td><td>RJF Unknown Errors PreProd</td></tr><tr><td>Payroll DM</td><td>PayrollDM Unknown Errors PreProd</td></tr></table>	Application	Dashboard	PAPI	PAPI Unknown Errors PreProd	PubSub	PubSub Unknown Errors PreProd	RJF	RJF Unknown Errors PreProd	Payroll DM	PayrollDM Unknown Errors PreProd	OPEN	Singhal, Vikas	
Application	Dashboard														
PAPI	PAPI Unknown Errors PreProd														
PubSub	PubSub Unknown Errors PreProd														
RJF	RJF Unknown Errors PreProd														
Payroll DM	PayrollDM Unknown Errors PreProd														

41	Ensure All PSP Apps are up.	Ensure correct version of the app is deployed.		OPEN	Bhagat, Suyash																						
			<table><tr><th>App</th><th>Health Check URL</th></tr><tr><td>PSP</td><td>Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>To be updated</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td></tr></table>	App	Health Check URL	PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e	SAP	SAP Singhal, Vikas	PAPI	PAPI Health Check	Pubsub	To be updated	RJF	RJF Health Check	PayrollDM	PayrollDM Health Check										
App	Health Check URL																										
PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e																										
SAP	SAP Singhal, Vikas																										
PAPI	PAPI Health Check																										
Pubsub	To be updated																										
RJF	RJF Health Check																										
PayrollDM	PayrollDM Health Check																										
42	Run PAPI / Pubsub / RJF / PayrollDM Sanity.	<table><tr><th>Application</th><th>Sanity</th></tr><tr><td>PAPI</td><td>Sanity Bhagat, Suyash</td></tr><tr><td>Pubsub</td><td>Swain, Amrit to run a payroll Bhagat, Suyash to run Entity event job.</td></tr><tr><td>RJF</td><td>Jobs Triggered from JSS Portal Singhal, Vikas to run few reports</td></tr><tr><td>PayrollDM</td><td>skipped</td></tr></table>	Application	Sanity	PAPI	Sanity Bhagat, Suyash	Pubsub	Swain, Amrit to run a payroll Bhagat, Suyash to run Entity event job.	RJF	Jobs Triggered from JSS Portal Singhal, Vikas to run few reports	PayrollDM	skipped	Bhagat, Suyash														
Application	Sanity																										
PAPI	Sanity Bhagat, Suyash																										
Pubsub	Swain, Amrit to run a payroll Bhagat, Suyash to run Entity event job.																										
RJF	Jobs Triggered from JSS Portal Singhal, Vikas to run few reports																										
PayrollDM	skipped																										
43	Run the failed jobs and missed Jobs.	Refer Failed/MissedBatchJobs Section.		OPEN	Joshi, Vishwanath																						
44	Run PAPI Automation	To generate some PAPI traffic.		OPEN	Singhal, Vikas																						
45	Run PSP Automation	To generate some PSP traffic.		OPEN	Singhal, Vikas																						
46	Run Entity Event Job	To generate some traffic for Pubsub.		OPEN	Singhal, Vikas																						
47	Check West to East Data S3 replication	S3 - DataParityTool		OPEN	Bhagat, Suyash																						
48	Check West to East Data S3 replication	EFS - Splunk Also ensure datasync is triggering in every 15 mins		OPEN	., Prince																						
49	Execute few PSP Requests for each adapter. Run a payroll and Vendor Payment.	To generate some traffic for PSP. PSP Sanity Suite OR Run sanity cd /dt-payroll-svc/test/overwatch-test export TEST_CLIENT_APP_SECRET_USR=Intuit.payroll. desktoppayrollservicetest export TEST_CLIENT_APP_SECRET_PSW=prdkEgM9IwiDtRETZfBTQhWT92iKLN9DfuDuc jpI export SANITY_USER_CREDENTIALS_USR=testpsp@intuit.com export SANITY_USER_CREDENTIALS_PSW=Intuit@123 mvn test -Pe2e		DONE	Swain, Amrit																						
50	Execute few PSP Requests for each adapter. Run a payroll and Vendor Payment.	Swain, Amrit to hit some endpoints for each adapter.		DONE	Swain, Amrit																						
51	Validate the timezone information during sanity in East region	<table><tr><th></th><th>TimeZone</th><th>Flow</th></tr><tr><td>SAP Adapter</td><td></td><td></td></tr><tr><td>Jss Adapter</td><td></td><td></td></tr><tr><td>QBDT Adapter</td><td></td><td>Payroll</td></tr><tr><td>CDM adapter</td><td></td><td></td></tr><tr><td>PAPI</td><td></td><td></td></tr><tr><td>PubSub</td><td></td><td>EntityInitialLoad Processor</td></tr></table>		TimeZone	Flow	SAP Adapter			Jss Adapter			QBDT Adapter		Payroll	CDM adapter			PAPI			PubSub		EntityInitialLoad Processor				
	TimeZone	Flow																									
SAP Adapter																											
Jss Adapter																											
QBDT Adapter		Payroll																									
CDM adapter																											
PAPI																											
PubSub		EntityInitialLoad Processor																									
52	Run 2 RJF Reports.	To generate some traffic for RJF.		OPEN	Singhal, Vikas																						

53	Monitor all the apps and databases.	Refer Monitoring Section.	OPEN	As per Apps Health Section.
----	-------------------------------------	---	----------------------	-----------------------------

Monitoring

Apps Health

Application	Owner	Health (Tiptoe) - Postgres East	Health (Rollback) - Postgres West
QBDT Adapter	Unknown User (akumari3)		
QBDTWS Adapter	Unknown User (akumari3)		
DIS Adapter	Unknown User (akumari3)		
ADE Adapter	Singhal, Vikas		
CDM Adapter	Singhal, Vikas		
SAP Adapter	Singhal, Vikas		
BRM Adapter	Unknown User (mvenkatesh)		
PTC Adapter	Unknown User (mvenkatesh)		
Critical Batch Jobs	Karra, Vineeth		
Batch Jobs during Activity	Karra, Vineeth		
PAPI	Unknown User (mvenkatesh)		
RJF	Karra, Vineeth		
Pubsub	Singh, Sanket		
Payroll DM	Bahl, Pulkit		
DB Queries	Bansal, Jatin		
Database	Narlagalla, Praveen Goud		
Veridata	Rajoria, Himanshu		
Argocd	Bahl, Pulkit		
Unknown Errors	Singhal, Vikas		
Performance	Bansal, Jatin		

PSP

S. No	Dashboard	Link
1	PSP Batch Jobs 1. Successful Jobs 2. Failed Jobs	PSP Batch Jobs
2	PSP JSS View 1. Successful Jobs 2. Failed Jobs	PDS PSP JSS
3	PSP Service Metrics 1. Response Time 2. No of Requests	PSP Service Metrics
4	PSP Adapters 1. Response Codes	PSP Adapters
5	PSP API Gateway 1. TP Numbers (Check - Not Populating) 2. Response Codes	PSP API Gateway
6	PSP Unknown Exceptions	PSP Unknown Exceptions

PAPI

S. No	Dashboard	Link
1	PAPI Gateway 1. TP Numbers (Check - Not Populating) 2. Response Codes	PAPI Gateway
2	PAPI GraphQL Gateway	PAPI GraphQL Gateway

Pubsub

S. No	Dashboard	Link
1	Pubsub (TODO : To enhance to capture all entities)	Pubsub Entity Publish
2	Pubsub TID Analyzer	Pubsub TID Analyzer

Report Job Framework

S. No	Dashboard	Link
1	RJF JSS View 1. Successful Jobs 2. Failed Jobs	RJF JSS View Splunk Dashboard : QBDT PSP Report Jobs IKS

PayrollDM Monitoring

S. No	Dashboard	Link
1	QBDT PSP DG2.0	QBDT PSP DG2.0

Critical Batch Jobs Monitoring

S. No	Steps	Jobs	
1	Monitor Critical Batch Jobs. Karra , Vineeth to update	• Primary • Nightly • ACH Tax • ATF • EFTPS All • Ledger Balance	NA

DB Queries Monitoring

S. No	Dashboard	Link	
1	PSP DB Telemetry	Monitor long running queries. PSP DB Telemetry	NA

Database Monitoring

S.No.	Dashboard	Link
1	Monitor Postgres East --> Postgres West Replication Lag	
2	Ensure Veridata validation is green from Postgres East to West	
3	Monitor Connections and Long Running Queries	

Infrastructure Monitoring

Golden Gate Signals

Application	Module	Golden Gate Signals Link	Owner
PSP	QBDT Adapter	DevPortal Observability NA DT-Payroll-Svc	
	ADE Adapter	DevPortal Observability	
	BRM Adapter	DevPortal Observability	
	DIS Adapter	DevPortal Observability	
	EWS Adapter	DevPortal Observability	
	PTC Adapter	DevPortal Observability	
	CDM Adapter	DevPortal Observability	
	Batch Jobs	DevPortal Observability	
PAPI	PAPI	DevPortal Observability	
PayrollDM	PayrollDM	DevPortal Observability	
RJF	RJF	DevPortal Observability	

Wavefront

Application	Wavefront Monitor	Owner
All Apps	PSP CPU and Memory Usage	Joshi, Vishwanath
PSP	PSP	Joshi, Vishwanath
PAPI	PAPI	Joshi, Vishwanath
Pubsub	Pubsub	Joshi, Vishwanath
RJF	RJF	Joshi, Vishwanath
PayrollDM	Payroll DM	Joshi, Vishwanath

AppDynamics

This is the backup for Infrastructure monitoring.

Environment	Link	Owner
E2E	AppD	Joshi, Vishwanath

Scheduled/Failed/Missed Batch Jobs

App	Category	Job Names / Screenshots (Cutover)
-----	----------	--------------------------------------

1	Jobs scheduled during the tiptoe window 15th Dec 10 AM IST to 18th Dec 12 PM IST , to be updated		Batch Job Name	Timing	Status
		1	ACHTraceIdProcessor		
		2	OFACReportProcessor		
		3	AMLReportProcessor		
		4	IndustryReportProcessor		
		5	TPSUReportProcessor		
		6	EftpsSend	Every 15 minutes	
		7	EftpsResponse	Every 15 minutes	
		8	EdiSend	Every 1 hour	
		9	EdiResponse	Every 30 minutes	
		10	CheckPrint	Every 10 minutes	
		11	EftpsEnrollments	12 PM PST	
		12	StateReport	1 AM PST	
		13	IRSDepositFrequencyFileProcessor	12 PM	
		14	EmployeeTotalsCalculationProcess	Every Hour	
		15	LedgerBalance	1 AM PST	
		16	LedgerOperations	Every Minute	
		17	PSPTToEMSBSDataSyncProcessor	Every 5 Minute	
		18	EntitlementProcessor	Every Minute	
		19	FraudPayrolls	Every Minute	
		20	IOPDataSync	Every 5 Minute	
		21	QbdtUnprocessedRequestsRetry	Every 5 Minute	
		22	EmailGateway	Every 5 Minute	
		23	IamEmailAddressProcessor	Every Hour	
		24	WorkersCompProcessor	Every Hour	
		25	EntityEvent	Every 5 Minute	
		26	BulkWorkforceInviteProcessor	Every Minute	
		27	MtlTransactionReportEnrichProcessor	Every 3 Hour	
		28	EntityEventRetry	Every 3 Hour	
		29	EDRAssociationFixPISqlJobsProcessor	Every Hour	
		30	EVSCompanyProcessor	Every Hour	
		31	RTBAutomation	Every Hour	
		32	EFTPSOnHoldPaymentPISqlJobsProcessor	Every Hour	
	EFS Validation Jobs	AssistedUsageReportingToBRMPProcessor			
	S3 Validation jobs	SendCustomEmailsProcessor			
	AMO Jobs	AMOMessageProcessor			
	Event Bus jobs	QbdtUnprocessedRequestsRetry, RealTimeEntityEventRetryProcessor			
	On Demand Jobs				

Weekend jobs (To be Ran in East region)		Batch Job Name	Status
	1	SendCustomEmailsProcessor	
	2	SoxReportProcessor	
	3	ScheduledEmailsProcessor	
	4	AccountServiceSyncExceptionProcessor	
	5	LedgerBalanceProcessor	
	6	StateReportProcessor	
	7	EntityEventRetryProcessor	
	8	BulkWorkforceInviteProcessor	
	9	MtlTransactionReportEnrichProcessor	
	10	EVSCompanyProcessor	
	11	RealTimeEntityEventRetryProcessor	
	12	RTBAutomationProcessor	
	13	IamEmailAddressProcessor	
	14	WorkersCompProcessor	
	15	CheckPrintProcessor	
	16	PSPToEMSBSDDataSyncProcessor	
	17	EmailGatewayProcessor	
	18	AssistedUsageDataSyncProcessor	
	19	RetryQbdtUnprocessedRequestProcessor	
	20	EntityEventProcessor	
	21	LedgerOperationsProcessor	
	22	AMOMessageProcessor	
	23	EntitlementProcessor	
	24	CostCoPISqlJobsProcessor	
	25	EDRAssociationFixPISqlJobsProcessor	
	26	EFTPSOnHoldPaymentPISqlJobsProcessor	
	27	NCDFixPISqlJobsProcessor	
	28	PayrollFraudBatchPurgePISqlJobsProcessor	
	29	RetryEntitlementActivationPISqlJobsProcessor	
	30	ValidateEmployeeWagePlansPISqlJobsProcessor	
Missed Jobs			
Failed Jobs			
2	Jobs scheduled during the tiptoe window 1pm IST to 4 pm IST to be updated by	NA	
Missed Jobs			
Failed Jobs			