

PSP Postgres DR : Pre-Prod Tip Toe-2 Runbook

- [Goal](#)
- [Tiptoe Summary](#)
 - [Status](#)
 - [Tiptoe Progress](#)
 - [Duration](#)
 - [Downtime Details](#)
 - [Downtime Summary](#)
- [Learnings/Enhancements](#)
- [Important Resources](#)
 - [Dev Portal](#)
 - [JSS](#)
 - [Splunk](#)
 - [ArgoCd](#)
 - [Notification Email Addresses](#)
 - [Tiptoe Progress](#)
- [Change Requests](#)
- [DB Details](#)
- [Runbook](#)
 - [Pre Tiptoe Steps](#)
 - [TipToe Steps](#)
 - [Post TipToe Steps](#)
- [Planned Rollback Steps](#)
- [Monitoring](#)
 - [Apps Health](#)
 - [Partner Team](#)
 - [PSP](#)
 - [PAPI](#)
 - [Pubsub](#)
 - [Report Job Framework](#)
 - [PayrollDM Monitoring](#)
 - [Critical Batch Jobs Monitoring](#)
 - [DB Queries Monitoring](#)
 - [Database Monitoring](#)
- [Infrastructure Monitoring](#)
 - [Golden Gate Signals](#)
 - [Wavefront](#)
 - [AppDynamics](#)
- [Scheduled/Failed/Missed Batch Jobs](#)

Goal

Switch PSP, PAPI and PubSub from West to East Region with no/minimal customer and partner system impacts

- Validate Deployment, App and Database Infrastructure built for disaster recovery.
- Understand and learn the system behaviour functional/non functional in the transition from west to east and east to west.
- Validate Planned Rollback to prepare for any emergency Rollback.
- Validate Batch Jobs Runs
- Validate all the above goals with the minimal customer and partner team impacts.

Tiptoe Summary

Status

Environment	Status
Preprod	OPEN

Tiptoe Progress

Slack Channel	#psp-monolith-postgres-dr-preprod-tiptoe
Hourly Monitoring	NA

Duration

Tiptoe Start Time	Tiptoe End Time	Duration
10 Feb 2024 11 AM IST	10 Feb 2024 6 PM IST	~ 7 hours

Downtime Details

App	Tiptoe			Rollback		
	Downtime Start	Downtime End	Duration	Downtime Start	Downtime End	Duration
PSP	11:24 AM	12:14 PM	50 mins	5:06 PM	5:57 PM	51 mins
PAPI	11:22 AM	12:22 PM	60 mins	5:06 PM	6:01 PM	55 mins
Pubsub	11:22 AM	12:22 PM	60 mins	5:06 PM	6:02 PM	55 mins
RJF	11:22 AM	12:22 PM	60 mins	5:06 PM	6:02 PM	55 mins
PayrollDM	11:22 AM	12:22 PM	60 mins	5:06 PM	6:02 PM	55 mins

Downtime Summary

Activity	Estimated	Actual	Tiptoe/Rollback Window		Comments
			Start Time	End Time	
Tiptoe	120 Mins	63 Mins	11:19 AM	12:22 PM	
Planned Rollback	130 Mins	66 Mins	5:00 PM	6:06 PM	
Emergency Rollback (In case of issues during the Tiptoe window)	180 Mins	NA	NA	NA	

Learnings/Enhancements

S. No	Learning / Enhancement	Action Item	Owner	Status	Comments
1	Pre Tiptoe Steps to be completed and the same updated in wiki 2 hours before the tiptoe activity				
2	After DB activity, trigger the connectivity tool for East Region to validate DB connections				
3	Parallel pod deployment with maintenance step can be run during r53 switch				
4	Enable logging to view past sessions and query history				
5	Check Dis Adapter Sanity is failing				
6	AMO batch job is taking time				
7	Look at all the errors/failures in the dashboards - create action item, example : some of the downstream calls were failing.				

Important Resources

Dev Portal

Application	Dev Portal Link
PSP	PSP Dev Portal
PAPI	PAPI Dev Portal
PubSub	Pubsub Dev Portal
RJF	RJF Dev Portal
PayrollDM	PayrollDM Dev Portal

Parallel Setup	Parallel Setup MW Portal
----------------	--

JSS

Application	JSS Link
PSP Batch Jobs	PDS PSP JSS
RJF Reports	PDS RJF JSS

Splunk

Environment	Link
Pre-Production	Preprod Splunk

ArgoCd

Environment	Application	Dev Portal Link(West)	Dev Portal Link(East)
PDS	PSP	PDS PSP ArgoCd	PDS PSP ArgoCd
	PAPI	PDS PAPI ArgoCd	PDS PAPI ArgoCd
	Pubsub	PDS Pubsub ArgoCd	PDS Pubsub ArgoCd
	RJF	PDS RJF ArgoCd	PDS RJF ArgoCd
	PayrollDM	PDS PayrollDM ArgoCd	PDS PayrollDM ArgoCd

Notification Email Addresses



SBSEG-PD QBDT PSP AWS <SBSEG-PDQBDTPSPAWS@intuit.com>; SBG PSP Services Decomp Scrum <SBGSPSPServicesDecompScrum@intuit.com>; SBSEG SBG Payroll PSP Informed <SBGPayrollPSPInformed@intuit.com>; SBSEG-Iqbal-Extended <SBSEG-PDIqbalExtended@intuit.com>; SBSEG-PD DTPayrollExtended <SBSEG-PDDTPayrollExtended@intuit.com>; SBSEG-PD DTPayroll <SBSEG-PDDTPayroll@intuit.com> Kaura, Varun <Varun_Kaura@intuit.com>; Narlagalla, Praveen Goud <PraveenGoud_Narlagalla@intuit.com>; Swain, Amrit <Amrit_Swain@intuit.com>; Johnson, Anu <Anu_Johnson@intuit.com>, anuradha_kumari@intuit.com, rohan_rasam@intuit.com, narendraprasad_nanna@intuit.com, subulakshmi_nagarajan@intuit.com, rajeevkumar_singh@intuit.com

Tiptoe Progress

Slack Channel : #psp-monolith-postgres-dr-preprod-tiptoe

Change Requests

Application	Tiptoe			Rollback		
	Change Request	Deployment Image	Status	Change Request	Deployment Image	Status
PSP	NA		OPEN	NA		OPEN
PAPI	NA		OPEN	NA		OPEN
Pubsub	NA		OPEN	NA		OPEN
RJF	NA		OPEN	NA		OPEN
PayrollDM	NA		OPEN	NA		OPEN

DB Details

DB	Global Endpoint	West Bastion	East Bastion	West Security Groups	East Security Groups
Monolith	ppsp-pds-uw02.sbg-ppsp-ppd.a.intuit.com	ec2-52-38-34-141.us-west-2.compute.amazonaws.com	ec2-3-133-253-70.us-east-2.compute.amazonaws.com	- sg-0acadd62285b4651d - sg-078bae26dc6506eaf - sg-0dbee9c4519649e07	- sg-07092e6f6587bfe33 - sg-0e95f6acc8a5394b4 - sg-06409695800367aa5
Audit	ppsp-pds-db.sbg-ppsp-ppd.a.intuit.com	ec2-52-38-34-141.us-west-2.compute.amazonaws.com	ec2-3-133-253-70.us-east-2.compute.amazonaws.com	- sg-078bae26dc6506eaf - sg-0dbee9c4519649e07	- sg-0e95f6acc8a5394b4 - sg-06409695800367aa5 - sg-07092e6f6587bfe33

E2E Global Endpoint Connection DB Details :

```

-----
eiamCli login;
eiamCli getAWSTempSSHCert -a 152430470825 -p id_rsa.pub -d ~/.ssh/;
-----
Monolith ReadWrite
    West
        ssh -o ServerAliveInterval=45 -i ~/.ssh/id_rsa -L 127.0.0.1:10061:ppsp-pds-uw02.sbg-ppsp-ppd.a.
intuit.com:5432 username@ec2-52-38-34-141.us-west-2.compute.amazonaws.com;
    East
        ssh -o ServerAliveInterval=45 -i ~/.ssh/id_rsa -L 127.0.0.1:10061:ppsp-pds-uw02.sbg-ppsp-ppd.a.
intuit.com:5432 username@ec2-3-133-253-70.us-east-2.compute.amazonaws.com;
-----
    Credentials
        dbname:ppdspg02
        user:pspapp
-----
Audit
    West
        ssh -o ServerAliveInterval=45 -i ~/.ssh/id_rsa -L 127.0.0.1:10063:ppsp-pds-db.sbg-ppsp-ppd.a.
intuit.com:5432 username@ec2-52-38-34-141.us-west-2.compute.amazonaws.com;
    East
        ssh -o ServerAliveInterval=45 -i ~/.ssh/id_rsa -L 127.0.0.1:10063:ppsp-pds-db.sbg-ppsp-ppd.a.
intuit.com:5432 username@ec2-3-133-253-70.us-east-2.compute.amazonaws.com;
-----
    Credentials
        dbname:pdsibobdb
        user:ibob_pds_pspapp
-----

```

Runbook

Pre Tiptoe Steps

S No	Task	Steps	Due Date	Status	Owner
1	Partner Sign-off.	Refer NotificationEmailAddresses Section. Partner Contacts : Partner Team	13 Dec 2023	NA	., Prince


2	Inform partner teams slack channel.	Ask the stake holders to be prepared for the downtime. #payroll-pd-releases #ioc #psp-rtb-priority	13 Dec 2023	NA	., Prince
3	Send Release Freeze Email to Dev Team.	No Releases in PSP/PAPI/Pubsub/RJF/PayrollDM allowed in this interval.	27 Nov 2023	NA	., Prince
4	Care Sign-off	SAP can be validated in Staging Environment.	27 Nov 2023	NA	Bhat, Chethan
5	Inform Leadership Team on the Risk and Downtime	Send email to the leadership team.	27 Nov 2023	NA	., Prince
6	Prepare QBDT PreProd Setup.	Prepare QBDT PreProd Setup to run payrolls and generate traffic for QBDT /QBDT-WS	08 Feb 2024	DONE	Swain, Amrit / K, Srividya
7	Prepare All Adapters Postman Collection - PreProd Setup for gateway endpoints	Swain, Amrit https://workforce-e2e.intuit.com/ Username-sripsp.iamtestpass+iamtestpass63454522@gmail.com Password-Intuit@123 IKS2 PSP QAL GW Endpoint-Amrit Testing.postman_collection.json	08 Feb 2024	DONE	Swain, Amrit / K, Srividya
8	Verify all connectivity testing	1. Check PartnerTeam Connectivity 2. S3 replication 3. EFS replication 4. DB Connectivity 5. Hourly job with success status	08 Feb 2024	PENDING	Bhagat, Suyash
9	Decide strategy for Monthly & Quarterly Jobs.	Decide strategy for Monthly & Quarterly Jobs.	27 Nov 2023	NA	
10	Disable Canary during Tiptoe	Disable Canary during Tiptoe to reduce time taken.	27 Nov 2023	NA	
11	Make sure there is no IKS Cluster Upgrade during the Tiptoe window.	- Talk to MSaaS team and confirm. - Get the contacts of MSaaS team in case if we need assistance during tiptoe.	27 Nov 2023	NA	
12	Make sure there is no Splunk Maintenance during the Tiptoe window.	Slack Channel : #devx-splunk-spt Conversation :	27 Nov 2023	NA	
13	We use PRs for the release. Make sure there is no Git maintenance during the Tiptoe window.	- Talk to Git team and confirm. - Get the contacts of Git team in case if we need assistance during tiptoe.	27 Nov 2023	NA	

14	Partner team connectivity test in East region	<table><tr><th>Connection</th><th>Workflow</th><th>Status</th><th>Comments</th></tr><tr><td>S3</td><td>EftpsSend (dependent on EftpsEnrollments / EftpsPayment for file creation) SendCustomEmails Processor</td><td>PENDING</td><td></td></tr><tr><td>OINP</td><td>EmailGateway, AchDebitOffload</td><td>PENDING</td><td></td></tr><tr><td>SFTP</td><td>ACHTraceIdProcessor, NightlyBatchJobs, TPSUReportProcessor, WorkersComp Processor</td><td>PENDING</td><td></td></tr><tr><td>Event Bus</td><td>CostCoPISqJobsProcessor EDRAssociationFixPISqJobsProcessor EFTPSOnHoldPaymentPISqJobsProcessor FailedPayrollPISqJobsProcessor NCDFixALLPISqJobsProcessor NCDFixPISqJobsProcessor OfferingUpdateUsageBillingPISqJobsProcessor PayrollFraudBatchPurgePISqJobsProcessor RetryEntitlementActivationPISqJobsProcessor SoxDBUserReportStateReport ValidateEmployeeWagePlansPISqJobsProcessor Central Event Bus: EntityInitialLoadProcessor EqqSUIAdjustments EVSCompanyProcessor QbdtUnprocessedRequestsRetry RealTimeEntityEventRetryProcessor</td><td>PENDING</td><td>Either one or two can be performed</td></tr><tr><td>OMS</td><td>EntityEvent, EntityEventRetry</td><td>PENDING</td><td></td></tr><tr><td>JMS Queue</td><td>AMOMessageProcessor</td><td>PENDING</td><td></td></tr></table>	Connection	Workflow	Status	Comments	S3	EftpsSend (dependent on EftpsEnrollments / EftpsPayment for file creation) SendCustomEmails Processor	PENDING		OINP	EmailGateway, AchDebitOffload	PENDING		SFTP	ACHTraceIdProcessor, NightlyBatchJobs, TPSUReportProcessor, WorkersComp Processor	PENDING		Event Bus	CostCoPISqJobsProcessor EDRAssociationFixPISqJobsProcessor EFTPSOnHoldPaymentPISqJobsProcessor FailedPayrollPISqJobsProcessor NCDFixALLPISqJobsProcessor NCDFixPISqJobsProcessor OfferingUpdateUsageBillingPISqJobsProcessor PayrollFraudBatchPurgePISqJobsProcessor RetryEntitlementActivationPISqJobsProcessor SoxDBUserReportStateReport ValidateEmployeeWagePlansPISqJobsProcessor Central Event Bus: EntityInitialLoadProcessor EqqSUIAdjustments EVSCompanyProcessor QbdtUnprocessedRequestsRetry RealTimeEntityEventRetryProcessor	PENDING	Either one or two can be performed	OMS	EntityEvent, EntityEventRetry	PENDING		JMS Queue	AMOMessageProcessor	PENDING		07 Feb 2024	PENDING	Swain, Amrit / K, Srividya
Connection	Workflow	Status	Comments																														
S3	EftpsSend (dependent on EftpsEnrollments / EftpsPayment for file creation) SendCustomEmails Processor	PENDING																															
OINP	EmailGateway, AchDebitOffload	PENDING																															
SFTP	ACHTraceIdProcessor, NightlyBatchJobs, TPSUReportProcessor, WorkersComp Processor	PENDING																															
Event Bus	CostCoPISqJobsProcessor EDRAssociationFixPISqJobsProcessor EFTPSOnHoldPaymentPISqJobsProcessor FailedPayrollPISqJobsProcessor NCDFixALLPISqJobsProcessor NCDFixPISqJobsProcessor OfferingUpdateUsageBillingPISqJobsProcessor PayrollFraudBatchPurgePISqJobsProcessor RetryEntitlementActivationPISqJobsProcessor SoxDBUserReportStateReport ValidateEmployeeWagePlansPISqJobsProcessor Central Event Bus: EntityInitialLoadProcessor EqqSUIAdjustments EVSCompanyProcessor QbdtUnprocessedRequestsRetry RealTimeEntityEventRetryProcessor	PENDING	Either one or two can be performed																														
OMS	EntityEvent, EntityEventRetry	PENDING																															
JMS Queue	AMOMessageProcessor	PENDING																															
15	Make sure the last Master branch deployed did not have any deployment errors.	Look for errors in this dashboard. <table><tr><th>Application</th><th>Dashboard</th><th>Status</th></tr><tr><td>PSP</td><td>PSP Unknown Errors PreProd</td><td></td></tr><tr><td>PAPI</td><td>PAPI Unknown Errors PreProd</td><td></td></tr><tr><td>Pubsub</td><td>PubSub Unknown Errors PreProd</td><td></td></tr><tr><td>RJF</td><td>RJF Unknown Errors PreProd</td><td></td></tr><tr><td>PayrollDM</td><td>PayrollDM Unknown Errors PreProd</td><td></td></tr></table>	Application	Dashboard	Status	PSP	PSP Unknown Errors PreProd		PAPI	PAPI Unknown Errors PreProd		Pubsub	PubSub Unknown Errors PreProd		RJF	RJF Unknown Errors PreProd		PayrollDM	PayrollDM Unknown Errors PreProd		08 Feb 2024	PENDING	Singhal, Vikas										
Application	Dashboard	Status																															
PSP	PSP Unknown Errors PreProd																																
PAPI	PAPI Unknown Errors PreProd																																
Pubsub	PubSub Unknown Errors PreProd																																
RJF	RJF Unknown Errors PreProd																																
PayrollDM	PayrollDM Unknown Errors PreProd																																
16	Capture 21 Nov 2023 - 22 Nov 2023 traffic for each app.	- Update AppsHealth section with the last week traffic. - Post the traffic and health numbers in #psp-monolith-postgres-dr-preprod-tiptoe	27 Nov 2023	NA																													
17	Meet to decide GO/No GO	to send email.	27 Nov 2023	NA																													
18	Send Downtime Update to stake holders	Post in #psp channel regarding downtime	09 Feb 2024	PENDING	., Prince																												
19	Take PagerDuty for the time window.	1. Update PagerDuty Schedule for the Tiptoe window. 2. Update PagerDuty Schedule for the next week after the Cutover. QBPY - DPS : EMS OPS RNO Primary SBG - QBPY - DPS : DevOps PSP (IDC)	27 Nov 2023	NA																													

20	Note down all the PSP JSS Jobs in the same window.	Link : PDS PSP JSS Take Screenshot, Update Failed/MissedBatchJobs Section.	13 Dec 2023	NA															
21	Note down all the RJF JSS Jobs in the same window.	Link : PDS RJF JSS Update Failed/MissedBatchJobs Section.	27 Nov 2023	NA															
22	Validate route53	Validate all east/west ingress endpoints are mentioned in records of hosted zone before switching the traffic Hosted zone: psp-pp-r53.a.intuit.com (AWS Route53 Hosted Zone)	08 Feb 2024	PENDING	Rajoria, Himanshu														
23	Update and validate IDPS East Postgres Hash Credentials.	Add Secrets from Command Line. <pre>cp <from_path>/key_v2-b95a8179f0779.pem /tmp/key_v2-b95a8179f0779.pem #To apply sh dr-preprod-idps-script.sh -a #To validate sh dr-preprod-idps-script.sh -v</pre> Script link: github link	08 Feb 2024	PENDING	Joshi, Vishwanath														
24	Bring down middleware apps.	- Bring down ds2 env of PSP and e2e env of parallel setup middleware apps	08 Feb 2024	DONE	Singhal, Vikas														
25	Validate global endpoint to connect PDS Audit and monolith Postgres	Manually Connect to Database with the usernames From app side, check connectivity with DB from pod	08 Feb 2024	PENDING	Choubey, Mayank / Team														
26	Update CR and Image Details	Refer ChangeRequests Section	27 Nov 2023	NA															
27	Run Sanity for PSP/PAPI/Pubsub/RJF. Execute the sanity at 11AM on the Tiptoe day.	Execute below Sanity Jobs to ensure jobs working fine as expected. <table><tr><th>Application</th><th>Sanity</th></tr><tr><td>PSP</td><td>PSP Sanity Job</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Sanity Job PAPI Health Check</td></tr><tr><td>Pubsub</td><td>Skip</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td></tr></table>	Application	Sanity	PSP	PSP Sanity Job	SAP	SAP Singhal, Vikas	PAPI	PAPI Sanity Job PAPI Health Check	Pubsub	Skip	RJF	RJF Health Check	PayrollDM	PayrollDM Health Check	09 Feb 2024	DONE	Singhal, Vikas
Application	Sanity																		
PSP	PSP Sanity Job																		
SAP	SAP Singhal, Vikas																		
PAPI	PAPI Sanity Job PAPI Health Check																		
Pubsub	Skip																		
RJF	RJF Health Check																		
PayrollDM	PayrollDM Health Check																		
28	Create Change Requests for Tiptoe and Rollback	Refer ChangeRequests Section.	27 Nov 2023	NA															
29	Validate PSP Node Level Sanity in west region	Validate Node level Sanity and Dashboard PSP Node Level Sanity in west region	09 Feb 2024	DONE	Singhal, Vikas														
30	Automation Test Suite in West Region	Any Automation Test Suite Failure in the last build. PSP - https://build.intuit.com/intuit-desktop-payroll/job/payroll-automation-suite-east-e2e/440/cucumber-html-reports/overview-features.html No issue	09 Feb 2024	DONE	Singhal, Vikas														
31	Goldengate replication	Ensure C2=>B, C2=>D2 is in sync.	09 Feb 2024	PENDING	Choubey, Mayank														
32	Review and Test Viveks Jenkins job to bringup and bringdown application in East region	Create Tag for all services with hpa enabled in East region: <table><tr><th>PSP</th><th>PAPI, PubSub, RJF, PayrollDM</th></tr><tr><td>TAG_ScaleDown_192-prestep-scale-down-east-ppsp-8-feb</td><td>TAG_ScaleDown_191-prestep-scale-down-east-other-8-feb</td></tr></table>	PSP	PAPI, PubSub, RJF, PayrollDM	TAG_ScaleDown_192-prestep-scale-down-east-ppsp-8-feb	TAG_ScaleDown_191-prestep-scale-down-east-other-8-feb	09 Feb 2024	DONE	Joshi, Vishwanath / ., Prince										
PSP	PAPI, PubSub, RJF, PayrollDM																		
TAG_ScaleDown_192-prestep-scale-down-east-ppsp-8-feb	TAG_ScaleDown_191-prestep-scale-down-east-other-8-feb																		
33	Validate pilot DR setup in east, Ensure zero number of pods are configured for Pubsub , PSP, PAPI and RJF in east zone	PSP: PDS PSP ArgoCd with maintenance in east region PAPI: PDS PAPI ArgoCd PubSub: PDS Pubsub ArgoCd with zero pod in east region RJF: PDS RJF ArgoCd PayrollDM: NA	09 Feb 2024	PENDING	Joshi, Vishwanath														

34	Check Netgenie downtime on tip-toe window	#pi-gns-netgenie-ops	08 Feb 2024	DONE	., Prince
35	Check IBP downtime on tip-toe window	#ibp-community	08 Feb 2024	DONE	., Prince
36	Inform datalake team about DR activity	#uip-datalake-psp and #dfc-ingestion-support	08 Feb 2024	NA	Bhagat, Suyash
37	Check West to East Data replication	EFS DataSync Dashbaord S3 - Validate result of connectivity tool	09 Feb 2024	PENDING	Bhagat, Suyash

TipToe Steps

S No	Task	Steps	Status	Owner	Comments	Time Taken														
1	Inform partner teams slack channel.	Ask the stake holders to be prepared for the downtime. CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Inform following Slack Channels. #payroll-pd-releases, #ioc, #psp-rtb-priority, #sbg-payroll-prod, #mse-commerce-support, #cx3-production • payroll-pd-releases • ioc • psp-rtb-priority • sbg-payroll-prod • mse-commerce-support • cx3-production	NA																	
2	Send Downtime Update to stake holders via Email.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Refer NotificationEmailAddresses Section.	NA																	
3	Send Downtime Update to psp channel	Post in #psp channel regarding downtime	OPEN	., Prince																
4	Ensure there are no critical PSP jobs running.	Refer JSS View Link. Wait for critical jobs to complete.	OPEN	Joshi, Vishwanath																
5	Ensure there are no critical RJF jobs running.	Refer JSS View Link. Wait for critical jobs to complete.	OPEN	Joshi, Vishwanath																
6	Bring down below pods in west region 1. PayrollDM 2. Pubsub 3. RJF 4. PAPI	Bring down Pubsub, PAPI , RJF and PayrollDM.	OPEN	Bhagat, Suyash																
7	Bring down PSP along with Maintenance Page in west region	Bring down PSP with Maintenance Page. Zero Pods PSP With Maintenance Page	OPEN	Bhagat, Suyash																
8	Stop DataSync CronJob in west Region	Delete cronjob object (datasync-cronjob) from argo 	OPEN	Singhal, Vikas																
9	Ensure all apps are down in west region	Hit following URLs for each application. <table><thead><tr><th>App</th><th>Health Check URL</th></tr></thead><tbody><tr><td>PSP</td><td>Command : sh PSPHealthCheck.sh e2e</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>Skip</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td></tr></tbody></table>	App	Health Check URL	PSP	Command : sh PSPHealthCheck.sh e2e	SAP	SAP Singhal, Vikas	PAPI	PAPI Health Check	Pubsub	Skip	RJF	RJF Health Check	PayrollDM	PayrollDM Health Check	OPEN	Rajoria, Himanshu		
App	Health Check URL																			
PSP	Command : sh PSPHealthCheck.sh e2e																			
SAP	SAP Singhal, Vikas																			
PAPI	PAPI Health Check																			
Pubsub	Skip																			
RJF	RJF Health Check																			
PayrollDM	PayrollDM Health Check																			
10	Update the downtime details section for all the apps.	Update DowntimeDetails Section.	OPEN	., Prince																
11	Note down All the failed RJF/PSP BatchJobs.	Update Failed/MissedBatchJobs Section.	OPEN	Singhal, Vikas																
12	Automation DB Script	Automation DB Script	OPEN	Choubey, Mayank																

13	Ensure there are no active connections to the database	<pre>SELECT datname,username, coalesce(client_hostname, client_addr:: text, 'localhost') as client_hostname, application_name,count(*) from pg_stat_activity where pid != pg_backend_pid() group by datname,username, coalesce(client_hostname, client_addr:: text, 'localhost'),application_name order by username;</pre>	OPEN	Choubey, Mayank	automate these steps	
14	check aurora global replication lag	<pre>select * from aurora_global_db_status(); select * from aurora_global_db_instance_status();</pre>	OPEN	Choubey, Mayank		

15	Cleanup GG processes for C2=>B, C2=>D2	Stop & delete Extract C2=>B & C2=>D2 Host - ggppspo2p2.sbg-ppsp-ppd.a.intuit.com <pre> obey ./diroby/dblogin_c2.oby stop EPD1PG02 stop EPDSPG02 stop PPDSHP01 delete EPD1PG02 UNREGISTER EXTRACT EPD1PG02 with database ppspg02 delete EPDSPG02 UNREGISTER EXTRACT EPDSPG02 with database ppspg02 delete PPDSHP01 </pre> delete replicats <pre> Host : ggppspo2p1.sbg-ppsp-ppd.a.intuit.com dblogin USERIDALIAS ggtarget_hash_pds stop RDPG5 stop RDPG6 stop RPDSPG5* obey ./diroby/delete_replicats.oby Host : ggppspo2p2.sbg-ppsp-ppd.a.intuit.com dblogin USERIDALIAS ggtarget_ppsphp05_pds stop RDPG2 stop RDPG3 stop RPDSPG2* obey ./diroby/delete_replicats.oby </pre> rename trail folders and create new with same name for reverse replication Host : <pre> Host : ggppspo2p2.sbg-ppsp-ppd.a.intuit.com . /l/oggpg oggpg cd dirdat/ mv pd1pg02 pd1pg02_18Dec mv ppspg02 ppspg02_18Dec mkdir pd1pg02 mkdir ppspg02 Host : ggppspo2p1.sbg-ppsp-ppd.a.intuit.com . /l/ogg ogg cd dirdat/ mv pd1pg02 pd1pg02_18Dec mkdir pd1pg02 </pre>	OPEN	Choubey, Mayank		
16	switchover to C2(us-east)	Switchover to Postgres (us-east) via aws console				
17	Check wal level in DR cluster	<pre> show rds.logical_replication; => 1 show wal_level; => logical </pre>	OPEN	Choubey, Mayank		

18	Create & Start Extract on C2 in us-east	Hostname - ggpspe2eue.sbg-psp-ppd.a.intuit.com ./l/oggpgg Register Extract <pre>obey ./diroby/dblogin_c2.oby register extract EPD1PG02 with database ppdspg02</pre> Add Extract <pre>obey ./diroby/create_epd1pg02.oby start EPD1PG02</pre> Test with insert on heartbeat table to ensure its extracting data from C2 <pre>insert into pspadm.gg_heartbeat values ('C2_to_B_18Dec',current_timestamp); stats EPD1PG02</pre>	OPEN	Choubey, Mayank		
19	Create Pumps from C2 (us-east)	Hostname - ggpspe2eue.sbg-psp-ppd.a.intuit.com <pre>obey ./diroby/create_ppdspg01.oby info ppspg01 start ppspg01 stats ppspg01 obey ./diroby/create_ppdspg02.oby info ppspg02 start ppspg02 stats ppspg02</pre>	OPEN	Choubey, Mayank		
20	create and start replication from C2 (us-east) to B, D2	Host : ggppspo2p2.sbg-psp-ppd.a.intuit.com <pre>./l/ogg dblogin useridentialias ggtarget_ppsphp05_pds obey ./diroby /create_replicat_ppsphp05_pds.oby obey ./diroby /create_coordinated_replicat_ppsphp05_pds .oby obey ./diroby/register_replicat.oby</pre> Host : ggppspo2p1.sbg-psp-ppd.a.intuit.com <pre>./l/ogg dblogin useridentialias ggtarget_hash_pds obey ./diroby/create_replicats.oby obey ./diroby /create_coordinated_replicats.oby obey ./diroby/register_replicat.oby</pre>	OPEN	Choubey, Mayank		

21	Validate replication	For C2->B <pre>start RPPG6 stats RPPG6</pre> For C2D2 <pre>start RDPG3 stats RDPG3</pre>	OPEN	Choubey, Mayank		
22	Update CNAME to point in us-east	Update CNAME via AWS console <pre>Audit writer : ppsp-pds-dbdr.cluster- cxph5rnzesrt.us-east-2.rds.amazonaws.com Monolith Wrter : ppsp-pds-uw02dr.cluster- cxph5rnzesrt.us-east-2.rds.amazonaws.com connect GG ggppspo2p1.sbg-psp-ppd.a.intuit.com cd /u01/script/ --execute ./switchover_to_us_east.sh</pre>	OPEN	Choubey, Mayank		
23	Update and validate IDPS East with global and west with dummy	Add Secrets from Command Line. <pre>cp <from_path>/key_v2-b95a8179f0779.pem /tmp/key_v2-b95a8179f0779.pem #To apply sh dr-preprod-idps-script.sh -a #To validate sh dr-preprod-idps-script.sh -v</pre> Script link: github link	OPEN	Joshi, Vishwanath		
24	Switch traffic to East region	Run Lambda function from AWS (1524-3047-0825) Route53 Lambda Function : Function : route53-switchregion AWS Account : 1524-3047-0825 <pre>route53Handler(config,shouldCreateHostedZone=False, env = "e2e", switchRegion="useast2") switchRegion="useast2"</pre>	OPEN	Rajoria, Himanshu		
25	Validate all endpoints connecting to east region	NSLOOKUP : Run Jenkins Job : job Put jenkins job id to Validate from Splunk Dashboard : link	OPEN	Johnson, Anu		
26	Bring up PSP Pods with Maintenance on East postgres database	Bring up PSP with Maintenance page in East region using bringdown tag Scale up PSP Pods With Maintenance Page. Ensure correct image is deployed. Dashboard: DT Payroll Pod Info Preprod	OPEN	Bhagat, Suyash		manual PR to bringup
27	Validate PSP Node Level Sanity	Validate Node level Sanity and Dashboard PSP Node Level Sanity	OPEN	Johnson, Anu	Parallel	
28	Monitor PSP connecting to Global Postgres database.	Monitor Database Connection Dashboard and validate. Choubey, Mayank Validate connection on east DB	OPEN	Johnson, Anu / Choubey, Mayank	Parallel	
29	Ensure there are no errors in the startup logs.	Look for errors in PSP Unknown Errors PreProd east dashboard.	OPEN	Joshi, Vishwanath	Parallel	

30	Ensure AppD dashboard is showing the latest cluster state in DR for PSP	• Check Node Numbers in Tiers & Nodes URL : https://intuit-sbg-dev.saas.appdynamics.com/ Account Name : intuit-sbg-dev Application Name : payroll-dtpayroll-sbg-psp-iks-e2e Tiers & Nodes : app_iks2_use2 • Check Business Transactions • Check Service Endpoints	OPEN	., Prince	Parallel											
31	Bring up PSP pods without Maintenance in East Region	Bring up PSP without Maintenance page in East region using same bringdown tag PSP - TAG_ScaleDown_192-prestep-scale-down-east-psp-8-feb Scale up PSP Pods Without Maintenance Page.	OPEN	Bhagat, Suyash												
32	Reset the time	Reset the time in test tools	OPEN	Singhal, Vikas												
33	Run the PSP Sanity.	Execute below Sanity Jobs to ensure jobs working fine as expected. <table><tr><th>Application</th><th>Sanity Link</th><th>Status</th></tr><tr><td>PSP</td><td>PSP Sanity</td><td> OPEN </td></tr><tr><td>SAP</td><td>SAP Sanity</td><td> OPEN </td></tr></table>	Application	Sanity Link	Status	PSP	PSP Sanity	OPEN	SAP	SAP Sanity	OPEN	OPEN	Johnson, Anu	Parallel		
Application	Sanity Link	Status														
PSP	PSP Sanity	OPEN														
SAP	SAP Sanity	OPEN														
34	Ensure Cronjob is triggering in East region for every 15 mins	Ensure Cronjob staring datasync task successfully Dashboard	OPEN	Singhal, Vikas	Parallel											
35	Ensure Connectivity tool is running with Success	Dashboard	OPEN	Bhagat, Suyash	Parallel											
36	Update the downtime details section for PSP.	Update DowntimeDetails Section.	OPEN	., Prince	Parallel											
37	Bring up all pods for below services in east region 1. Pubsub 2. PAPI 3. RJF	Bring up Pubsub, PAPI, RJF and Payroll DM in East region using bringdown tag PAPI, PubSub, RJF - TAG_ScaleDown_191-prestep-scale-down-east-other-8-feb Bring up Apps Without Maintenance Page Ensure correct image is deployed. Dashboard: DT Payroll Pod Info Preprod	OPEN	Bhagat, Suyash												
38	Monitor PAPI/Pubsub/ RJF /PayrollDM connecting to correct Postgres database in east region	Monitor Database Connection Dashboard and validate.	OPEN	Johnson, Anu	Parallel											
39	Ensure there are no new errors in the startup logs in East	Look for errors in this dashboard. <table><tr><th>Application</th><th>Dashboard</th></tr><tr><td>PAPI</td><td>PAPI Unknown Errors PreProd</td></tr><tr><td>PubSub</td><td>PubSub Unknown Errors PreProd</td></tr><tr><td>RJF</td><td>RJF Unknown Errors PreProd</td></tr><tr><td>PayrollDM</td><td>PayrollDM Unknown Errors PreProd</td></tr></table>	Application	Dashboard	PAPI	PAPI Unknown Errors PreProd	PubSub	PubSub Unknown Errors PreProd	RJF	RJF Unknown Errors PreProd	PayrollDM	PayrollDM Unknown Errors PreProd	OPEN	Singhal, Vikas	Parallel	
Application	Dashboard															
PAPI	PAPI Unknown Errors PreProd															
PubSub	PubSub Unknown Errors PreProd															
RJF	RJF Unknown Errors PreProd															
PayrollDM	PayrollDM Unknown Errors PreProd															
40	Run PAPI , Pubsub, RJF Sanity in East region	<table><tr><th>Application</th><th>Sanity</th></tr><tr><td>PAPI</td><td>Sanity Joshi, Vishwanath</td></tr><tr><td>Pubsub</td><td> Swain, Amrit to run a payroll Swain, Amrit to run Entity event job. </td></tr><tr><td>RJF</td><td>Jobs Triggered from JSS Portal</td></tr><tr><td>PayrollDM</td><td>NA</td></tr></table>	Application	Sanity	PAPI	Sanity Joshi, Vishwanath	Pubsub	Swain, Amrit to run a payroll Swain, Amrit to run Entity event job.	RJF	Jobs Triggered from JSS Portal	PayrollDM	NA	OPEN	Joshi, Vishwanath	Parallel	
Application	Sanity															
PAPI	Sanity Joshi, Vishwanath															
Pubsub	Swain, Amrit to run a payroll Swain, Amrit to run Entity event job.															
RJF	Jobs Triggered from JSS Portal															
PayrollDM	NA															
41	Ensure there are no errors in the startup logs. (Any is difference in the startup behavior will be captured here)	Look for errors in this dashboard PSP Unknown Errors PreProd	OPEN	Singhal, Vikas	Parallel											


42	Ensure All PSP Apps are up.	Ensure correct version of the app is deployed. <table><tr><th>App</th><th>Health Check URL</th></tr><tr><td>PSP</td><td>sh PSPHealthCheck.sh e2edr</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Health Check Singhal, Vikas</td></tr><tr><td>Pubsub</td><td>Rajoria, Himanshu</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>NA</td></tr></table>	App	Health Check URL	PSP	sh PSPHealthCheck.sh e2edr	SAP	SAP Singhal, Vikas	PAPI	PAPI Health Check Singhal, Vikas	Pubsub	Rajoria, Himanshu	RJF	RJF Health Check	PayrollDM	NA	OPEN	Rajoria, Himanshu	Parallel																			
App	Health Check URL																																					
PSP	sh PSPHealthCheck.sh e2edr																																					
SAP	SAP Singhal, Vikas																																					
PAPI	PAPI Health Check Singhal, Vikas																																					
Pubsub	Rajoria, Himanshu																																					
RJF	RJF Health Check																																					
PayrollDM	NA																																					
43	Validate the timezone information during sanity in East region	Scenerio Script: https://github.intuit.com/payroll-services-platform/psp-dr-utility/tree/master/scripts/db-scripts Run Script: https://github.intuit.com/payroll-services-platform/psp-dr-utility/tree/master/scripts/db-scripts <table><tr><th></th><th>TimeStamp</th><th>TimeZone</th><th>Result</th></tr><tr><td>SAP Adapter</td><td>2024-02-09 06:57:56:585</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>Jss Adapter</td><td>2024-02-09 06:58:26:737</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>QBDT Adapter</td><td>2024-02-09 06:53:57:562</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>CDM adapter</td><td>2024-02-09 06:57:12:873</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>PAPI</td><td>2024-02-09 06:57:14:537</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>PubSub</td><td>2024-02-09 06:55:56:327</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>EWS</td><td>2024-02-09 06:57:16:873</td><td>UTC</td><td>Validation Passed</td></tr></table>		TimeStamp	TimeZone	Result	SAP Adapter	2024-02-09 06:57:56:585	UTC	Validation Passed	Jss Adapter	2024-02-09 06:58:26:737	UTC	Validation Passed	QBDT Adapter	2024-02-09 06:53:57:562	UTC	Validation Passed	CDM adapter	2024-02-09 06:57:12:873	UTC	Validation Passed	PAPI	2024-02-09 06:57:14:537	UTC	Validation Passed	PubSub	2024-02-09 06:55:56:327	UTC	Validation Passed	EWS	2024-02-09 06:57:16:873	UTC	Validation Passed	OPEN	Johnson, Anu	Parallel	
	TimeStamp	TimeZone	Result																																			
SAP Adapter	2024-02-09 06:57:56:585	UTC	Validation Passed																																			
Jss Adapter	2024-02-09 06:58:26:737	UTC	Validation Passed																																			
QBDT Adapter	2024-02-09 06:53:57:562	UTC	Validation Passed																																			
CDM adapter	2024-02-09 06:57:12:873	UTC	Validation Passed																																			
PAPI	2024-02-09 06:57:14:537	UTC	Validation Passed																																			
PubSub	2024-02-09 06:55:56:327	UTC	Validation Passed																																			
EWS	2024-02-09 06:57:16:873	UTC	Validation Passed																																			
44	Check East to West Data EFS replication	EFS - Dashboard S3 - Connectivity tool running in east region - Dashboard Also ensure datasync is triggering in every 15 mins	OPEN	Joshi, Vishwanath	Parallel																																	
45	Monitor DB Connections.	Ensure we have database connections from Pubsub/PAPI/RJF/PayrollDM	OPEN	Choubey, Mayank	Parallel																																	
46	Run the failed jobs and missed Jobs.	Refer Failed/MissedBatchJobs Section.	OPEN	Singhal, Vikas	Parallel																																	
47	Run PAPI Automation in East Region	To generate some PAPI traffic.	OPEN	Johnson, Anu	Parallel																																	

48	Execute few PSP Requests for each adapter. Run a payroll and Vendor Payment.	Swain, Amrit to hit some endpoints for each adapter. To generate some traffic for PSP. PSP Sanity Suite OR <pre> Run sanity cd /dt-payroll-svc/test/overwatch-test export TEST_CLIENT_APP_SECRET_USR=Intuit. payroll.desktoppayrollservicetest export TEST_CLIENT_APP_SECRET_PSW=prdkEgM9IwiDtR ETZfBTQhWT92iKLN9DfuDucjpI export SANITY_USER_CREDENTIALS_USR=testpsp@intui t.com export SANITY_USER_CREDENTIALS_PSW=Intuit@123 mvn test -Pe2e </pre>	OPEN	Swain, Amrit	Parallel	
49	Run 3 non-frequent batch jobs.	Run 3 non-frequent batch jobs. LedgerBalance AMLReportProcessor StateReport	OPEN	Joshi, Vishwanath	Parallel	
50	Run PSP Automation in East Region	To generate some PSP traffic. PSP Automation East E2E	OPEN	Johnson, Anu	Parallel	
51	Monitor partner Team dashboards	Partner Team Dashboard	OPEN	Johnson, Anu	Parallel	
52	Monitor all the apps and databases.	Refer Monitoring Section.	OPEN	As per Apps Health Section.	Parallel	
53	Generate SAP traffic	Login to SAP and navigate to some SAP workflows.	OPEN	Singhal, Vikas	Parallel	
54	Send Update to psp channel	Post in #psp channel regarding east live update	OPEN	., Prince		

Post TipToe Steps

S . No	Task	Steps	Status	Owner
1	Send Downtime Update to stake holders via Email.	Refer NotificationEmailAddresses Section.	NA	Bhat, Chethan
2	Offline Monitoring of all Apps for 2 hours.	Apps Monitoring	NA	Bhat, Chethan
3	Review & Take action on all the pending Alerts.	Pending Alerts - Critical Alerts PD Pending Alerts - RNO PD	NA	Bhat, Chethan
4	Review & Close all pending CRs.	Refer ChangeRequests Section.	NA	Bhat, Chethan
5	Inform #ioc slack channel.	Update the same slack thread to inform the activity has been completed.	NA	Bhat, Chethan
6	Inform #sbg-payroll-prod slack channel.	Update the same slack thread to inform the activity has been completed.	NA	Bhat, Chethan
7	Monitor Critical Batch Jobs.	Monitor Critical Batch Jobs (Required Only for the Cutover) Refer CriticalBatchJobsMonitoring Section.	NA	Karra, Vineeth
8	Monitor Replication lag from Postgres Hash to Oracle Hash	Monitor Replication lag from Postgres Hash to Oracle Hash	NA	Choubey, Mayank

Planned Rollback Steps

S. No.	Task	Steps	Status	Owner	Comments	Time Taken														
1	Ensure replication	Ensure C2=>B, C2=>D2 is in sync.	OPEN	Choubey, Mayank																
2	Note down all the RJF JSS Jobs in the same window.	Link : RJF JSS View Update Failed/MissedBatchJobs Section.	OPEN	Johnson, Anu																
3	Note down all the PSP JSS Jobs in the same window.	Link : PDS PSP JSS Update Failed/MissedBatchJobs Section.	OPEN	Johnson, Anu																
4	Take PagerDuty for the time window.	QBPY - DPS : EMS OPS RNO Primary SBG - QBPY - DPS : DevOps PSP (IDC)	NA																	
5	Inform #ioc slack channel.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section.	NA																	
6	Inform partner teams slack channels.	Ask the stake holders to be prepared for the downtime. #sbg-payroll-prod #psp-rtb-priority #psp	NA																	
7	Send Downtime Update to stake holders via Email.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Refer NotificationEmailAddresses Section.	NA																	
8	Ensure there are no critical jobs running. Wait for critical jobs to complete.	Refer JSS View Link.	OPEN	Johnson, Anu																
9	Send Downtime Update to psp channel	Post in #psp channel regarding downtime	OPEN	., Prince																
10	Bring down below pods in East region 1. PAPI 2. Pubsub 3. RJF	Bring down Pubsub,PAPI ,RJF with Zero Pods	OPEN	Rajoria, Himanshu																
11	Bring down PSP along with Maintenance Page in East region	Bring Down PSP with Maintenance Page. Zero Pods PSP With Maintenance Page.	OPEN	Rajoria, Himanshu																
12	Stop DataSync CronJob in East Region	Delete datasync cronjob object from argo 	OPEN	Singhal, Vikas	Parallel															
13	Ensure all apps are down.	Hit following URLs for each application. <table><tr><th>App</th><th>Health Check URL</th></tr><tr><td>PSP</td><td>Script : sh PSPHealthCheck.sh e2edr Command : sh PSPHealthCheck.sh e2edr</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>Skip</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>Payroll DM Health Check</td></tr></table>	App	Health Check URL	PSP	Script : sh PSPHealthCheck.sh e2edr Command : sh PSPHealthCheck.sh e2edr	SAP	SAP Singhal, Vikas	PAPI	PAPI Health Check	Pubsub	Skip	RJF	RJF Health Check	PayrollDM	Payroll DM Health Check	OPEN	Johnson, Anu	Parallel	
App	Health Check URL																			
PSP	Script : sh PSPHealthCheck.sh e2edr Command : sh PSPHealthCheck.sh e2edr																			
SAP	SAP Singhal, Vikas																			
PAPI	PAPI Health Check																			
Pubsub	Skip																			
RJF	RJF Health Check																			
PayrollDM	Payroll DM Health Check																			
14	Update the downtime details section for all the apps.	Update DowntimeDetails Section.	OPEN	., Prince	Parallel															
15	Note down All the failed RJF /PSP BatchJobs.	Update Failed/MissedBatchJobs Section.	OPEN	Singhal, Vikas	Parallel															
16	DB Automation Script	Details needs to be added	OPEN	Choubey, Mayank																

17	Ensure there are no active connections to the database	<pre>SELECT datname,username, coalesce(client_hostname, client_addr::text, 'localhost') as client_hostname, application_name,count(*) from pg_stat_activity where pid != pg_backend_pid() group by datname,username, coalesce(client_hostname, client_addr::text, 'localhost'),application_name order by username;</pre>	OPEN	Choubey, Mayank		
18	check aurora global replication lag	<pre>select * from aurora_global_db_status(); select * from aurora_global_db_instance_status();</pre>	OPEN	Choubey, Mayank		

19	Cleanup GG processes for C2(us-east)=>B, C2(us-east)=>D2	Stop & delete Extract C2=>B & C2=>D2 Host - ggpspe2eue.sbg-ppsp-pdp.a.intuit.com <pre> obey ./diroby/dblogin_c2.oby stop EPD1PG02 stop PPDSPG01 stop PPDSPG02 delete EPD1PG02 UNREGISTER EXTRACT EPD1PG02 with database ppdspg02 delete PPDSPG01 delete PPDSPG02 </pre> delete replicats <pre> Host : ggppspo2p1.sbg-ppsp-pdp.a.intuit.com dblogin USERIDALIAS ggtarget_hash_pds stop RDPG5 stop RDPG6 stop RPDSPG5* obey ./diroby/delete_replicats.oby Host : ggppspo2p2.sbg-ppsp-pdp.a.intuit.com USERIDALIAS ggtarget_ppsphp05_pds stop RDPG2 stop RDPG3 stop RPDSPG2* obey ./diroby/delete_replicats.oby </pre> rename trail folders and create new with same name for reverse replication <pre> Host : ggppspo2p2.sbg-ppsp-pdp.a.intuit.com . /l/ogpgg ogpgg mv ppspg02 ppspg02_18Dec mkdir ppspg02 Host : ggppspo2p1.sbg-ppsp-pdp.a.intuit.com . /l/ogg ogg mv pd1pg02 pd1pg02_18Dec mkdir pd1pg02 </pre>	OPEN	Choubey, Mayank		
20	switchover to C2(us-west)	Switchover to Postgres (us-east) via aws console	OPEN	Choubey, Mayank		
21	Check wal level in cluster	<pre> show rds.logical_replication; => 1 show wal_level; => logical </pre>	OPEN	Choubey, Mayank		

22	Create & Start Extracts on C2 in us-west	Hostname - ggppspo2p2.sbg-psp-ppd.a.intuit.com <pre>./l/oggpg</pre> Register Extract <pre>obey ./diroby/dblogin_c2.oby register extract EPD1PG02 with database ppdspg02 register extract EPDSPG02 with database ppdspg02</pre> Add Extract <pre>obey ./diroby/create_epd1pg02.oby start EPD1PG02 obey ./diroby/create_epdspg02.oby start EPDSPG02</pre> Test with insert on heartbeat table to ensure its extracting data from C2 <pre>insert into pspadm.gg_heartbeat values ('C2_to_B_18Dec_uw2',current_timestamp); stats EPD1PG02 stats EPDSPG02</pre>	OPEN	Choubey, Mayank		
23	Create Pump from C2 (us-west)	Hostname - ggpspe2eue.sbg-psp-ppd.a.intuit.com <pre>obey ./diroby/create_ppdshp01.oby info ppdshp01 start ppdshp01 stats ppdshp01</pre>	OPEN	Choubey, Mayank		
24	create and start replication from C2(us-west) to B, D2	Host : ggppspo2p2.sbg-psp-ppd.a.intuit.com <pre>./l/ogg dblogin useridalias ggtarget_ppsphp05_pds obey ./diroby/create_replicat_ppsphp05_pds.oby obey ./diroby /create_coordinated_replicat_ppsphp05_pds.oby obey ./diroby/register_replicat.oby</pre> Host : ggppspo2p1.sbg-psp-ppd.a.intuit.com <pre>./l/ogg dblogin useridalias ggtarget_hash_pds obey ./diroby/create_replicats.oby obey ./diroby/create_coordinated_replicats.oby obey ./diroby/register_replicat.oby</pre>	OPEN	Choubey, Mayank		

25	Validate replication	For C2->B <pre>start RPPG6 stats RPPG6</pre> For C2=>D2 <pre>start RDPG3 stats RDPG3</pre>	OPEN	Choubey, Mayank		
26	Update CNAME to point in us-west	Update CNAME via AWS console <pre>Monolith Writer: ppsp-pds-uw02.cluster-ccqjgvvo0rwy.us-west-2.rds.amazonaws.com Monolith Reader: ppsp-pds-uw02.cluster-ro-ccqjgvvo0rwy.us-west-2.rds.amazonaws.com Audit Writer. : ppsp-pds-db.cluster-ccqjgvvo0rwy.us-west-2.rds.amazonaws.com connect GG ggppspo2p1.sbg-psp-ppd.a.intuit.com cd /u01/script/ --execute ./switchover_to_us_west.sh</pre>	OPEN	Choubey, Mayank		
27	Update and validate IDPS East with dummy and west with global endpoint	Add Secrets from Command Line. <pre>cp <from_path>/key_v2-b95a8179f0779.pem /tmp/key_v2-b95a8179f0779.pem #To apply sh dr-preprod-idps-script.sh -a #To validate sh dr-preprod-idps-script.sh -v</pre> Script link: github link	OPEN	Joshi, Vishwanath		
28	Switch traffic to West region	Run Lambda function from AWS (1524-3047-0825) Route53 Lambda Function : Function : route53-switchregion AWS Account : 1524-3047-0825 <pre>route53Handler(config,shouldCreateHostedZone=False, env = "e2e", switchRegion="uswest2") switchRegion="uswest2"</pre>	OPEN	Joshi, Vishwanath		
29	Validate all endpoints connecting to east region	NSLOOKUP : Run Jenkins Job : job Put jenkins job id to Validate from Splunk Dashboard : link	OPEN	Johnson, Anu	Parallel	
30	Validate West credentials in IDPS	Validate IDPS Credentials (Database URL/Username/Password) Script link: github link	NA	Johnson, Anu	Parallel	

31	Bring up PSP service with Maintenance page in West region	Bring up PSP with Maintenance page. Scale up PSP Pods With Maintenance Page Ensure correct image is deployed. Dashboard: DT Payroll Pod Info Preprod	OPEN	Rajoria, Himanshu																
32	Validate PSP Node Level Sanity	Validate Node level Sanity and Dashboard PSP Node Level Sanity	OPEN	Johnson, Anu	Parallel															
33	Monitor PSP connecting to correct postgres Hash database.	Monitor Database Connection Dashboard and validate.	OPEN	Bhagat, Suyash	Parallel															
34	Ensure there are no errors in the startup logs.	Look for errors in this dashboard PSP Unknown Errors	OPEN	Johnson, Anu	Parallel															
35	Scale up PSP pods without Maintenance in West region	Bring up PSP without Maintenance page with bringdown tag Scale up PSP Pods Without Maintenance Page.	OPEN	Rajoria, Himanshu																
36	Reset the time	Reset the time in test tools	OPEN	Singhal, Vikas	Parallel															
37	Run the PSP Sanity.	Execute below Sanity Jobs to ensure jobs working fine as expected. <table><tr><th>Application</th><th>Sanity Link</th><th>Status</th></tr><tr><td>PSP</td><td>PSP Sanity</td><td> OPEN </td></tr><tr><td>SAP</td><td>SAP Sanity</td><td> OPEN </td></tr></table>	Application	Sanity Link	Status	PSP	PSP Sanity	OPEN	SAP	SAP Sanity	OPEN	OPEN	Johnson, Anu	Parallel						
Application	Sanity Link	Status																		
PSP	PSP Sanity	OPEN																		
SAP	SAP Sanity	OPEN																		
38	Ensure Cronjob is triggering in west region for every 15 mins	Ensure Cronjob staring datasync task successfully Dashboard	OPEN	Singhal, Vikas	Parallel															
39	Ensure Connectivity tool is running with Success	Dashbaord	OPEN	Bhagat, Suyash	Parallel															
40	Bring up all pods for below services in west region 1. PayrollDM 2. Pubsub 3. RJF 4. PAPI	Bring up Pubsub, PAPI, RJF and PayrollDM apps without maintenance page. Bring up Apps Without Maintenance Page Ensure correct image is deployed. Dashboard: DT Payroll Pod Info Preprod	OPEN	Rajoria, Himanshu																
41	Monitor PAPI/RJF/Pubsub /PayrollDM connecting to Postgres golbal database.	Monitor Database Connection Dashboard and validate.	OPEN	Johnson, Anu	Parallel															
42	Ensure there are no errors in the startup logs.	Look for errors in this dashboard. <table><tr><th>Application</th><th>Dashboard</th></tr><tr><td>PAPI</td><td>PAPI Unknown Errors PreProd</td></tr><tr><td>PubSub</td><td>PubSub Unknown Errors PreProd</td></tr><tr><td>RJF</td><td>RJF Unknown Errors PreProd</td></tr><tr><td>Payroll DM</td><td>PayrollDM Unknown Errors PreProd</td></tr></table>	Application	Dashboard	PAPI	PAPI Unknown Errors PreProd	PubSub	PubSub Unknown Errors PreProd	RJF	RJF Unknown Errors PreProd	Payroll DM	PayrollDM Unknown Errors PreProd	OPEN	Singhal, Vikas	Parallel					
Application	Dashboard																			
PAPI	PAPI Unknown Errors PreProd																			
PubSub	PubSub Unknown Errors PreProd																			
RJF	RJF Unknown Errors PreProd																			
Payroll DM	PayrollDM Unknown Errors PreProd																			
43	Ensure All PSP Apps are up.	Ensure correct version of the app is deployed. <table><tr><th>App</th><th>Health Check URL</th></tr><tr><td>PSP</td><td>Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>To be updated</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td></tr></table>	App	Health Check URL	PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e	SAP	SAP Singhal, Vikas	PAPI	PAPI Health Check	Pubsub	To be updated	RJF	RJF Health Check	PayrollDM	PayrollDM Health Check	OPEN	Bhagat, Suyash	Parallel	
App	Health Check URL																			
PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e																			
SAP	SAP Singhal, Vikas																			
PAPI	PAPI Health Check																			
Pubsub	To be updated																			
RJF	RJF Health Check																			
PayrollDM	PayrollDM Health Check																			

44	Run PAPI / Pubsub / RJF / PayrollDM Sanity.	<table><tr><th>Application</th><th>Sanity</th></tr><tr><td>PAPI</td><td>Sanity Bhagat, Suyash</td></tr><tr><td>Pubsub</td><td>Swain, Amrit to run a payroll Bhagat, Suyash to run Entity event job.</td></tr><tr><td>RJF</td><td>Jobs Triggered from JSS Portal Singhal, Vikas to run few reports</td></tr><tr><td>PayrollDM</td><td>skipped</td></tr></table>	Application	Sanity	PAPI	Sanity Bhagat, Suyash	Pubsub	Swain, Amrit to run a payroll Bhagat, Suyash to run Entity event job.	RJF	Jobs Triggered from JSS Portal Singhal, Vikas to run few reports	PayrollDM	skipped	OPEN	Singhal, Vikas	Parallel	
Application	Sanity															
PAPI	Sanity Bhagat, Suyash															
Pubsub	Swain, Amrit to run a payroll Bhagat, Suyash to run Entity event job.															
RJF	Jobs Triggered from JSS Portal Singhal, Vikas to run few reports															
PayrollDM	skipped															
45	Ensure AppD dashboard is showing the latest cluster state in DR for PSP	- Check Node Numbers in Tiers & Nodes URL : https://intuit-sbg-dev.saas.appdynamics.com/ Account Name : intuit-sbg-dev Application Name : payroll-dtpayroll-sbg-psp-iks-e2e Tiers & Nodes : app_iks2 - Check Business Transactions - Check Service Endpoints	OPEN	Singhal, Vikas	Parallel											
46	Run PAPI Automation	To generate some PAPI traffic.	OPEN	Johnson, Anu	Parallel											
47	Run Entity Event Job	To generate some traffic for Pubsub.	OPEN	Singhal, Vikas	Parallel											
48	Check East to West Data EFS replication	EFS - Dashboard S3 - Connectivity tool running in east region - Dashboard Also ensure datasync is triggering in every 15 mins	OPEN	Bhagat, Suyash	Parallel											
49	Run PSP Automation	To generate some PSP traffic.	OPEN	Singhal, Vikas	Parallel											
50	Run the failed jobs and missed Jobs.	Refer Failed/MissedBatchJobs Section.	OPEN	Joshi, Vishwanath	Parallel											
51	Execute few PSP Requests for each adapter. Run a payroll and Vendor Payment.	To generate some traffic for PSP. PSP Sanity Suite OR <pre>Run sanity cd /dt-payroll-svc/test/overwatch-test export TEST_CLIENT_APP_SECRET_USR=Intuit.payroll.desktoppayrollservicetest export TEST_CLIENT_APP_SECRET_PSW=prdkEgM9IwiDtRETZfBTQhWT92iKLN9DfuDucjpI export SANITY_USER_CREDENTIALS_USR=testpsp@intuit.com export SANITY_USER_CREDENTIALS_PSW=Intuit@123 mvn test -Pe2e</pre>	OPEN	Swain, Amrit	Parallel											
52	Execute few PSP Requests for each adapter. Run a payroll and Vendor Payment.	Swain, Amrit to hit some endpoints for each adapter.	OPEN	Swain, Amrit	Parallel											

53	Validate the timezone information during sanity in West region	Scenerio Script: https://github.intuit.com/payroll-services-platform/psp-dr-utility/tree/master/scripts/db-scripts Run Script: https://github.intuit.com/payroll-services-platform/psp-dr-utility/tree/master/scripts/db-scripts <table><thead><tr><th></th><th>TimeStamp</th><th>TimeZone</th><th>Result</th></tr></thead><tbody><tr><td>SAP Adapter</td><td>2024-02-09 12:40:31:554</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>Jss Adapter</td><td>2024-02-09 12:39:45:872</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>QBDT Adapter</td><td>2024-02-09 12:38:09:099</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>CDM adapter</td><td>2024-02-09 12:39:54:457</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>PAPI</td><td>2024-02-09 12:39:56:188</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>PubSub</td><td>2024-02-09 12:39:35:762</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>EWS</td><td>2024-02-09 12:39:57:956</td><td>UTC</td><td>Validation Passed</td></tr></tbody></table>		TimeStamp	TimeZone	Result	SAP Adapter	2024-02-09 12:40:31:554	UTC	Validation Passed	Jss Adapter	2024-02-09 12:39:45:872	UTC	Validation Passed	QBDT Adapter	2024-02-09 12:38:09:099	UTC	Validation Passed	CDM adapter	2024-02-09 12:39:54:457	UTC	Validation Passed	PAPI	2024-02-09 12:39:56:188	UTC	Validation Passed	PubSub	2024-02-09 12:39:35:762	UTC	Validation Passed	EWS	2024-02-09 12:39:57:956	UTC	Validation Passed	OPEN	Johnson, Anu	Parallel	
	TimeStamp	TimeZone	Result																																			
SAP Adapter	2024-02-09 12:40:31:554	UTC	Validation Passed																																			
Jss Adapter	2024-02-09 12:39:45:872	UTC	Validation Passed																																			
QBDT Adapter	2024-02-09 12:38:09:099	UTC	Validation Passed																																			
CDM adapter	2024-02-09 12:39:54:457	UTC	Validation Passed																																			
PAPI	2024-02-09 12:39:56:188	UTC	Validation Passed																																			
PubSub	2024-02-09 12:39:35:762	UTC	Validation Passed																																			
EWS	2024-02-09 12:39:57:956	UTC	Validation Passed																																			
54	Monitor partner Team dashboards	Partner Team Dashboard	OPEN	Joshi, Vishwanath	Parallel																																	
55	Monitor all the apps and databases.	Refer Monitoring Section.	OPEN	As per Apps Health Section.	Parallel																																	
56	Generate SAP traffic	Login to SAP and navigate to some SAP workflows.	OPEN	Singhal, Vikas	Parallel																																	
57	Bringup hybrid East setup	Use bringdown tag to bringup hybrid setup in east, with 0 pod in pubsub and payrollDM and 1 pod in other services	OPEN	Joshi, Vishwanath	Parallel																																	
58	Send Update to psp channel	Post in #psp channel regarding east live update	OPEN	., Prince																																		

Monitoring

Apps Health

Application	Owner	Health (Tiptoe) - Postgres East	Health (Rollback) - Postgres West
QBDT Adapter	Johnson, Anu		
QBDTWS Adapter	Johnson, Anu		
DIS Adapter	Johnson, Anu		
ADE Adapter	Singhal, Vikas		
CDM Adapter	Singhal, Vikas		
SAP Adapter	Singhal, Vikas		
BRM Adapter	Unknown User (mvenkatesh)		
PTC Adapter	Unknown User (mvenkatesh)		
Critical Batch Jobs	Joshi, Vishwanath		
Batch Jobs during Activity	Joshi, Vishwanath		
PAPI	Unknown User (mvenkatesh)		
RJF	Singhal, Vikas		
Pubsub	Singhal, Vikas		
Payroll DM	NA		
Database	Narlagalla, Praveen Goud		
Veridata	Rajoria, Himanshu		
Argocd	Joshi, Vishwanath		
Unknown Errors	Singhal, Vikas		
Performance	Joshi, Vishwanath		

Partner Team

	Dashboard	Link
1	PSP API Gateway Upstream Services	PSP API Gateway Upstream Services
2	PSP API Gateway Downstream Services	PSP API Gateway Downstream Services
3	PSP AWS S3 Upstream Downstream Services	PSP AWS S3 Upstream Downstream Services
4	PSP SFTP Upstream Downstream Services	PSP SFTP Upstream Downstream Services
5	PSP OMS Gateway Upstream Downstream Services	PSP OMS Gateway Upstream Downstream Services
6	PSP OMS Upstream Downstream Services App Splunk	PSP OMS Upstream Downstream Services
7	PSP EventBus Upstream Downstream Services	PSP EventBus Upstream Downstream Services
8	PSP ALB Route53 Traffic Diversion	PSP ALB Route53 Traffic Diversion

PSP

S. No	Dashboard	Link
1	PSP Batch Jobs 1. Successful Jobs 2. Failed Jobs	PSP Batch Jobs
2	PSP JSS View 1. Successful Jobs 2. Failed Jobs	PDS PSP JSS
3	PSP Service Metrics 1. Response Time 2. No of Requests	PSP Service Metrics
4	PSP Adapters 1. Response Codes	PSP Adapters
5	PSP API Gateway 1. TP Numbers (Check - Not Populating) 2. Response Codes	PSP API Gateway
6	PSP Unknown Exceptions	PSP Unknown Exceptions
7	PSP Downstream connectivity Validator	PSP Downstream
8	PSP EFS Data Sync Info	Data Sync

PAPI

S. No	Dashboard	Link
1	PAPI Gateway 1. TP Numbers (Check - Not Populating) 2. Response Codes	PAPI Gateway
2	PAPI GraphQL Gateway	PAPI GraphQL Gateway

Pubsub

S. No	Dashboard	Link
1	Pubsub	Pubsub Entity Publish
2	Pubsub TID Analyzer	Pubsub TID Analyzer

Report Job Framework

S. No	Dashboard	Link
1	RJF JSS View 1. Successful Jobs 2. Failed Jobs	RJF JSS View Splunk Dashboard : QBDT PSP Report Jobs IKS

PayrollDM Monitoring

S. No	Dashboard	Link
1	QBDT PSP DG2.0	QBDT PSP DG2.0

Critical Batch Jobs Monitoring

S. No	Steps	Jobs	
1	Monitor Critical Batch Jobs. Karra , Vineeth to update	• Primary • Nightly • ACH Tax • ATF • EFTPS All • Ledger Balance	NA

DB Queries Monitoring

S. No	Dashboard	Link	
1	PSP DB Telemetry	Monitor long running queries. PSP DB Telemetry	NA

Database Monitoring

S.No.	Dashboard	Link
1	Monitor Postgres East --> Postgres West Replication Lag	
2	Ensure Veridata validation is green from Postgres East to West	
3	Monitor Connections and Long Running Queries	

Infrastructure Monitoring

Golden Gate Signals

Application	Module	Golden Gate Signals Link	Owner
PSP	QBDT Adapter	DevPortal Observability NA DT-Payroll-Svc	
	ADE Adapter	DevPortal Observability	
	BRM Adapter	DevPortal Observability	
	DIS Adapter	DevPortal Observability	
	EWS Adapter	DevPortal Observability	
	PTC Adapter	DevPortal Observability	
	CDM Adapter	DevPortal Observability	
	Batch Jobs	DevPortal Observability	

PAPI	PAPI	DevPortal Observability	
PayrollDM	PayrollDM	DevPortal Observability	
RJF	RJF	DevPortal Observability	

Wavefront

Application	Wavefront Monitor	Owner
All Apps	PSP CPU and Memory Usage	Joshi, Vishwanath
PSP	PSP	Joshi, Vishwanath
PAPI	PAPI	Joshi, Vishwanath
Pubsub	Pubsub	Joshi, Vishwanath
RJF	RJF	Joshi, Vishwanath
PayrollDM	Payroll DM	Joshi, Vishwanath

AppDynamics

This is the backup for Infrastructure monitoring.

Environment	Link	Owner
E2E	AppD	Joshi, Vishwanath

Scheduled/Failed/Missed Batch Jobs

App	Category	Job Names / Screenshots (Cutover)
-----	----------	--------------------------------------

1	PSP Jobs scheduled during the tiptoe window 9th Feb 11 AM IST to 9th Feb 6 PM IST , (Friday) 8th Feb 09:30 PM PST to 9th Feb 04:30 AM PST (Thu -Fri)		Batch Job Name	Timing	Status
		1	ACHTraceIdProcessor	Mon-Fri 11:30 PM	
		2	OFACReportProcessor	Mon-Fri 11:30 PM	
		3	AMLReportProcessor	Mon-Fri 11:30 PM	
		4	IndustryReportProcessor	Mon-Fri 11:30 PM	
		5	TPSURReportProcessor	Mon-Fri 11:30 PM	
		6	EftpsSend	Every 15 minutes	
		7	EftpsResponse	Every 15 minutes	
		8	EdiSend	Every 1 hour	
		9	EdiResponse	Every 30 minutes	
		10	CheckPrint	Every 10 minutes	
		11	EftpsEnrollments	12 PM PST	
		12	StateReport	1 AM PST	
		13	AchZeroPayments	Mon-Fri 10:00 PM	
		14	IRSDepositFrequencyFileProcessor	12 PM	
		15	EmployeeTotalsCalculationProcess	Every Hour	
		16	LedgerBalance	1 AM PST	
		17	LedgerOperations	Every Minute	
		18	PSPToEMSBSDDataSyncProcessor	Every 5 Minute	
		19	EntitlementProcessor	Every Minute	
		20	FraudPayrolls	Every Minute	
		21	IOPDataSync	Every 5 Minute	
		22	QbdtUnprocessedRequestsRetry	Every 5 Minute	
		23	EmailGateway	Every 5 Minute	
		24	IamEmailAddressProcessor	Every Hour	
		25	WorkersCompProcessor	Every Hour	
		26	EDRAssociationFixPISqlJobsProcessor	Every hour	
		27	EntityEvent	Every 5 Minute	
		28	BulkWorkforceInviteProcessor	Every Minute	
		29	MtlTransactionReportEnrichProcessor	Every 3 Hour	
		30	EntityEventRetry	Every 3 Hour	
		31	EVSCompanyProcessor	Every Hour	
		32	RTBAutomation	Every Hour	
		33	EFTPSOnHoldPaymentPISqlJobsProcessor	Every Hour	
	EFS Validation Jobs	AssistedUsageReportingToBRMPProcessor			
	S3 Validation jobs	SendCustomEmailsProcessor			
	AMO Jobs	AMOMessageProcessor			
	Event Bus jobs	QbdtUnprocessedRequestsRetry, RealTimeEntityEventRetryProcessor			
	Missed Jobs				
	Failed Jobs				

2

RJF Jobs scheduled during the tiptoe window

9th Feb 11 AM IST to 9th Feb 6 PM IST ,

	Batch Job Name	Schedule
1	PSP_COMPANY	12:45 every day
2	PSP_contact	12:45 every day
3	PSP_STATEID	12:45 every day
4	dd_limit_inf_jirapsp_6681	12:35 every day
5	VMP_Counts_Jira_20870	14:30 every day
6	Cancelled_By_MissedPayrollsBatchJob	17:37 every day
7	Bank_Report	03:31pm and 05:31pm every day
8	Company_Agency_Info	17:47, every day between Monday and Friday
9	EIN_DEACTIVATION_LIST	13:45, every day between 7th and 13th every day between 21st and 28th, every month
10	Company_Agency_Info_SUI	17:50, every day between Monday and Friday
11	ASSISTED_DISCO_CUSTOMER_LIST_NEW	18:00, every day
12	PSP_Entitlement_AppUser	12:45 every day
13	PSP_Entitlement_DBUser	12:45 every day
14		
15		
16		

Missed Jobs

Failed Jobs