

PSP Postgres DR : Pre-Prod Tip Toe-3 Runbook

- [Goal](#)
- [Tiptoe Summary](#)
 - [Status](#)
 - [Tiptoe Progress](#)
 - [Duration](#)
 - [Downtime Details](#)
 - [Downtime Summary](#)
- [Learnings/Enhancements](#)
- [Important Resources](#)
 - [Dev Portal](#)
 - [JSS](#)
 - [Splunk](#)
 - [ArgoCd](#)
 - [Notification Email Addresses](#)
 - [Tiptoe Progress](#)
- [Change Requests](#)
- [DB Details](#)
- [Runbook](#)
 - [Pre Tiptoe Steps](#)
 - [TipToe Steps](#)
 - [Post TipToe Steps](#)
- [Planned Rollback Steps](#)
- [Monitoring](#)
 - [Apps Health](#)
 - [Partner Team](#)
 - [PSP](#)
 - [PAPI](#)
 - [Pubsub](#)
 - [Report Job Framework](#)
 - [PayrollDM Monitoring](#)
 - [Critical Batch Jobs Monitoring](#)
 - [DB Queries Monitoring](#)
 - [Database Monitoring](#)
- [Infrastructure Monitoring](#)
 - [Golden Gate Signals](#)
 - [Wavefront](#)
 - [AppDynamics](#)
- [Scheduled/Failed/Missed Batch Jobs](#)

Goal

Switch PSP, PAPI and PubSub from West to East Region with no/minimal customer and partner system impacts

- Validate Deployment, App and Database Infrastructure built for disaster recovery.
- Understand and learn the system behaviour functional/non functional in the transition from west to east and east to west.
- Validate Planned Rollback to prepare for any emergency Rollback.
- Validate Batch Jobs Runs
- Validate all the above goals with the minimal customer and partner team impacts.

Tiptoe Summary

Status

Environment	Status
Preprod	OPEN

Tiptoe Progress

Slack Channel	#psp-monolith-postgres-dr-preprod-tiptoe
Hourly Monitoring	NA

Duration

Tiptoe Start Time	Tiptoe End Time	Duration
17 Apr 2024 2 PM IST	17 Apr 2024 6 PM IST	~ 4 hours

Downtime Details

App	Tiptoe			Rollback		
	Downtime Start	Downtime End	Duration	Downtime Start	Downtime End	Duration
PSP						
PAPI						
Pubsub						
RJF						
PayrollDM						

Downtime Summary

Activity	Estimated	Actual	Tiptoe/Rollback Window		Comments
			Start Time	End Time	
Tiptoe	120 Mins				
Planned Rollback	130 Mins				
Emergency Rollback (In case of issues during the Tiptoe window)	180 Mins				

Learnings/Enhancements

S.No	Learning / Enhancement	Action Item	Owner	Status	Comments
1					

Important Resources

Dev Portal

Application	Dev Portal Link
PSP	PSP Dev Portal
PAPI	PAPI Dev Portal
PubSub	Pubsub Dev Portal
RJF	RJF Dev Portal
PayrollDM	PayrollDM Dev Portal
Parallel Setup	Parallel Setup MW Portal

JSS

Application	JSS Link
PSP Batch Jobs	PDS PSP JSS
RJF Reports	PDS RJF JSS

Splunk

Environment	Link
Pre-Production	Preprod Splunk

ArgoCd

Environment	Application	Dev Portal Link(West)	Dev Portal Link(East)
PDS	PSP	PDS PSP ArgoCd	PDS PSP ArgoCd
	PAPI	PDS PAPI ArgoCd	PDS PAPI ArgoCd
	Pubsub	PDS Pubsub ArgoCd	PDS Pubsub ArgoCd
	RJF	PDS RJF ArgoCd	PDS RJF ArgoCd
	PayrollDM	PDS PayrollDM ArgoCd	PDS PayrollDM ArgoCd

Notification Email Addresses

 SBSEG-PD QBDT PSP AWS <SBSEG-PDQBDTPSPAWS@intuit.com>; SBG PSP Services Decomp Scrum <SBGPSPServicesDecompScrum@intuit.com>; SBSEG SBG Payroll PSP Informed <SBGPayrollPSPInformed@intuit.com>; SBSEG-Iqbal-Extended <SBSEG-PDIqbalExtended@intuit.com>; SBSEG-PD DTPayrollExtended <SBSEG-PDDTPayrollExtended@intuit.com>; SBSEG-PD DTPayroll <SBSEG-PDDTPayroll@intuit.com> Kaura, Varun <Varun_Kaura@intuit.com>; Narlagalla, Praveen Goud <PraveenGoud_Narlagalla@intuit.com>; Swain, Amrit <Amrit_Swain@intuit.com>; Johnson, Anu <Anu_Johnson@intuit.com>, anuradha_kumar_i@intuit.com, rohan_rasam@intuit.com, narendraprasad_nanna@intuit.com, subulakshmi_nagarajan@intuit.com, rajeevkumar_singh@intuit.com

Tiptoe Progress

Slack Channel : #psp-monolith-postgres-dr-preprod-tiptoe

Change Requests

Application	Tiptoe			Rollback		
	Change Request	Deployment Image	Status	Change Request	Deployment Image	Status
PSP	NA		OPEN	NA		OPEN
PAPI	NA		OPEN	NA		OPEN
Pubsub	NA		OPEN	NA		OPEN
RJF	NA		OPEN	NA		OPEN
PayrollDM	NA		OPEN	NA		OPEN

DB Details

DB	Global Endpoint	West Bastion	East Bastion	West Security Groups	East Security Groups
Monolith	ppsp-pds-uw02.sbg-ppsp-ppd.a.intuit.com	ec2-52-38-34-141.us-west-2.compute.amazonaws.com	ec2-3-133-253-70.us-east-2.compute.amazonaws.com	- sg-0acadd62285b4651d - sg-078bae26dc6506eaf - sg-0dbee9c4519649e07	- sg-07092e6f6587bfe33 - sg-0e95f6acc8a5394b4 - sg-06409695800367aa5

Audit	ppsp-pds-db.sbg-ppsp-ppd.a.intuit.com	ec2-52-38-34-141.us-west-2.compute.amazonaws.com	ec2-3-133-253-70.us-east-2.compute.amazonaws.com	1. sg-078bae26dc6506eaf 2. sg-0dbee9c4519649e07	1. sg-0e95f6acc8a5394b4 2. sg-06409695800367aa5 3. sg-07092e6f6587bfe33
-------	---	--	--	--	---

E2E Global Endpoint Connection DB Details :

<pre> ----- eiamCli login; eiamCli getAWSTempSSHCert -a 152430470825 -p id_rsa.pub -d ~/.ssh/; ----- Monolith ReadWrite West ssh -o ServerAliveInterval=45 -i ~/.ssh/id_rsa -L 127.0.0.1:10061:ppsp-pds-uw02.sbg-ppsp-ppd.a.intuit.com:5432 username@ec2-52-38-34-141.us-west-2.compute.amazonaws.com; East ssh -o ServerAliveInterval=45 -i ~/.ssh/id_rsa -L 127.0.0.1:10061:ppsp-pds-uw02.sbg-ppsp-ppd.a.intuit.com:5432 username@ec2-3-133-253-70.us-east-2.compute.amazonaws.com; ----- Credentials dbname:ppdspg02 user:pspapp ----- Audit West ssh -o ServerAliveInterval=45 -i ~/.ssh/id_rsa -L 127.0.0.1:10063:ppsp-pds-db.sbg-ppsp-ppd.a.intuit.com:5432 username@ec2-52-38-34-141.us-west-2.compute.amazonaws.com; East ssh -o ServerAliveInterval=45 -i ~/.ssh/id_rsa -L 127.0.0.1:10063:ppsp-pds-db.sbg-ppsp-ppd.a.intuit.com:5432 username@ec2-3-133-253-70.us-east-2.compute.amazonaws.com; ----- Credentials dbname:pdsibobdb user:ibob_pds_pspapp ----- </pre>					
--	--	--	--	--	--

Runbook

Pre Tiptoe Steps

S No	Task	Steps	Due Date	Status	Owner
1	Partner Sign-off.	Refer NotificationEmailAddresses Section. Partner Contacts : Partner Team	16 Apr 2024	NA	., Prince
2	Inform partner teams slack channel.	Ask the stake holders to be prepared for the downtime. Partner teams communication ioc-signoff sbg-payroll-prod-signoff psp-rtb-priority-signoff payroll-pd-releases-signoff psp-inform mse-signoff cx3-production-signoff	16 Apr 2024	NA	., Prince
3	Send Release Freeze Email to Dev Team.	No Releases in PSP/PAPI/Pubsub/RJF/PayrollDM allowed in this interval.	16 Apr 2024	NA	., Prince

4	Care Sign-off	SAP can be validated in Staging Environment.	16 Apr 2024	NA	Bhat, Chethan																								
5	Inform Leadership Team on the Risk and Downtime	Send email to the leadership team.	16 Apr 2024	NA	.. Prince																								
6	Prepare QBDT PreProd Setup.	Prepare QBDT PreProd Setup to run payrolls and generate traffic for QBDT/QBDT-WS	16 Apr 2024	PENDING	Swain, Amrit / K, Srividya																								
7	Prepare All Adapters Postman Collection - PreProd Setup for gateway endpoints	Swain, Amrit https://workforce-e2e.intuit.com/ Username-sripasp. iamtestpass+iamtestpass63454522@gmail.com Password-Intuit@123 IKS2 PSP QAL GW Endpoint-Amrit Testing. postman_collection.json	16 Apr 2024	PENDING	Swain, Amrit / K, Srividya																								
8	Run Connectivity CronJob manually to validate all connections	Run connectivity-validate cronJob from argoCD <table><thead><tr><th>Connection</th><th>Status</th></tr></thead><tbody><tr><td>AWS_S3_BUCKET_EBPI</td><td>PENDING</td></tr><tr><td>AWS_S3_BUCKET_PSP</td><td>PENDING</td></tr><tr><td>AWS_S3_BUCKET_TFS</td><td>PENDING</td></tr><tr><td>FSET_SFTP_CONNECTION</td><td>PENDING</td></tr><tr><td>DATABASE_CONNECTION</td><td>PENDING</td></tr><tr><td>JPMC_SFTP_CONNECTION</td><td>PENDING</td></tr><tr><td>WC_SFTP_CONNECTION</td><td>PENDING</td></tr><tr><td>CYCLONE_SFTP_CONNECTION</td><td>PENDING</td></tr><tr><td>RENO_SFTP_CONNECTION</td><td>PENDING</td></tr><tr><td>JMS_QUEUE</td><td>PENDING</td></tr><tr><td>OMS_QUEUE</td><td>PENDING</td></tr></tbody></table>	Connection	Status	AWS_S3_BUCKET_EBPI	PENDING	AWS_S3_BUCKET_PSP	PENDING	AWS_S3_BUCKET_TFS	PENDING	FSET_SFTP_CONNECTION	PENDING	DATABASE_CONNECTION	PENDING	JPMC_SFTP_CONNECTION	PENDING	WC_SFTP_CONNECTION	PENDING	CYCLONE_SFTP_CONNECTION	PENDING	RENO_SFTP_CONNECTION	PENDING	JMS_QUEUE	PENDING	OMS_QUEUE	PENDING	16 Apr 2024	DONE	Bhagat, Suyash
Connection	Status																												
AWS_S3_BUCKET_EBPI	PENDING																												
AWS_S3_BUCKET_PSP	PENDING																												
AWS_S3_BUCKET_TFS	PENDING																												
FSET_SFTP_CONNECTION	PENDING																												
DATABASE_CONNECTION	PENDING																												
JPMC_SFTP_CONNECTION	PENDING																												
WC_SFTP_CONNECTION	PENDING																												
CYCLONE_SFTP_CONNECTION	PENDING																												
RENO_SFTP_CONNECTION	PENDING																												
JMS_QUEUE	PENDING																												
OMS_QUEUE	PENDING																												
9	Replication	Validate S3 Replication though CRED Operations in west and east region Validate EFS Replication using EFS DataSync Dashbaord	16 Apr 2024	PENDING	Joshi, Vishwana th																								
10	Decide strategy for Monthly & Quarterly Jobs.	Decide strategy for Monthly & Quarterly Jobs.	16 Apr 2024	NA																									
11	Disable Canary during Tiptoe	Disable Canary during Tiptoe to reduce time taken.	16 Apr 2024	NA																									
12	Make sure there is no IKS Cluster Upgrade during the Tiptoe window.	- Talk to MSaaS team and confirm. - Get the contacts of MSaaS team in case if we need assistance during tiptoe.	16 Apr 2024	NA																									
13	Make sure there is no Splunk Maintenance during the Tiptoe window.	Slack Channel : #devx-splunk-spt Conversation :	16 Apr 2024	NA																									
14	We use PRs for the release. Make sure there is no Git maintenance during the Tiptoe window.	- Talk to Git team and confirm. - Get the contacts of Git team in case if we need assistance during tiptoe.	16 Apr 2024	NA																									


15	Make sure the last Master branch deployed did not have any deployment errors.	Look for errors in this dashboard. <table><tr><th>Application</th><th>Dashboard</th><th>Status</th></tr><tr><td>PSP</td><td>PSP Unknown Errors PreProd</td><td></td></tr><tr><td>PAPI</td><td>PAPI Unknown Errors PreProd</td><td></td></tr><tr><td>Pubsub</td><td>PubSub Unknown Errors PreProd</td><td></td></tr><tr><td>RJF</td><td>RJF Unknown Errors PreProd</td><td></td></tr><tr><td>PayrollDM</td><td>PayrollDM Unknown Errors PreProd</td><td></td></tr></table>	Application	Dashboard	Status	PSP	PSP Unknown Errors PreProd		PAPI	PAPI Unknown Errors PreProd		Pubsub	PubSub Unknown Errors PreProd		RJF	RJF Unknown Errors PreProd		PayrollDM	PayrollDM Unknown Errors PreProd		16 Apr 2024	PENDING	Singhal, Vikas
Application	Dashboard	Status																					
PSP	PSP Unknown Errors PreProd																						
PAPI	PAPI Unknown Errors PreProd																						
Pubsub	PubSub Unknown Errors PreProd																						
RJF	RJF Unknown Errors PreProd																						
PayrollDM	PayrollDM Unknown Errors PreProd																						
16	Capture 21 Nov 2023 - 22 Nov 2023 traffic for each app.	- Update AppsHealth section with the last week traffic. - Post the traffic and health numbers in #psp-monolith-postgres-dr-preprod-tiptoe	16 Apr 2024	NA																			
17	Meet to decide GO/No GO	to send email.	17 Apr 2024	NA																			
18	Send Downtime Update to stake holders	Post in #psp channel regarding downtime	16 Apr 2024	PENDING	., Prince																		
19	Take PagerDuty for the time window.	1. Update PagerDuty Schedule for the Tiptoe window. 2. Update PagerDuty Schedule for the next week after the Cutover. QBPY - DPS : EMS OPS RNO Primary SBG - QBPY - DPS : DevOps PSP (IDC)	16 Apr 2024	NA																			
20	Note down all the PSP JSS Jobs in the same window.	Link : PDS PSP JSS Take Screenshot, Update Failed/MissedBatchJobs Section.	16 Apr 2024	NA																			
21	Note down all the RJF JSS Jobs in the same window.	Link : PDS RJF JSS Update Failed/MissedBatchJobs Section.	16 Apr 2024	NA																			
22	Validate route53	Validate all east/west ingress endpoints are mentioned in records of hosted zone before switching the traffic Hosted zone: psp-pp-r53.a.intuit.com (AWS Route53 Hosted Zone)	16 Apr 2024	PENDING	Rajoria, Himanshu																		
23	Update and validate IDPS East Postgres Hash Credentials.	Add Secrets from Command Line. <pre>cp <from_path>/key_v2-b95a8179f0779.pem /tmp/key_v2-b95a8179f0779.pem #To apply sh dr-preprod-idps-script.sh -a #To validate sh dr-preprod-idps-script.sh -v</pre> Script link: github link	16 Apr 2024	PENDING	Joshi, Vishwanath																		
24	Bring down middleware apps.	- Bring down ds2 env of PSP and e2e env of parallel setup middleware apps	16 Apr 2024	PENDING	Singhal, Vikas																		
25	Validate global endpoint to connect PDS Audit and monolith Postgres	Manually Connect to Database with the usernames From app side, check connectivity with DB from pod	16 Apr 2024	PENDING	Choubey, Mayank / Team																		
26	Update CR and Image Details	Refer ChangeRequests Section	16 Apr 2024	NA																			

27	Run Sanity for PSP/PAPI/Pubsub/RJF. Execute the sanity at 11AM on the Tiptoe day.	Execute below Sanity Jobs to ensure jobs working fine as expected. <table><tr><th>Application</th><th>Sanity</th></tr><tr><td>PSP</td><td>PSP Sanity Job</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Sanity Job PAPI Health Check</td></tr><tr><td>Pubsub</td><td>Skip</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td></tr></table>	Application	Sanity	PSP	PSP Sanity Job	SAP	SAP Singhal, Vikas	PAPI	PAPI Sanity Job PAPI Health Check	Pubsub	Skip	RJF	RJF Health Check	PayrollDM	PayrollDM Health Check	16 Apr 2024	PENDING	Singhal, Vikas
Application	Sanity																		
PSP	PSP Sanity Job																		
SAP	SAP Singhal, Vikas																		
PAPI	PAPI Sanity Job PAPI Health Check																		
Pubsub	Skip																		
RJF	RJF Health Check																		
PayrollDM	PayrollDM Health Check																		
28	Create Change Requests for Tiptoe and Rollback	Refer ChangeRequests Section.	16 Apr 2024	NA															
29	Validate PSP Node Level Sanity in west region	Validate Node level Sanity and Dashboard PSP Node Level Sanity in west region	16 Apr 2024	PENDING	Singhal, Vikas														
30	Automation Test Suite in West Region	Any Automation Test Suite Failure in the last build. PSP - https://build.intuit.com/intuit-desktop-payroll/job/payroll-automation-suite-east-e2e/440/cucumber-html-reports/overview-features.html No issue	16 Apr 2024	PENDING	Singhal, Vikas														
31	DMS replication	Ensure Audit to Monolith is in sync. Fix any OOS (if any)	16 Apr 2024	PENDING	Narlagalla, Praveen Goud														
32	Review and Test Viveks Jenkins job to bringup and bringdown application in East region	Create Tag for all services with hpa enabled in East region: <table><tr><th>PSP</th><th>PAPI, PubSub, RJF, PayrollDM</th></tr><tr><td></td><td></td></tr></table>	PSP	PAPI, PubSub, RJF, PayrollDM			16 Apr 2024	PENDING	Joshi, Vishwanath / .. Prince										
PSP	PAPI, PubSub, RJF, PayrollDM																		
33	Bring down all east pods using bring down jenkins approach	PSP: PDS PSP ArgoCd PAPI: PDS PAPI ArgoCd PubSub: PDS Pubsub ArgoCd RJF: PDS RJF ArgoCd PayrollDM: PayrollDM ArgoCd	16 Apr 2024																
34	Validate pilot DR setup in east, Ensure zero number of pods are configured for Pubsub , PSP,PAPI and RJF in east zone	PSP: PDS PSP ArgoCd with maintenance in east region PAPI: PDS PAPI ArgoCd PubSub: PDS Pubsub ArgoCd with zero pod in east region RJF: PDS RJF ArgoCd PayrollDM: PayrollDM ArgoCd	16 Apr 2024	PENDING	Joshi, Vishwanath														
35	Create PR for PubSub to enable and disable consumer	PubSub PR: https://github.com/payroll-dtpayroll/pubsubpsp-config/pull/132/files DesktopPayrollServices PR: Domain PR:	16 Apr 2024	PENDING	Singhal, Vikas														
36	Create PR for PayrollDM to enable and disable consumer from west to east	PR: eventbus: consumerEnabled: false crossRegionConsumerEnabled: false	16 Apr 2024	PENDING	Singhal, Vikas														
37	Create PR for PayrollDM to enable and disable consumer flag from east to west	PR: eventbus: consumerEnabled: true crossRegionConsumerEnabled: true	16 Apr 2024	PENDING	Singhal, Vikas														

38	Review and Test Bringup BringDown Jenkins job to bringup and bringdown application in East region	Create Tag for all services with hpa enabled in East region: <table><tr><td>PSP</td><td>PAPI, PubSub, RJF, PayrollIDM</td></tr><tr><td></td><td></td></tr></table>	PSP	PAPI, PubSub, RJF, PayrollIDM			16 Apr 2024	PENDING	Joshi, Vishwanath / ., Prince
PSP	PAPI, PubSub, RJF, PayrollIDM								
39	Check Netgenie downtime on tip-toe window	#pi-gns-netgenie-ops	16 Apr 2024	PENDING	., Prince				
40	Check IBP downtime on tip-toe window	#ibp-community	16 Apr 2024	PENDING	., Prince				
41	Inform datalake team about DR activity	#uip-datalake-psp and #dfc-ingestion-support	16 Apr 2024	NA	Bhagat, Suyash				
42	Check West to East Data replication	EFS DataSync Dashboard S3 - Validate result of connectivity tool	16 Apr 2024	PENDING	Bhagat, Suyash				
43	Update and validate IDPS username, url and password in both east and west region	East: Monolith Users: psp_payroll_dm_ue2 pspapp_ue2 pspbatch_ro_user_ue2 pspbatch_rw_user_ue2 pspread_ue2 psprjf_ue2 Audit Users: ibob_pds_pspapp_ue2 West: Monolith Users: pspapp psp_payroll_dm pspbatch_ro_user pspbatch_rw_user pspread psprjf Audit Users: ibob_pds_pspapp	17 Apr 2024	PENDING	Joshi, Vishwanath				

TipToe Steps

S No	Task	Steps	Status	Owner	Comments	Time Taken
1	Inform partner teams slack channel.	Ask the stake holders to be prepared for the downtime. CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Inform following Slack Channels. #payroll-pd-releases, #ioc, #psp-rtb-priority, #sbg-payroll-prod, #mse-commerce-support, #cx3-production • payroll-pd-releases • ioc • psp-rtb-priority • sbg-payroll-prod • mse-commerce-support • cx3-production	NA			
2	Send Downtime Update to stake holders via Email.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Refer NotificationEmailAddresses Section.	NA			
3	Send Downtime Update to psp channel	Post in #psp channel regarding downtime	OPEN	., Prince		

4	Ensure there are no critical PSP jobs running.	Refer JSS View Link. Wait for critical jobs to complete.	OPEN	Joshi, Vishwanath																
5	Ensure there are no critical RJF jobs running.	Refer JSS View Link. Wait for critical jobs to complete.	OPEN	Joshi, Vishwanath																
6	Bring down below pods in west region 1. PayrollDM 2. Pubsub 3. RJF 4. PAPI	Bring down Pubsub, PAPI , RJF and PayrollDM.	OPEN	Bhagat, Suyash																
7	Bring down PSP along with Maintenance Page in west region	Bring down PSP with Maintenance Page. Zero Pods PSP With Maintenance Page	OPEN	Bhagat, Suyash																
8	Validate DataSync CronJob is deleted in west Region	cronjob object (datasync-cronjob) from argo 	OPEN	Singhal, Vikas																
9	Ensure all apps are down in west region	Hit following URLs for each application. <table><thead><tr><th>App</th><th>Health Check URL</th></tr></thead><tbody><tr><td>PSP</td><td>Command : sh PSPHealthCheck.sh e2e</td></tr><tr><td>SAP</td><td>SAP</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>Skip</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td></tr></tbody></table>	App	Health Check URL	PSP	Command : sh PSPHealthCheck.sh e2e	SAP	SAP	PAPI	PAPI Health Check	Pubsub	Skip	RJF	RJF Health Check	PayrollDM	PayrollDM Health Check	OPEN	Rajoria, Himanshu		
App	Health Check URL																			
PSP	Command : sh PSPHealthCheck.sh e2e																			
SAP	SAP																			
PAPI	PAPI Health Check																			
Pubsub	Skip																			
RJF	RJF Health Check																			
PayrollDM	PayrollDM Health Check																			
10	Update the downtime details section for all the apps.	Update DowntimeDetails Section.	OPEN	.. Prince																
11	Note down All the failed RJF/PSP BatchJobs.	Update Failed/MissedBatchJobs Section.	OPEN	Singhal, Vikas																
12	Disable East Traffic alert and Enable West Traffic alert	West Alert East Alert	OPEN	Singhal, Vikas																
13	DMS Replication	Ensure Audit to monolith DMS replication lag is zero.	OPEN	Choubey, Mayank																

14	Lock Audit and Monolith West User	Connect GG Hub: ggpspiobob1.sbg-psp-ppd.a.intuit.com <pre> cd /u01/switchover/ #login monolith run Script \i lock_west_mon_users.sql #Verify select rolname,rolcanlogin from pg_roles where rolname in ('pspapp','pspbatch_rw_user','pspbatch_ro_ user','pspread','psprjf','psp_payroll_dm') ; #connect AUdit run script \i lock_west_audit_user.sql #verify select rolname,rolcanlogin from pg_roles where rolname in ('ibob_pds_pspapp');</pre>				
15	Ensure there are no active connections to the database	<pre> SELECT datname,username, coalesce(client_hostname, client_addr:: text, 'localhost') as client_hostname, count(*) from pg_stat_activity where pid != pg_backend_pid() group by datname,username, coalesce(client_hostname, client_addr:: text, 'localhost') order by username;</pre> (Kill Connections if needed) <pre> select pg_terminate_backend(pid) from pg_stat_activity where pid in (select pid FROM pg_stat_activity where username like '% pspapp%');</pre>	OPEN	Choubey, Mayank		
16	Check DMS replication lag	Ensure Audit to monolith DMS replication lag is zero.				
17	check aurora global replication lag	<pre> select * from aurora_global_db_status(); select * from aurora_global_db_instance_status();</pre>	OPEN	Narlagalla, Praveen Goud		
18	Cleanup DMS replication Tasks (us-west)	- Stop DMS replication tasks from audit to monolith for HCM and QRI via aws console. - Delete DMS replication tasks from audit to monolith for HCM and QRI via aws console.	OPEN	Narlagalla, Praveen Goud		
19	switchover to C2(us-east)	Switchover to Postgres (us-east) via aws console				

20	Check wal level in DR cluster	<pre>show rds.logical_replication; => 1 show wal_level; => logical</pre>	OPEN	Narlagall a, Praveen Goud		
21	Create & Start DMS Replication tasks (us-east)	- connect Hostname: ggpspe2eue.sbg-ppsp-ppd.a.intuit.com - Create new CDC DMS replication tasks from Audit to monolith (HCM and QRI). - Create Validation Task for HCM tables. <pre>cd /u01/dms/ --create new CDC tasks from audit to Monolith for QRI and HCM. ./cr-aud-mon-cdc.sh ---create validation task for HCM. ./cr-aud-mon-val-hcm.sh</pre>	OPEN	Narlagall a, Praveen Goud		
22	Verify DMS Replication insert Record	Verify DMS Replication insert record into gg_heartbeat table. <pre>insert into ibobadm_pds.gg_heartbeat values('automon', current_timestamp); select * from ibobadm_pds.gg_heartbeat;</pre>	OPEN	Narlagall a, Praveen Goud		
23	Update CNAME to point in us-east	Update CNAME . <pre>Audit writer : ppsp-pds-dbdr.cluster- cxph5rnzesrt.us-east-2.rds.amazonaws.com Monolith wrter : ppsp-pds-uw02dr.cluster- cxph5rnzesrt.us-east-2.rds.amazonaws.com connect GG: ggpspe2eue.sbg-ppsp-ppd.a. intuit.com cd /u01/switchover/CNAME/ --execute ./switchover_to_us_east.sh</pre>	OPEN	Narlagall a, Praveen Goud		

24	Unlock East Users	Connect GG Hub: ggpspe2eue.sbg-psp-ppd.a.intuit.com <pre> cd /u01/switchover/ #login monolith run Script \i unlock_east_mon_users.sql #Verify select rolname,rolcanlogin from pg_roles where rolname in ('pspapp_ue2','pspbatch_rw_user_ue2','pspb atch_ro_user_ue2','pspread_ue2','psprjf_ue 2','psp_payroll_dm_ue2'); #connect AUdit run script \i unlock_east_audit_user.sql #verify select rolname,rolcanlogin from pg_roles where rolname in ('ibob_pds_pspapp_ue2');</pre>	OPEN	Choubey, Mayank		
25	Validate IDPS West with username and password	Add Secrets from Command Line. <pre> cp <from_path>/key_v2-b95a8179f0779.pem /tmp/key_v2-b95a8179f0779.pem #To apply sh dr-preprod-idps-script.sh -a #To validate sh dr-preprod-idps-script.sh -v</pre> Script link: github link	OPEN	Joshi, Vishwanath		
26	Ensure Connectivity tool is running with Success	Manually run connectivity tool and validate in PSP S3 Downstream connectivity Validator	OPEN	Bhagat, Suyash		
27	Switch traffic to East region	Run Lambda function from AWS (1524-3047-0825) Route53 Lambda Function : Function : route53-switchregion AWS Account : 1524-3047-0825 <pre>route53Handler(config, shouldCreateHostedZone=False, env = "e2e", switchRegion="useast2") switchRegion="useast2"</pre>	OPEN	Rajoria, Himanshu		
28	Validate west to east region switch traffic alert	Alert should be triggered	NA			
29	Validate all endpoints connecting to east region	NSLOOKUP : Run Jenkins Job : job Put Jenkins job id to Validate from Splunk Dashboard : link	OPEN	Johnson, Anu		
30	Bring up PSP Pods with Maintenance on East postgres database	Bring up PSP with Maintenance page in East region using bringdown tag Scale up PSP Pods With Maintenance Page. Ensure correct image is deployed. Dashboard: DT Payroll Pod Info Preprod	OPEN	Bhagat, Suyash		manual PR to bringup
31	Validate PSP Node Level Sanity	Validate Node level Sanity and Dashboard PSP Node Level Sanity	OPEN	Johnson, Anu	Parallel	

32	Monitor PSP connecting to Global Postgres database.	Monitor Database Connection Dashboard and validate. Choubey, Mayank Validate connection on east DB	OPEN	Johnson, Anu / Choubey, Mayank	Parallel											
33	Ensure there are no errors in the startup logs.	Look for errors in PSP Unknown Errors PreProd east dashboard.	OPEN	Joshi, Vishwanath	Parallel											
34	Ensure AppD dashboard is showing the latest cluster state in DR for PSP	- Check Node Numbers in Tiers & Nodes URL : https://intuit-sbg-dev.saas.appdynamics.com/ Account Name : intuit-sbg-dev Application Name : payroll-dtpayroll-sbg-psp-iks-e2e Tiers & Nodes : app_iks2_use2 - Check Business Transactions - Check Service Endpoints	OPEN	.. Prince	Parallel											
35	Bring up PSP pods without Maintenance in East Region	Bring up PSP without Maintenance page in East region using same bringdown tag PSP - Scale up PSP Pods Without Maintenance Page.	OPEN	Bhagat, Suyash												
36	Reset the time	Reset the time in test tools	OPEN	Singhal, Vikas												
37	Run the PSP Sanity.	Execute below Sanity Jobs to ensure jobs working fine as expected. <table><tr><th>Application</th><th>Sanity Link</th><th>Status</th></tr><tr><td>PSP</td><td>PSP Sanity</td><td>OPEN</td></tr><tr><td>SAP</td><td>SAP Sanity</td><td>OPEN</td></tr></table>	Application	Sanity Link	Status	PSP	PSP Sanity	OPEN	SAP	SAP Sanity	OPEN	OPEN	Johnson, Anu	Parallel		
Application	Sanity Link	Status														
PSP	PSP Sanity	OPEN														
SAP	SAP Sanity	OPEN														
38	Ensure Cronjob is triggering in East region for every 15 mins	Ensure Cronjob staring datasync task successfully Dashboard	OPEN	Singhal, Vikas	Parallel											
39	Ensure Connectivity tool is running with Success	Dashboard	OPEN	Bhagat, Suyash	Parallel											
40	Update the downtime details section for PSP.	Update DowntimeDetails Section.	OPEN	.. Prince	Parallel											
41	Merge the PR	Merge Consumer and Publisher PR	OPEN	Singhal, Vikas												
42	Bring up all pods for below services in east region Pubsub PAPI RJF PayrollDM	Bring up Pubsub, PAPI, RJF and Payroll DM in East region using bringdown tag PAPI, PubSub, RJF, PayrollDM - Bring up Apps Without Maintenance Page Ensure correct image is deployed. Dashboard: DT Payroll Pod Info Preprod	OPEN	Bhagat, Suyash												
43	Monitor PAPI/Pubsub/ RJF /PayrollDM connecting to correct Postgres database in east region	Monitor Database Connection Dashboard and validate.	OPEN	Johnson, Anu	Parallel											
44	Ensure there are no new errors in the startup logs in East	Look for errors in this dashboard. <table><tr><th>Application</th><th>Dashboard</th></tr><tr><td>PAPI</td><td>PAPI Unknown Errors PreProd</td></tr><tr><td>PubSub</td><td>PubSub Unknown Errors PreProd</td></tr><tr><td>RJF</td><td>RJF Unknown Errors PreProd</td></tr><tr><td>PayrollDM</td><td>PayrollDM Unknown Errors PreProd</td></tr></table>	Application	Dashboard	PAPI	PAPI Unknown Errors PreProd	PubSub	PubSub Unknown Errors PreProd	RJF	RJF Unknown Errors PreProd	PayrollDM	PayrollDM Unknown Errors PreProd	OPEN	Singhal, Vikas	Parallel	
Application	Dashboard															
PAPI	PAPI Unknown Errors PreProd															
PubSub	PubSub Unknown Errors PreProd															
RJF	RJF Unknown Errors PreProd															
PayrollDM	PayrollDM Unknown Errors PreProd															

45	Run PAPI , Pubsub, RJF Sanity in East region	<table><tr><th>Application</th><th>Sanity</th></tr><tr><td>PAPI</td><td>Sanity Joshi, Vishwanath</td></tr><tr><td>Pubsub</td><td>Swain, Amrit to run a payroll Swain, Amrit to run Entity event job.</td></tr><tr><td>RJF</td><td>Jobs Triggered from JSS Portal</td></tr><tr><td>PayrollIDM</td><td>NA</td></tr></table>	Application	Sanity	PAPI	Sanity Joshi, Vishwanath	Pubsub	Swain, Amrit to run a payroll Swain, Amrit to run Entity event job.	RJF	Jobs Triggered from JSS Portal	PayrollIDM	NA	OPEN	Joshi, Vishwanath	Parallel																							
Application	Sanity																																					
PAPI	Sanity Joshi, Vishwanath																																					
Pubsub	Swain, Amrit to run a payroll Swain, Amrit to run Entity event job.																																					
RJF	Jobs Triggered from JSS Portal																																					
PayrollIDM	NA																																					
46	Ensure there are no errors in the startup logs. (Any is difference in the startup behavior will be captured here)	Look for errors in this dashboard PSP Unknown Errors PreProd	OPEN	Singhal, Vikas	Parallel																																	
47	Ensure All PSP Apps are up.	Ensure correct version of the app is deployed. <table><tr><th>App</th><th>Health Check URL</th></tr><tr><td>PSP</td><td>sh PSPHealthCheck.sh e2edr</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Health Check Singhal, Vikas</td></tr><tr><td>Pubsub</td><td>Rajoria, Himanshu</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollIDM</td><td>NA</td></tr></table>	App	Health Check URL	PSP	sh PSPHealthCheck.sh e2edr	SAP	SAP Singhal, Vikas	PAPI	PAPI Health Check Singhal, Vikas	Pubsub	Rajoria, Himanshu	RJF	RJF Health Check	PayrollIDM	NA	OPEN	Rajoria, Himanshu	Parallel																			
App	Health Check URL																																					
PSP	sh PSPHealthCheck.sh e2edr																																					
SAP	SAP Singhal, Vikas																																					
PAPI	PAPI Health Check Singhal, Vikas																																					
Pubsub	Rajoria, Himanshu																																					
RJF	RJF Health Check																																					
PayrollIDM	NA																																					
48	Validate the timezone information during sanity in East region	Scenerio Script: https://github.intuit.com/payroll-services-platform/psp-dr-utility/tree/master/scripts/db-scripts Run Script: https://github.intuit.com/payroll-services-platform/psp-dr-utility/tree/master/scripts/db-scripts <table><tr><th></th><th>TimeStamp</th><th>TimeZone</th><th>Result</th></tr><tr><td>SAP Adapter</td><td></td><td>UTC</td><td></td></tr><tr><td>JSS Adapter</td><td></td><td>UTC</td><td></td></tr><tr><td>QBDT Adapter</td><td></td><td>UTC</td><td></td></tr><tr><td>CDM adapter</td><td></td><td>UTC</td><td></td></tr><tr><td>PAPI</td><td></td><td>UTC</td><td></td></tr><tr><td>PubSub</td><td></td><td>UTC</td><td></td></tr><tr><td>EWS</td><td></td><td>UTC</td><td></td></tr></table>		TimeStamp	TimeZone	Result	SAP Adapter		UTC		JSS Adapter		UTC		QBDT Adapter		UTC		CDM adapter		UTC		PAPI		UTC		PubSub		UTC		EWS		UTC		OPEN	Johnson, Anu	Parallel	
	TimeStamp	TimeZone	Result																																			
SAP Adapter		UTC																																				
JSS Adapter		UTC																																				
QBDT Adapter		UTC																																				
CDM adapter		UTC																																				
PAPI		UTC																																				
PubSub		UTC																																				
EWS		UTC																																				
49	Check East to West Data EFS replication	EFS - Dashboard S3 - Connectivity tool running in east region - Dashboard Also ensure datasync is triggering in every 15 mins	OPEN	Joshi, Vishwanath	Parallel																																	
50	Monitor DB Connections.	Ensure we have database connections from Pubsub/PAPI/RJF /PayrollIDM	OPEN	Narlagalla, Praveen Goud	Parallel																																	
51	Run the failed jobs and missed Jobs.	Refer Failed/MissedBatchJobs Section.	OPEN	Singhal, Vikas	Parallel																																	
52	Run PAPI Automation in East Region	To generate some PAPI traffic.	OPEN	Johnson, Anu	Parallel																																	


53	Execute few PSP Requests for each adapter. Run a payroll and Vendor Payment.	Swain, Amrit to hit some endpoints for each adapter. To generate some traffic for PSP. PSP Sanity Suite OR <pre> Run sanity cd /dt-payroll-svc/test/overwatch-test export TEST_CLIENT_APP_SECRET_USR=Intuit. payroll.desktoppayrollservicetest export TEST_CLIENT_APP_SECRET_PSW=prdkEgM9IwiDtRE TZfBTQhWT92iKLN9DfuDucjpI export SANITY_USER_CREDENTIALS_USR=testpsp@intuit .com export SANITY_USER_CREDENTIALS_PSW=Intuit@123 mvn test -Pe2e </pre>	OPEN	Swain, Amrit	Parallel	
54	Run 3 non-frequent batch jobs.	Run 3 non-frequent batch jobs. LedgerBalance AMLReportProcessor StateReport	OPEN	Joshi, Vishwanath	Parallel	
55	Run PSP Automation in East Region	To generate some PSP traffic. PSP Automation East E2E	OPEN	Johnson, Anu	Parallel	
56	Monitor partner Team dashboards	Partner Team Dashboard	OPEN	Johnson, Anu	Parallel	
57	Monitor all the apps and databases.	Refer Monitoring Section.	OPEN	As per Apps Health Section.	Parallel	
58	Generate SAP traffic	Login to SAP and navigate to some SAP workflows.	OPEN	Singhal, Vikas	Parallel	
59	Send Update to psp channel	Post in #psp channel regarding east live update	OPEN	., Prince		

Post TipToe Steps

S . No	Task	Steps	Status	Owner
1	Send Downtime Update to stake holders via Email.	Refer NotificationEmailAddresses Section.	NA	Bhat, Chethan
2	Offline Monitoring of all Apps for 2 hours.	Apps Monitoring	NA	Bhat, Chethan
3	Review & Take action on all the pending Alerts.	Pending Alerts - Critical Alerts PD Pending Alerts - RNO PD	NA	Bhat, Chethan
4	Review & Close all pending CRs.	Refer ChangeRequests Section.	NA	Bhat, Chethan
5	Inform #ioc slack channel.	Update the same slack thread to inform the activity has been completed.	NA	Bhat, Chethan
6	Inform #sbg-payroll-prod slack channel.	Update the same slack thread to inform the activity has been completed.	NA	Bhat, Chethan
7	Monitor Critical Batch Jobs.	Monitor Critical Batch Jobs (Required Only for the Cutover) Refer CriticalBatchJobsMonitoring Section.	NA	Karra, Vineeth

8	Monitor Replication lag from Postgres Hash to Oracle Hash	- Monitor Replication lag between audit and monolith databases. - Run data validation for incremental data	NA	Narlagalla, Praveen Goud
---	---	---	----	--------------------------

Planned Rollback Steps

S. No.	Task	Steps	Status	Owner	Comments	Time Taken
1	Update Maintenance Window	Update Maintenance Window. Refer Maintenance Windows section. - Saturday (10AM - 1PM) IST - Sunday (10AM - 1PM) IST Refer below threads and confirm they snoozed their asset as well. MSE Team CX3 Team	NA			
2	Ensure replication	ensure DMS Replication Audit to monolith lag 0 and no OOS. Fix OOS (if any)	OPEN	Narlagalla, Praveen Goud		
3	Note down all the RJF JSS Jobs in the same window.	Link : RJF JSS View Update Failed/MissedBatchJobs Section.	OPEN	Johnson, Anu		
4	Note down all the PSP JSS Jobs in the same window.	Link : PDS PSP JSS Update Failed/MissedBatchJobs Section.	OPEN	Johnson, Anu		
5	Take PagerDuty for the time window.	QBPY - DPS : EMS OPS RNO Primary SBG - QBPY - DPS : DevOps PSP (IDC)	NA			
6	Inform #ioc slack channel.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section.	NA			
7	Inform partner teams slack channels.	Ask the stake holders to be prepared for the downtime. payroll-pd-releases ioc psp-rtb-priority sbg-payroll-prod mse-commerce-support cx3-production	NA			
8	Send Downtime Update to stake holders via Email.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Refer NotificationEmailAddresses Section.	NA			
9	Ensure there are no critical jobs running. Wait for critical jobs to complete.	Refer JSS View Link.	OPEN	Johnson, Anu		
10	Send Downtime Update to psp channel	Post in #psp channel regarding downtime	OPEN	., Prince		
11	Bring down below pods in East region PAPI Pubsub - RJF - PayrollIDM	Bring down Pubsub,PAPI ,RJF, PayrollIDM with Zero Pods	OPEN	Rajoria, Himanshu		
12	Bring down PSP along with Maintenance Page in East region	Bring Down PSP with Maintenance Page. Zero Pods PSP With Maintenance Page.	OPEN	Rajoria, Himanshu		
13	Validate DataSync CronJob is deleted in East Region	datasync cronjob object from argo 	OPEN	Singhal, Vikas	Parallel	

14	Ensure all apps are down.	Hit following URLs for each application. <table><thead><tr><th>App</th><th>Health Check URL</th></tr></thead><tbody><tr><td>PSP</td><td>Script : sh PSPHealthCheck.sh e2edr Command : sh PSPHealthCheck.sh e2edr</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>Skip</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>Payroll DM Health Check</td></tr></tbody></table>	App	Health Check URL	PSP	Script : sh PSPHealthCheck.sh e2edr Command : sh PSPHealthCheck.sh e2edr	SAP	SAP Singhal, Vikas	PAPI	PAPI Health Check	Pubsub	Skip	RJF	RJF Health Check	PayrollDM	Payroll DM Health Check	OPEN	Johnson, Anu	Parallel	
App	Health Check URL																			
PSP	Script : sh PSPHealthCheck.sh e2edr Command : sh PSPHealthCheck.sh e2edr																			
SAP	SAP Singhal, Vikas																			
PAPI	PAPI Health Check																			
Pubsub	Skip																			
RJF	RJF Health Check																			
PayrollDM	Payroll DM Health Check																			
15	Update the downtime details section for all the apps.	Update DowntimeDetails Section.	OPEN	.. Prince	Parallel															
16	Note down All the failed RJF/PSP BatchJobs.	Update Failed/MissedBatchJobs Section.	OPEN	Singhal, Vikas	Parallel															
17	DMS Replication	Ensure Audit to monolith DMS replication lag is zero.	OPEN	Narlagalla , Praveen Goud																
18	Lock East Users	Connect GG Hub: ggpspe2eue.sbg-ppd.a.intuit.com <pre>cd /u01/switchover/ #login monolith run Script \i lock_east_mon_users.sql #Verify select rolname,rolcanlogin from pg_roles where rolname in ('pspapp_ue2', 'pspbatch_rw_user_ue2', 'pspbatch_ro_user_ue2', 'pspread_ue2', 'psprjf_ue2', 'psp_payroll_dm_ue2'); #connect AUdit run script \i lock_east_audit_user.sql #verify select rolname,rolcanlogin from pg_roles where rolname in ('ibob_pds_pspapp_ue2');</pre>	OPEN	Choubey, Mayank / Narlagalla , Praveen Goud																

19	Ensure there are no active connections to the database	<pre>SELECT datname,username, coalesce(client_hostname, client_addr:: text, 'localhost') as client_hostname,count (*) from pg_stat_activity where pid != pg_backend_pid() group by datname,username, coalesce(client_hostname, client_addr:: text, 'localhost') order by username;</pre> (Kill Connections if needed) <pre>select pg_terminate_backend(pid) from pg_stat_activity where pid in (select pid FROM pg_stat_activity where username like '% pspapp%');</pre>	OPEN	Narlagalla , Praveen Goud		
20	Check DMS replication lag	Ensure Audit to monolith DMS replication lag is zero.				
21	check aurora global replication lag	<pre>select * from aurora_global_db_status(); select * from aurora_global_db_instance_status();</pre>	OPEN	Narlagalla , Praveen Goud		
22	Cleanup DMS Replication Tasks (Us-east)	- Stop DMS replication tasks from audit to monolith for HCM and QRI via aws console. - Delete DMS replication tasks from audit to monolith for HCM and QRI via aws console.	OPEN	Narlagalla , Praveen Goud		
23	switchover to C2(us-west)	Switchover to Postgres (us-east) via aws console	OPEN	Narlagalla , Praveen Goud		
24	Check wal level in cluster	<pre>show rds.logical_replication; => 1 show wal_level; => logical</pre>	OPEN	Narlagalla , Praveen Goud		
25	Create & Start DMS replication tasks(us-west)	- connect Hostname: ggpspi001.sbg-ppp-ppd.a.intuit.com - Create CDC DMS replication tasks from Audit to monolith from HCM and QRI. - Create Validation Task for HCM tables. <pre>cd /u01/switchover/dms --create new CDC tasks from Monolith to Audit for QRI and HCM. ./cr-aud-mon-cdc.sh ---create validation task for HCM. ./cr-aud-mon-val-hcm.sh</pre>	OPEN	Narlagalla , Praveen Goud		

26	Verify DMS Replication insert Record	Verify DMS Replication insert record into gg_heartbeat table. <pre>insert into ibobadm_pds.gg_heartbeat values('automon', current_timestamp); select * from ibobadm_pds.gg_heartbeat;</pre>	OPEN	Narlagalla, Praveen Goud		
27	Update CNAME to point in us-west	<pre>Monolith Writer: ppsp-pds-uw02.cluster-ccqjgvvo0rwy.us-west-2.rds.amazonaws.com Monolith Reader: ppsp-pds-uw02.cluster-ro-ccqjgvvo0rwy.us-west-2.rds.amazonaws.com Audit Writer. : ppsp-pds-db.cluster-ccqjgvvo0rwy.us-west-2.rds.amazonaws.com connect GG ggpspibob1.sbg-psp-ppd.a.intuit.com cd /u01/switchover/CNAME --execute ./switchover_to_us_west.sh</pre>	OPEN	Narlagalla, Praveen Goud		
28	Unlock west users	Connect GG Hub: ggpspibob1.sbg-psp-ppd.a.intuit.com <pre>cd /u01/switchover/ #login monolith run Script \i unlock_west_mon_users.sql #Verify select rolname,rolcanlogin from pg_roles where rolname in ('pspapp','pspbatch_rw_user','pspbatch_ro_us er','pspread','psprjrf','psp_payroll_dm'); #connect Audit run script \i unlock_west_audit_user.sql #verify select rolname,rolcanlogin from pg_roles where rolname in ('ibob_pds_pspapp');</pre>	OPEN	Narlagalla, Praveen Goud		
29	Validate IDPS East with username and password	Add Secrets from Command Line. <pre>cp <from_path>/key_v2-b95a8179f0779.pem /tmp /key_v2-b95a8179f0779.pem #To apply sh dr-preprod-idps-script.sh -a #To validate sh dr-preprod-idps-script.sh -v</pre> Script link: github link	OPEN	Joshi, Vishwanath		

30	Switch traffic to West region	Run Lambda function from AWS (1524-3047-0825) Route53 Lambda Function : Function : route53-switchregion AWS Account : 1524-3047-0825 route53Handler(config, shouldCreateHostedZone=False, env = "e2e", switchRegion="uswest2") switchRegion="uswest2"	OPEN	Joshi, Vishwanath											
31	Validate all endpoints connecting to east region	NSLOOKUP : Run Jenkins Job : job Put jenkins job id to Validate from Splunk Dashboard : link	OPEN	Johnson, Anu	Parallel										
32	Validate West credentials in IDPS	Validate IDPS Credentials (Database URL/Username/Password) Script link: github link	NA	Johnson, Anu	Parallel										
33	Bring up PSP service with Maintenance page in West region	Bring up PSP with Maintenance page. Scale up PSP Pods With Maintenance Page Ensure correct image is deployed. Dashboard: DT Payroll Pod Info Preprod	OPEN	Rajoria, Himanshu											
34	Validate PSP Node Level Sanity	Validate Node level Sanity and Dashboard PSP Node Level Sanity	OPEN	Johnson, Anu	Parallel										
35	Monitor PSP connecting to correct postgres Hash database.	Monitor Database Connection Dashboard and validate.	OPEN	Bhagat, Suyash	Parallel										
36	Ensure there are no errors in the startup logs.	Look for errors in this dashboard PSP Unknown Errors	OPEN	Johnson, Anu	Parallel										
37	Scale up PSP pods without Maintenance in West region	Bring up PSP without Maintenance page with bringdown tag Scale up PSP Pods Without Maintenance Page.	OPEN	Rajoria, Himanshu											
38	Reset the time	Reset the time in test tools	OPEN	Singhal, Vikas	Parallel										
39	Run the PSP Sanity.	Execute below Sanity Jobs to ensure jobs working fine as expected. <table><tr><th>Application</th><th>Sanity Link</th><th>Status</th></tr><tr><td>PSP</td><td>PSP Sanity</td><td> OPEN </td></tr><tr><td>SAP</td><td>SAP Sanity</td><td> OPEN </td></tr></table>	Application	Sanity Link	Status	PSP	PSP Sanity	OPEN	SAP	SAP Sanity	OPEN	OPEN	Johnson, Anu	Parallel	
Application	Sanity Link	Status													
PSP	PSP Sanity	OPEN													
SAP	SAP Sanity	OPEN													
40	Ensure Cronjob is triggering in west region for every 15 mins	Ensure Cronjob staring datasync task successfully Dashboard	OPEN	Singhal, Vikas	Parallel										
41	Ensure Connectivity tool is running with Success	Dashbaord	OPEN	Bhagat, Suyash	Parallel										
42	Bring up all pods for below services in west region 1. PayrollDM 2. Pubsub 3. RJF 4. PAPI	Bring up Pubsub, PAPI, RJF and PayrollDM apps without maintenance page. Bring up Apps Without Maintenance Page Ensure correct image is deployed. Dashboard: DT Payroll Pod Info Preprod	OPEN	Rajoria, Himanshu											
43	Monitor PAPI/RJF /Pubsub/PayrollDM connecting to Postgres golbal database.	Monitor Database Connection Dashboard and validate.	OPEN	Johnson, Anu	Parallel										

44	Ensure there are no errors in the startup logs.	Look for errors in this dashboard. <table><tr><th>Application</th><th>Dashboard</th></tr><tr><td>PAPI</td><td>PAPI Unknown Errors PreProd</td></tr><tr><td>PubSub</td><td>PubSub Unknown Errors PreProd</td></tr><tr><td>RJF</td><td>RJF Unknown Errors PreProd</td></tr><tr><td>Payroll DM</td><td>PayrollDM Unknown Errors PreProd</td></tr></table>	Application	Dashboard	PAPI	PAPI Unknown Errors PreProd	PubSub	PubSub Unknown Errors PreProd	RJF	RJF Unknown Errors PreProd	Payroll DM	PayrollDM Unknown Errors PreProd	OPEN	Singhal, Vikas	Parallel					
Application	Dashboard																			
PAPI	PAPI Unknown Errors PreProd																			
PubSub	PubSub Unknown Errors PreProd																			
RJF	RJF Unknown Errors PreProd																			
Payroll DM	PayrollDM Unknown Errors PreProd																			
45	Ensure All PSP Apps are up.	Ensure correct version of the app is deployed. <table><tr><th>App</th><th>Health Check URL</th></tr><tr><td>PSP</td><td>Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e</td></tr><tr><td>SAP</td><td>SAP</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>To be updated</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td></tr></table>	App	Health Check URL	PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e	SAP	SAP	PAPI	PAPI Health Check	Pubsub	To be updated	RJF	RJF Health Check	PayrollDM	PayrollDM Health Check	OPEN	Bhagat, Suyash	Parallel	
App	Health Check URL																			
PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e																			
SAP	SAP																			
PAPI	PAPI Health Check																			
Pubsub	To be updated																			
RJF	RJF Health Check																			
PayrollDM	PayrollDM Health Check																			
46	Run PAPI / Pubsub / RJF / PayrollDM Sanity.	<table><tr><th>Application</th><th>Sanity</th></tr><tr><td>PAPI</td><td>Sanity</td></tr><tr><td>Pubsub</td><td>Swain, Amrit to run a payroll Bhagat, Suyash to run Entity event job.</td></tr><tr><td>RJF</td><td>Jobs Triggered from JSS Portal Singhal, Vikas to run few reports</td></tr><tr><td>PayrollDM</td><td>skipped</td></tr></table>	Application	Sanity	PAPI	Sanity	Pubsub	Swain, Amrit to run a payroll Bhagat, Suyash to run Entity event job.	RJF	Jobs Triggered from JSS Portal Singhal, Vikas to run few reports	PayrollDM	skipped	OPEN	Singhal, Vikas	Parallel					
Application	Sanity																			
PAPI	Sanity																			
Pubsub	Swain, Amrit to run a payroll Bhagat, Suyash to run Entity event job.																			
RJF	Jobs Triggered from JSS Portal Singhal, Vikas to run few reports																			
PayrollDM	skipped																			
47	Ensure AppD dashboard is showing the latest cluster state in DR for PSP	• Check Node Numbers in Tiers & Nodes URL : https://intuit-sbg-dev.saas.appdynamics.com/ Account Name : intuit-sbg-dev Application Name : payroll-dtpayroll-sbg-psp-iks-e2e Tiers & Nodes : app_iks2 • Check Business Transactions • Check Service Endpoints	OPEN	Singhal, Vikas	Parallel															
48	Run PAPI Automation	To generate some PAPI traffic.	OPEN	Johnson, Anu	Parallel															
49	Run Entity Event Job	To generate some traffic for Pubsub.	OPEN	Singhal, Vikas	Parallel															
50	Check East to West Data EFS replication	EFS - Dashboard S3 - Connectivity tool running in east region - Dashboard Also ensure datasync is triggering in every 15 mins	OPEN	Bhagat, Suyash	Parallel															
51	Run PSP Automation	To generate some PSP traffic.	OPEN	Singhal, Vikas	Parallel															
52	Run the failed jobs and missed Jobs.	Refer Failed/MissedBatchJobs Section.	OPEN	Joshi, Vishwana th	Parallel															

53	Execute few PSP Requests for each adapter. Run a payroll and Vendor Payment.	To generate some traffic for PSP. PSP Sanity Suite OR Run sanity cd /dt-payroll-svc/test/overwatch-test export TEST_CLIENT_APP_SECRET_USR=Intuit.payroll.desktoppayrollservicetest export TEST_CLIENT_APP_SECRET_PSW=prdkEgM9IwiDtRETZfBTQhWT92iKLN9DfuDucjpI export SANITY_USER_CREDENTIALS_USR=testpsp@intuit.com export SANITY_USER_CREDENTIALS_PSW=Intuit@123 mvn test -Pe2e	OPEN	Swain, Amrit	Parallel																																	
54	Execute few PSP Requests for each adapter. Run a payroll and Vendor Payment.	Swain, Amrit to hit some endpoints for each adapter.	OPEN	Swain, Amrit	Parallel																																	
55	Validate the timezone information during sanity in West region	Scenerio Script: https://github.intuit.com/payroll-services-platform/psp-dr-utility/tree/master/scripts/db-scripts Run Script: https://github.intuit.com/payroll-services-platform/psp-dr-utility/tree/master/scripts/db-scripts <table><thead><tr><th></th><th>TimeStamp</th><th>TimeZone</th><th>Result</th></tr></thead><tbody><tr><td>SAP Adapter</td><td>2024-02-09 12:40:31:554</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>Jss Adapter</td><td>2024-02-09 12:39:45:872</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>QBDT Adapter</td><td>2024-02-09 12:38:09:099</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>CDM adapter</td><td>2024-02-09 12:39:54:457</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>PAPI</td><td>2024-02-09 12:39:56:188</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>PubSub</td><td>2024-02-09 12:39:35:762</td><td>UTC</td><td>Validation Passed</td></tr><tr><td>EWS</td><td>2024-02-09 12:39:57:956</td><td>UTC</td><td>Validation Passed</td></tr></tbody></table>		TimeStamp	TimeZone	Result	SAP Adapter	2024-02-09 12:40:31:554	UTC	Validation Passed	Jss Adapter	2024-02-09 12:39:45:872	UTC	Validation Passed	QBDT Adapter	2024-02-09 12:38:09:099	UTC	Validation Passed	CDM adapter	2024-02-09 12:39:54:457	UTC	Validation Passed	PAPI	2024-02-09 12:39:56:188	UTC	Validation Passed	PubSub	2024-02-09 12:39:35:762	UTC	Validation Passed	EWS	2024-02-09 12:39:57:956	UTC	Validation Passed	OPEN	Johnson, Anu	Parallel	
	TimeStamp	TimeZone	Result																																			
SAP Adapter	2024-02-09 12:40:31:554	UTC	Validation Passed																																			
Jss Adapter	2024-02-09 12:39:45:872	UTC	Validation Passed																																			
QBDT Adapter	2024-02-09 12:38:09:099	UTC	Validation Passed																																			
CDM adapter	2024-02-09 12:39:54:457	UTC	Validation Passed																																			
PAPI	2024-02-09 12:39:56:188	UTC	Validation Passed																																			
PubSub	2024-02-09 12:39:35:762	UTC	Validation Passed																																			
EWS	2024-02-09 12:39:57:956	UTC	Validation Passed																																			
56	Monitor partner Team dashboards	Partner Team Dashboard	OPEN	Joshi, Vishwanath	Parallel																																	
57	Monitor all the apps and databases.	Refer Monitoring Section.	OPEN	As per Apps Health Section.	Parallel																																	
58	Generate SAP traffic	Login to SAP and navigate to some SAP workflows.	OPEN	Singhal, Vikas	Parallel																																	
59	Bringup hybrid East setup	Use bringdown tag to bringup hybrid setup in east, with 0 pod in pubsub and payrollDM and 1 pod in other services	OPEN	Joshi, Vishwanath	Parallel																																	
60	Send Update to psp channel	Post in #psp channel regarding east live update	OPEN	., Prince																																		
61	Data validation	• Monitor DMS replication between audit and monolith • Ensure there is no OOS and fix (if any)	OPEN	Narlagalla, Praveen Goud																																		

Monitoring

Apps Health

Application	Owner	Health (Tiptoe) - Postgres East	Health (Rollback) - Postgres West
QBDT Adapter	Johnson, Anu		
QBDTWS Adapter	Johnson, Anu		
DIS Adapter	Johnson, Anu		
ADE Adapter	Singhal, Vikas		
CDM Adapter	Singhal, Vikas		
SAP Adapter	Singhal, Vikas		
BRM Adapter	Unknown User (mvenkatesh)		
PTC Adapter	Unknown User (mvenkatesh)		
Critical Batch Jobs	Joshi, Vishwanath		
Batch Jobs during Activity	Joshi, Vishwanath		
PAPI	Unknown User (mvenkatesh)		
RJF	Singhal, Vikas		
Pubsub	Singhal, Vikas		
Payroll DM	NA		
Database	Narlagalla, Praveen Goud		
Veridata	Rajoria, Himanshu		
Argocd	Joshi, Vishwanath		
Unknown Errors	Singhal, Vikas		
Performance	Joshi, Vishwanath		

Partner Team

	Dashboard	Link
1	PSP API Gateway Upstream Services	PSP API Gateway Upstream Services
2	PSP API Gateway Downstream Services	PSP API Gateway Downstream Services
3	PSP AWS S3 Upstream Downstream Services	PSP AWS S3 Upstream Downstream Services
4	PSP SFTP Upstream Downstream Services	PSP SFTP Upstream Downstream Services
5	PSP OMS Gateway Upstream Downstream Services	PSP OMS Gateway Upstream Downstream Services
6	PSP OMS Upstream Downstream Services App Splunk	PSP OMS Upstream Downstream Services
7	PSP EventBus Upstream Downstream Services	PSP EventBus Upstream Downstream Services
8	PSP ALB Route53 Traffic Diversion	PSP ALB Route53 Traffic Diversion

PSP

S. No	Dashboard	Link
1	PSP Batch Jobs 1. Successful Jobs 2. Failed Jobs	PSP Batch Jobs

2	PSP JSS View 1. Successful Jobs 2. Failed Jobs	PDS PSP JSS
3	PSP Service Metrics 1. Response Time 2. No of Requests	PSP Service Metrics
4	PSP Adapters 1. Response Codes	PSP Adapters
5	PSP API Gateway 1. TP Numbers (Check - Not Populating) 2. Response Codes	PSP API Gateway
6	PSP Unknown Exceptions	PSP Unknown Exceptions
7	PSP Downstream connectivity Validator	PSP Downstream
8	PSP EFS Data Sync Info	Data Sync

PAPI

S. No	Dashboard	Link
1	PAPI Gateway 1. TP Numbers (Check - Not Populating) 2. Response Codes	PAPI Gateway
2	PAPI GraphQL Gateway	PAPI GraphQL Gateway

Pubsub

S. No	Dashboard	Link
1	Pubsub	Pubsub Entity Publish
2	Pubsub TID Analyzer	Pubsub TID Analyzer

Report Job Framework

S. No	Dashboard	Link
1	RJF JSS View 1. Successful Jobs 2. Failed Jobs	RJF JSS View Splunk Dashboard : QBDT PSP Report Jobs IKS

PayrollIDM Monitoring

S. No	Dashboard	Link
1	QBDT PSP DG2.0	QBDT PSP DG2.0

Critical Batch Jobs Monitoring

S. No	Steps	Jobs	
1	Monitor Critical Batch Jobs. Karra , Vineeth to update	• Primary • Nightly • ACH Tax • ATF • EFTPS All • Ledger Balance	NA

DB Queries Monitoring

S. No	Dashboard	Link	
1	PSP DB Telemetry	Monitor long running queries. PSP DB Telemetry	NA

Database Monitoring

S.No.	Dashboard	Link
1	Monitor Postgres East --> Postgres West Replication Lag	
2	Ensure Veridata validation is green from Postgres East to West	
3	Monitor Connections and Long Running Queries	

Infrastructure Monitoring

Golden Gate Signals

Application	Module	Golden Gate Signals Link	Owner
PSP	QBDT Adapter	DevPortal Observability NA DT-Payroll-Svc	
	ADE Adapter	DevPortal Observability	
	BRM Adapter	DevPortal Observability	
	DIS Adapter	DevPortal Observability	
	EWS Adapter	DevPortal Observability	
	PTC Adapter	DevPortal Observability	
	CDM Adapter	DevPortal Observability	
	Batch Jobs	DevPortal Observability	
PAPI	PAPI	DevPortal Observability	
PayrollDM	PayrollDM	DevPortal Observability	
RJF	RJF	DevPortal Observability	

Wavefront

Application	Wavefront Monitor	Owner
All Apps	PSP CPU and Memory Usage	Joshi, Vishwanath
PSP	PSP	Joshi, Vishwanath
PAPI	PAPI	Joshi, Vishwanath
Pubsub	Pubsub	Joshi, Vishwanath
RJF	RJF	Joshi, Vishwanath
PayrollDM	Payroll DM	Joshi, Vishwanath

AppDynamics

This is the backup for Infrastructure monitoring.

Environment	Link	Owner
-------------	------	-------

E2E	AppD	Joshi, Vishwanath
-----	------	-------------------

Scheduled/Failed/Missed Batch Jobs

App	Category	Job Names / Screenshots			
		(Cutover)			
1	PSP Jobs scheduled during the tiptoe window 9th Feb 11 AM IST to 9th Feb 6 PM IST , (Friday) 8th Feb 09:30 PM PST to 9th Feb 04:30 AM PST (Thu -Fri)		Batch Job Name	Timing	Status
		1	ACHTraceIdProcessor	Mon-Fri 11:30 PM	
		2	OFACReportProcessor	Mon-Fri 11:30 PM	
		3	AMLReportProcessor	Mon-Fri 11:30 PM	
		4	IndustryReportProcessor	Mon-Fri 11:30 PM	
		5	TPSURReportProcessor	Mon-Fri 11:30 PM	
		6	EftpsSend	Every 15 minutes	
		7	EftpsResponse	Every 15 minutes	
		8	EdiSend	Every 1 hour	
		9	EdiResponse	Every 30 minutes	
		10	CheckPrint	Every 10 minutes	
		11	EftpsEnrollments	12 PM PST	
		12	StateReport	1 AM PST	
		13	AchZeroPayments	Mon-Fri 10:00 PM	
		14	IRSDepositFrequencyFileProcessor	12 PM	
		15	EmployeeTotalsCalculationProcess	Every Hour	
		16	LedgerBalance	1 AM PST	
		17	LedgerOperations	Every Minute	
		18	PSPToEMSBSDDataSyncProcessor	Every 5 Minute	
		19	EntitlementProcessor	Every Minute	
		20	FraudPayrolls	Every Minute	
		21	IOPDataSync	Every 5 Minute	
		22	QbdtUnprocessedRequestsRetry	Every 5 Minute	
		23	EmailGateway	Every 5 Minute	
		24	IamEmailAddressProcessor	Every Hour	
		25	WorkersCompProcessor	Every Hour	
		26	EDRAssociationFixPISqlJobsProcessor	Every hour	
		27	EntityEvent	Every 5 Minute	
		28	BulkWorkforceInviteProcessor	Every Minute	
		29	MtlTransactionReportEnrichProcessor	Every 3 Hour	
		30	EntityEventRetry	Every 3 Hour	
		31	EVSCompanyProcessor	Every Hour	
		32	RTBAutomation	Every Hour	
		33	EFTPSonHoldPaymentPISqlJobsProcessor	Every Hour	
		EFS Validation Jobs		AssistedUsageReportingToBRMPProcessor	
S3 Validation jobs		SendCustomEmailsProcessor			

	AMO Jobs	AMOMessageProcessor																																																				
	Event Bus jobs	QbdtUnprocessedRequestsRetry, RealTimeEntityEventRetryProcessor																																																				
	Missed Jobs																																																					
	Failed Jobs																																																					
2	RJF Jobs scheduled during the tiptoe window 9th Feb 11 AM IST to 9th Feb 6 PM IST ,	<table><thead><tr><th></th><th>Batch Job Name</th><th>Schedule</th></tr></thead><tbody><tr><td>1</td><td>PSP_COMPANY</td><td>12:45 every day</td></tr><tr><td>2</td><td>PSP_contact</td><td>12:45 every day</td></tr><tr><td>3</td><td>PSP_STATEID</td><td>12:45 every day</td></tr><tr><td>4</td><td>dd_limit_inf_jirapsp_6681</td><td>12:35 every day</td></tr><tr><td>5</td><td>VMP_Counts_Jira_20870</td><td>14:30 every day</td></tr><tr><td>6</td><td>Cancelled_By_MissedPayrollsBatchJob</td><td>17:37 every day</td></tr><tr><td>7</td><td>Bank_Report</td><td>03:31pm and 05:31pm every day</td></tr><tr><td>8</td><td>Company_Agency_Info</td><td>17:47, every day between Monday and Friday</td></tr><tr><td>9</td><td>EIN_DEACTIVATION_LIST</td><td>13:45, every day between 7th and 13th every day between 21st and 28th, every month</td></tr><tr><td>10</td><td>Company_Agency_Info_SUI</td><td>17:50, every day between Monday and Friday</td></tr><tr><td>11</td><td>ASSISTED_DISCO_CUSTOMER_LIST_NEW</td><td>18:00, every day</td></tr><tr><td>12</td><td>PSP_Entitlement_AppUser</td><td>12:45 every day</td></tr><tr><td>13</td><td>PSP_Entitlement_DBUser</td><td>12:45 every day</td></tr><tr><td>14</td><td></td><td></td></tr><tr><td>15</td><td></td><td></td></tr><tr><td>16</td><td></td><td></td></tr></tbody></table>			Batch Job Name	Schedule	1	PSP_COMPANY	12:45 every day	2	PSP_contact	12:45 every day	3	PSP_STATEID	12:45 every day	4	dd_limit_inf_jirapsp_6681	12:35 every day	5	VMP_Counts_Jira_20870	14:30 every day	6	Cancelled_By_MissedPayrollsBatchJob	17:37 every day	7	Bank_Report	03:31pm and 05:31pm every day	8	Company_Agency_Info	17:47, every day between Monday and Friday	9	EIN_DEACTIVATION_LIST	13:45, every day between 7th and 13th every day between 21st and 28th, every month	10	Company_Agency_Info_SUI	17:50, every day between Monday and Friday	11	ASSISTED_DISCO_CUSTOMER_LIST_NEW	18:00, every day	12	PSP_Entitlement_AppUser	12:45 every day	13	PSP_Entitlement_DBUser	12:45 every day	14			15			16		
	Batch Job Name	Schedule																																																				
1	PSP_COMPANY	12:45 every day																																																				
2	PSP_contact	12:45 every day																																																				
3	PSP_STATEID	12:45 every day																																																				
4	dd_limit_inf_jirapsp_6681	12:35 every day																																																				
5	VMP_Counts_Jira_20870	14:30 every day																																																				
6	Cancelled_By_MissedPayrollsBatchJob	17:37 every day																																																				
7	Bank_Report	03:31pm and 05:31pm every day																																																				
8	Company_Agency_Info	17:47, every day between Monday and Friday																																																				
9	EIN_DEACTIVATION_LIST	13:45, every day between 7th and 13th every day between 21st and 28th, every month																																																				
10	Company_Agency_Info_SUI	17:50, every day between Monday and Friday																																																				
11	ASSISTED_DISCO_CUSTOMER_LIST_NEW	18:00, every day																																																				
12	PSP_Entitlement_AppUser	12:45 every day																																																				
13	PSP_Entitlement_DBUser	12:45 every day																																																				
14																																																						
15																																																						
16																																																						
	Missed Jobs																																																					
	Failed Jobs																																																					