

PSP Oracle Exit - Audit Database Migration Cutover Runbook

- [Goal](#)
- [Cutover Summary](#)
 - [Status](#)
 - [Cutover Progress](#)
 - [Duration](#)
 - [Downtime Summary](#)
 - [Important Resources](#)
 - [Dev Portal](#)
 - [JSS](#)
 - [Splunk](#)
 - [ArgoCd](#)
 - [Notification Email Addresses](#)
- [Change Requests](#)
- [Runbook](#)
 - [Pre Cutover Steps](#)
 - [Cutover Steps](#)
 - [Post Cutover Steps](#)
 - [Emergency Rollback Decision and Action Plan](#)
 - [Emergency Rollback Steps](#)
 - [Post Rollback Steps](#)
- [Monitoring](#)
 - [Apps Health](#)
 - [PSP](#)
 - [PAPI](#)
 - [Pubsub](#)
 - [Report Job Framework](#)
 - [PayrollDM Monitoring](#)
 - [Audit Batch Jobs Monitoring](#)
 - [BatchJobs in Activity Window](#)
 - [Critical Batch Jobs Monitoring](#)
 - [Postgres Specific Monitoring](#)
 - [Audit Workflows Monitoring](#)
 - [DB Queries Monitoring](#)
 - [Database Monitoring](#)
 - [Infrastructure Monitoring](#)
 - [Golden Gate Signals](#)
 - [Wavefront](#)
 - [AppDynamics](#)
- [Downtime Details](#)
- [Failed/Missed Batch Jobs](#)
- [Deployment Pull Requests](#)
 - [Zero Pod Deployment PR](#)
 - [One Pod Deployment with Postgres PR](#)
 - [Scale Full Deployment with Postgres PR \(Merge and Sync\)](#)
 - [Rollback to Oracle](#)
 - [One Pod Deployment with Oracle PR](#)
 - [Scale Full Deployment with Oracle PR \(Merge and Sync\)](#)

Goal

- Validate 100% of P0 OLTP workflows and 100% of OLAP workflows.
- Validate the system under normal load and peak load.
- Validate all the above goals with the minimal customer and partner team impacts.

Cutover Summary

Status

Environment	Status
Production	COMPLETE

Cutover Progress

Slack Channel	#psp-audit-prod-cutover
Hourly Monitoring	PSP Audit Cutover Monitoring

Duration

Cutover Activity Start Time	Cutover Activity End Time	Duration
23 Sept 2022 12PM IST	23 Sept 2022 2PM IST	~2 Hours

Downtime Summary

Downtime	Estimated	Actual	Cutover/Emergency Rollback Window		Comments
			Start Time	End Time	
Cutover	120 Mins	57 Mins	12.02 PM	12:59 PM	Time Split Expected 30 Mins of PSP One Pod deployment. 1 hour of Deploying all apps at full scale. 30 Mins for database side steps - Database Replication Lag is 0. - Stopping A B and creating B A replication tasks or vice versa in case of rollback.
Emergency Rollback (In case of issues during the Cutover window)	180 Mins				Time Split Expected 1 hour of Deploying all apps at full scale. 30 Mins Debugging and Replication Lag to settle down. 30 Mins for creating Replication Tasks. 30 Mins of additional time for DBSolo. (DBSolo will take 30 mins here)

Important Resources

Dev Portal

Application	Dev Portal Link
PSP	PSP Dev Portal
PAPI	PAPI Dev Portal
PubSub	Pubsub Dev Portal
RJF	RJF Dev Portal
PayrollDM	PayrollDM Dev Portal

JSS

Application	JSS Link
PSP Batch Jobs	PSP JSS View
RJF Reports	RJF JSS View

Splunk

Type	Link
Application	Splunk Application Production
Gateway	Splunk Gateway Production

ArgoCd

Environment	Application	Dev Portal Link
Production	PSP	Production PSP ArgoCd
	PAPI	Production PAPI ArgoCd
	Pubsub	Production ArgoCd
	RJF	Production RJF ArgoCd
	PayrollDM	Production PayrollDM ArgoCd

Notification Email Addresses

 SBSEG SBG Payroll PSP Informed <SBGPAYROLLPSPInformed@intuit.com>; SBSEG-PD DTPayrollExtended <SBSEG-PDDTPayrollExtended@intuit.com>;

Change Requests

Application	Cutover			Emergency Rollback		
	Change Request	Deployment Image	Status	Change Request	Deployment Image	Status
PSP	CHG1823527	master-5a0acb8-eks	COMPLETE			OPEN
PAPI	CHG1823542	master-33bec04	COMPLETE			OPEN
Pubsub	CHG1823555	master-3542df3	COMPLETE			OPEN
RJF	CHG1823560	master-871f0b7	COMPLETE			OPEN
PayrollDM	CHG1823557	master-9f974ac	COMPLETE			OPEN

Runbook

Pre Cutover Steps

S No	Task	Steps	Due Date	Status
1	Partner Sign-off.	Refer NotificationEmailAddresses Section. Partner Contacts : Partner Team	21 Sept 2022	COMPLETE
2	Inform partner teams slack channel.	Ask the stake holders to be prepared for the downtime. Inform following Slack Channels. • #payroll-pd-releases • #sbg-payroll-prod • #ioc • #psp-rtb-priority	21 Sept 2022	COMPLETE
3	Send Release Freeze Email to Dev Team.	No Releases in PSP/PAPI/Pubsub/RJF/PayrollDM allowed in this interval.	21 Sept 2022	COMPLETE
4	Care Sign-off	SAP can be validated in Staging Environment.	21 Sept 2022	COMPLETE
5	Inform Leadership Team on the Risk & Downtime		21 Sept 2022	COMPLETE

6	Prepare QBDT Production Setup.	Prepare QBDT Production Setup. QBDT : 106924271 Company : Right Networks	21 Sept 2022	COMPLETE																				
7	Time for Validating Latest data during the Cutover window	Kumar, Shobhit to update expected numbers. <table><thead><tr><th>Activity</th><th>Expected</th><th>Actual</th></tr></thead><tbody><tr><td rowspan="5">Cutover</td><td>2 hours - 1 min</td><td></td></tr><tr><td>4 hours - 2 min</td><td></td></tr><tr><td>6 hours - 3 min</td><td></td></tr><tr><td>12 hours - 3 min</td><td></td></tr><tr><td>24 hours - 5 mins</td><td></td></tr><tr><td>Emergency</td><td></td><td></td></tr><tr><td>Rollback</td><td></td><td></td></tr></tbody></table>	Activity	Expected	Actual	Cutover	2 hours - 1 min		4 hours - 2 min		6 hours - 3 min		12 hours - 3 min		24 hours - 5 mins		Emergency			Rollback			21 Sept 2022	COMPLETE
Activity	Expected	Actual																						
Cutover	2 hours - 1 min																							
	4 hours - 2 min																							
	6 hours - 3 min																							
	12 hours - 3 min																							
	24 hours - 5 mins																							
Emergency																								
Rollback																								
8	Decide strategy for Monthly & Quarterly Jobs.	Decide strategy for Monthly & Quarterly Jobs.	21 Sept 2022	COMPLETE																				
9	Disable Canary during Cutover.	Disable Canary during Cutover to reduce time taken. (During scaling down or scaling up of pods, Canary will not come into picture and we will be keeping the same image)	21 Sept 2022	COMPLETED																				
10	Make sure there is no IKS Cluster Upgrade during the Cutover window.	- Talk to MSaaS team and confirm. - Get the contacts of MSaaS team in case if we need assistance during Cutover. - Signoff - IKS Signoff & IKS Cluster Upgrade Calendar. - There is IKS 2.2 GA - We are good here even if there are POD restarts.	21 Sept 2022	COMPLETE																				
11	Make sure there is no Splunk Maintenance during the Cutover window.	Slack Channel : #devx-splunk-spt Conversation : Splunk Signoff	21 Sept 2022	COMPLETE																				
12	We use PRs for the release. Make sure there is no Git maintenance during the Cutover window.	- Talk to Git team and confirm. - Signoff - Git Signoff	21 Sept 2022	COMPLETE																				
13	Capture 03 Sept 2022 - 04 Sept 2022 traffic for each app.	- Update AppsHealth section with the last week traffic. - Post the traffic and health numbers in #psp-audit-prod-Cutover channel. IKS QBDT PSP Adapters_3-09-2022_4-09-2022.pdf PSP Service Peak Metrics_3-09-2022_4-09-2022.pdf IKS QBDT PSP Adapters _Splunk_27-08-2022_28-08-2022.pdf PSP Service Peak Metrics _Splunk_27-08-2022_28-08-2022.pdf	21 Sept 2022	COMPLETED																				

14	Make sure the last Master branch deployment did not have any deployment errors.	Look for errors in this dashboard <table><thead><tr><th>Application</th><th>Dashboard</th><th>Status</th></tr></thead><tbody><tr><td>PSP</td><td>PSP Unknown Errors</td><td>PASSED</td></tr><tr><td>PAPI</td><td>PAPI Unknown Errors</td><td>PASSED</td></tr><tr><td>Pubsub</td><td>PubSub Unknown Errors</td><td>PASSED</td></tr><tr><td>RJF</td><td>RJF Unknown Errors</td><td>PASSED</td></tr><tr><td>PayrollDM</td><td>PayrollDM Unknown Errors</td><td>PASSED</td></tr></tbody></table>	Application	Dashboard	Status	PSP	PSP Unknown Errors	PASSED	PAPI	PAPI Unknown Errors	PASSED	Pubsub	PubSub Unknown Errors	PASSED	RJF	RJF Unknown Errors	PASSED	PayrollDM	PayrollDM Unknown Errors	PASSED	21 Sept 2022	COMPLETE
Application	Dashboard	Status																				
PSP	PSP Unknown Errors	PASSED																				
PAPI	PAPI Unknown Errors	PASSED																				
Pubsub	PubSub Unknown Errors	PASSED																				
RJF	RJF Unknown Errors	PASSED																				
PayrollDM	PayrollDM Unknown Errors	PASSED																				
15	Meet to decide GO/No GO	Decisions Taken. We are going cutover on 23rd September.	21 Sept 2022	COMPLETE																		
16	Send Downtime Update to stake holders via Email.	Refer NotificationEmailAddresses Section. Ask the stake holders to be prepared for the downtime.	21 Sept 2022	COMPLETE																		
17	Reassign PagerDuty.	1. Update PagerDuty Schedule for the Cutover window till Saturday 12PM IST. Pager Duty Schedules QBPY - DPS : EMS OPS RNO Primary SBG - QBPY - DPS : DevOps PSP (IDC)	21 Sept 2022	COMPLETED																		
18	Note down all the PSP JSS Jobs in the same window.	Link : PSP JSS View Update Failed/MissedBatchJobs Section.	21 Sept 2022	COMPLETE																		
19	Note down all the RJF JSS Jobs in the same window.	Link : RJF JSS View Update Failed/MissedBatchJobs Section.	21 Sept 2022	COMPLETE																		

20	Update IDPS Postgres Credentials. 1. data Access Secret - pg data Access Secret - pg 2. data Access Secret - pg	- Add Secrets from Command Line. PostgresAddSecret.sh - Validate Secrets from Command Line. PostgresValidateSecret.sh - Validate from Developer Portal	21 Sept 2022	COMPLETE
21	Update CR and Image Details	Refer ChangeRequests Section	21 Sept 2022	COMPLETE
22	Create & Review Zero Pod Deployment PRs for each application.	Update ZeroPodDeploymentPR Section	21 Sept 2022	COMPLETED
23	Create & Review One Pod Deployment PRs for each application.	Update OnePodDeploymentPR Section	21 Sept 2022	COMPLETED
24	Create PayrollDM Cutover /Rollback Config PRs	Update OnePodDeploymentPR Section	21 Sept 2022	COMPLETED
25	Bring down staging and middlew are apps.	- Merge ZeroPodDeploymentPR Section for Middleware and Staging. - Ensure no database connections from Middleware and Staging. - Bringdown the databases (pspparmo, psp-par-aud; it will remain down for 7 days) - Done on 16-Sep-22 4:32 PM IST	21 Sept 2022	COMPLETED
26	Ensure there is no OOS or any data issue between Oracle & Postgres	- db solo reports should not have any oos - ensure latest/last 1 day compare is green We are doing 4 hourly compare and the report is looking good.	21 Sept 2022	COMPLETED

27	Validate Production Audit Postgres Database Connectivity.	Manually Connect to Database with the usernames. - ibobadm_owner - ibob_prod_pspapp	21 Sept 2022	COMPLETED																		
28	Run Sanity for PSP /PAPI /Pubsub /RJF. Execute the sanity at 11AM on the Cutover day.	Execute below Sanity Jobs to ensure jobs working fine as expected. <table><tr><th>Application</th><th>Sanity Link</th><th>Status</th></tr><tr><td>PSP</td><td>PSP Sanity</td><td>PASSED</td></tr><tr><td>PAPI</td><td>PAPI Sanity</td><td>PASSED</td></tr><tr><td>Pubsub</td><td>Pubsub Sanity</td><td>PASSED</td></tr><tr><td>RJF</td><td>RJF Sanity</td><td>PASSED</td></tr><tr><td>PayrollDM</td><td>PayrollDM Sanity</td><td>PASSED</td></tr></table>	Application	Sanity Link	Status	PSP	PSP Sanity	PASSED	PAPI	PAPI Sanity	PASSED	Pubsub	Pubsub Sanity	PASSED	RJF	RJF Sanity	PASSED	PayrollDM	PayrollDM Sanity	PASSED	21 Sept 2022	COMPLETED
Application	Sanity Link	Status																				
PSP	PSP Sanity	PASSED																				
PAPI	PAPI Sanity	PASSED																				
Pubsub	Pubsub Sanity	PASSED																				
RJF	RJF Sanity	PASSED																				
PayrollDM	PayrollDM Sanity	PASSED																				
29	Create Change Requests for Cutover.	Refer ChangeRequests Section.	21 Sept 2022	COMPLETE																		
30	Validate PSP Node Level Sanity.	Validate Node level Sanity and Dashboard Node Level Sanity Dashboard .	21 Sept 2022	COMPLETE																		
31	PayrollDM Cutover connecting to ReadOnly User	Validate PayrollDM Deployment and ensure DT Payroll Postgres populates Audit Postgres Section.	21 Sept 2022	COMPLETE																		
32	Update Security Group to add Production Connection	Update Security Group to add Production Connection	21 Sept 2022	COMPLETED																		
33	Simulate Dead lock Scenario in pre-prod	- Simulate Dead Lock Scenario in Preprod. - Add the monitoring queries. - Add the steps to resolve. Attach required scripts here.	21 Sept 2022	COMPLETE																		

34	Integrati on Test Suite	Dashboard iks-intg #1643 Parameters Back to Project Status Changes Console Output View as plain text Edit Build Information Delete build '#1643' Parameters Timings Git Build Data Nexus IQ Policy Evaluation Build #1643 Parameters BRANCH master Specify the branch name to be built. MONOLITH oracle Select primary database to connect to AUDIT postgres Select secondary database to connect to Dashboard iks-intg #1643 Console Output View as plain text Edit Build Information Delete build '#1643' Parameters Timings Git Build Data Nexus IQ Policy Evaluation Nexus IQ Build Report Test Result Rebuild Build Support Splunk Open Blue Ocean Restart from Stage Replay Pipeline Steps Workspaces Previous Build Changes Started by user kaur This run spent: Revision: 5a0eb088843911035c7e1a88455d420b47e047 Repository: https://github.com/intuit.com/payroll-dt-payroll-etc-payroll-svc-git origin/master The following steps that have been detected may have insecure interpolation of sensitive variables (click here for an explanation): withEnv: [NEXUS_SNAPSHOT_REPO_CREDENTIALS_FSW, NEXUS_RELEASE_REPO_CREDENTIALS_FSW] Nexus IQ Policy Evaluation (view report) IQ Server : BP Nexus IQ Server IQ Server URL : https://iq.security.ctodev.intuit.com/test/ Application : 1730525749114265769 IQ Stage : build 0 Violations affecting 0 components 0 grandfathered Test Result (5 failures / -1) com.intuit.sbd.payroll.psp.adapters.ews.v1_10.CreateAccountProcessTests.createAccountDiskDeliveryAddIn com.intuit.sbd.payroll.psp.adapters.ews.v1_10.CreateAccountProcessTests.createAccountDiskDelivery com.intuit.sbd.payroll.psp.adapters.ews.v1_10.QueryAccountProcessTests.queryAccountCloudDiskDelivery com.intuit.sbd.payroll.psp.batchjobs.amo.ProcessNewAMOMessagesTests.testInvalidRoleEmailEntitlementUpdateMessage com.intuit.sbd.payroll.psp.batchjobs.amo.ProcessNewAMOMessagesTests.testValidRoleEmailEntitlementUpdateMessage	21 Sept 2022	COMPLETE
35	Automati on Test Suite	PSP Automation Test Results for build - 64380 Environment : iks2_qal Suite : REGRESSION Total workflows ran : 156 Total workflows passed : 156 Total workflows failed : 0 Click here to see detail reports	21 Sept 2022	COMPLETE

36	DBSolo - Data Compare	Update daily compare status and update validation at 11AM before the Cutover.	21 Sept 2022	COMPLETED									
		<table><tr><th>Date & Time</th><th>Status</th></tr><tr><td>Thursday</td><td>MATCHED</td></tr><tr><td>Friday</td><td>MATCHED</td></tr><tr><td>Friday 11AM</td><td>MATCHED</td></tr></table>	Date & Time	Status	Thursday	MATCHED	Friday	MATCHED	Friday 11AM	MATCHED			
Date & Time	Status												
Thursday	MATCHED												
Friday	MATCHED												
Friday 11AM	MATCHED												
37	Run data sanity checks for all audit tables.	Data Sanity Script	21 Sept 2022	COMPLETE									
38	Prepare Stash Commands to replace Oracle A database credentials with Oracle C database credentials	- Download secret.txt - Add prod pem file path to below command - Add correct path for secret.txt - Run the command stash stash put-secret --api-key-file-path <prod.pem file> --vkm vkm.ps.idps.a.intuit.com --secret-name PSPSecrets/secrets/AWSPRD/dataAccessSecondary-url --secret-value secret.txt secret.txt	21 Sept 2022	COMPLETE									
39	Manual Connectivity on Oracle C database	Manual Connectivity on Oracle C database.	21 Sept 2022	COMPLETE									
40	PayrollDM Cutover on Oracle C database	PayrollDM Cutover on Oracle C database.	21 Sept 2022	COMPLETE									
41	Note down total number of Batch Jobs in JSS Dashboard for PSP and RJF	<table><tr><th>Type</th><th>Expected Count</th><th>Suspended Jobs</th></tr><tr><td>PSP Batch Jobs</td><td>124</td><td>ATFDataExtract_2021_Annual_W2Count ATFDataExtract_2021Q1_20211218120000 ATFDataExtract_2021Q2_20211219134500 ATFDataExtract_2021Q3_20211225174500 ATFDataExtract_2021Q4_20211226180000 BulkWorkforceInviteProcessor</td></tr><tr><td>RJF Reports</td><td>57</td><td>0 Jobs</td></tr></table>	Type	Expected Count	Suspended Jobs	PSP Batch Jobs	124	ATFDataExtract_2021_Annual_W2Count ATFDataExtract_2021Q1_20211218120000 ATFDataExtract_2021Q2_20211219134500 ATFDataExtract_2021Q3_20211225174500 ATFDataExtract_2021Q4_20211226180000 BulkWorkforceInviteProcessor	RJF Reports	57	0 Jobs	22 Sept 2022	COMPLETE
Type	Expected Count	Suspended Jobs											
PSP Batch Jobs	124	ATFDataExtract_2021_Annual_W2Count ATFDataExtract_2021Q1_20211218120000 ATFDataExtract_2021Q2_20211219134500 ATFDataExtract_2021Q3_20211225174500 ATFDataExtract_2021Q4_20211226180000 BulkWorkforceInviteProcessor											
RJF Reports	57	0 Jobs											
42	Validate DMS User exists.	- Validate DMS Control Schema exists. - Make sure Replication user has correct privileges. - This is required for replication tasks.	22 Sept 2022	COMPLETED									
43	Validate Replication on Automation scripts.	Validate Replication Resource ARNs in the automation scripts.	22 Sept 2022	COMPLETED									
44	Check in the image validation script	Check in the image validation script	21 Sept 2022	COMPLETED									
45	Ensure all the unnecessary jobs (BulkInviteProcessor) are not running	Ensure all the unnecessary jobs (BulkInviteProcessor) are not running	21 Sept 2022	COMPLETE									

46	Dev team having DB access.	Dev team having DB access for A, B & C.	21 Sept 2022	COMPLETE
47	Add alert for any DB validation OOS (Out of Sync)	Add alert for any DB validation OOS(Out of Sync)	21 Sept 2022	COMPLETED
48	Cleanup unused replication slots from Postgres db	Cleanup unused replication slots from Postgres db	21 Sept 2022	COMPLETED
49	Validate Repair Script	Apply repair script for all possible scenarios which we generated faulty data. This includes large CLOB. Scripts to verify <pre> select * from ibobadm.psp_source_system_transmission WHERE source_system_transmission_seq = '30c4e9b6-57d6-45c4-b88c-986c563ab8ec'; --2009 - Description select * from ibobadm.psp_source_system_transmission WHERE source_system_transmission_seq = '818c4572-d77a-467e-8eef-234e931bc14c' ; --2011 --Finalize time set to null select * from ibobadm.psp_source_system_transmission WHERE source_system_transmission_seq = 'c03f0af7-50d3-463a-b625-a5828f4e1cb4' ; --2015 - Record deleted select * from ibobadm.psp_source_system_transmission where source_system_transmission_seq = '0a8e3240-a52c-4b1b-87fd-c4967e9b2342' ; --2018 --finalize_date_time=current_timestamp select * from ibobadm.psp_source_system_transmission where source_system_transmission_seq in ('6ef029ea-1f94-4834-8186-84e5a6e5d313','3959710f-d9d9-4ad1-a16d-a53dc08520d8'); --2020 1 description Appended text 1 changed request doc select * from ibobadm.psp_source_system_transmission where source_system_transmission_seq = 'b7953eaf-4b5b-46b2-8930-fc8efae6b3eb'; --2021 - Set request document to null </pre>	22 Sept 2022	COMPLETED
50	Update Last week Metrics around this time.	Update Last week Metrics around this time in PSP Audit Cutover Monitoring .	22 Sept 2022	COMPLETE

Cutover Steps

S. No	Task	Steps	Status	Owner	Remarks														
1	DBSolo - Ensure Data Validation on Latest Data is complete.		COMPLETE	Kumar, Shobhit / Narlagalla, Praveen Goud															
2	Inform partner teams slack channel.	Ask the stake holders to be prepared fo the downtime. Inform following Slack Channels. #sbg-payroll-prod #payroll-pd-releases #ioc #psp-rtb-priority CR, Apps & Downtime details to be shared. Refer ChangeRequests Section.	COMPLETE	N, Ramasubramani															
3	Send Downtime Update to stake holders via Email.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Refer NotificationEmailAddresses Section.	COMPLETE	N, Ramasubramani															
4	Ensure there are no critical jobs running.	- Navigate to JSS View Link. - Wait for critical jobs to complete.	COMPLETE	Hoolimath, Praveenkumar															
5	Bring down below apps. 1. PayrollDM 2. Pubsub 3. RJF 4. PAPI	- Use ZeroPodDeploymentPR for applications except PSP. - Wait for POD count to become zero.	COMPLETE	Joshi, Vishwanath															
6	Bring down PSP along with Maintenance Page	- Use ZeroPodDeploymentPR for PSP. - Wait for POD count to become zero.	COMPLETE	Joshi, Vishwanath															
7	Ensure all apps are down.	Hit following URLs for each application. <table><thead><tr><th>App</th><th>Health Check URL</th></tr></thead><tbody><tr><td>PSP</td><td>PSP Sanity</td></tr><tr><td>SAP</td><td>SAP</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>Pubsub Sanity</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td></tr></tbody></table>	App	Health Check URL	PSP	PSP Sanity	SAP	SAP	PAPI	PAPI Health Check	Pubsub	Pubsub Sanity	RJF	RJF Health Check	PayrollDM	PayrollDM Health Check	COMPLETE	Agarwal, Akshit	
App	Health Check URL																		
PSP	PSP Sanity																		
SAP	SAP																		
PAPI	PAPI Health Check																		
Pubsub	Pubsub Sanity																		
RJF	RJF Health Check																		
PayrollDM	PayrollDM Health Check																		
8	Update the downtime details section for all the apps.	Update DowntimeDetails Section.	COMPLETE	Muthuranga m, Karthikeyan															
9	Note down All the failed RJF/PSP BatchJobs.	Update Failed/MissedBatchJobs Section.	COMPLETE	Dammur, Venkateshwar															
10	Lock Audit Oracle (A instance) users	Lock Oracle Audit Users : IBOBADM and IBOBAPP users. alter user IBOBADM account lock; alter user IBOB_PROD_PSPAPP account lock; select username,profile,account_status,CREATED from dba_users where USERNAME in ('IBOBADM' , 'IBOB_PROD_PSPAPP');	COMPLETE	Choubey, Mayank															

11	Kill sessions (if needed)	- Wait for Inflight requests/Running Batch Jobs to complete - time boxed to 2 mins. (talk to App team and remove for next Cutover) - There should not be any ACTIVE connections to Oracle Audit Database. (talk to App team and remove for next Cutover) <pre>select 'exec rdsadmin.rdsadmin_util.kill ' s.sid ',' s. serial# ',' ''PROCESS'' ');' from gv\$session s where USERNAME='&username';</pre>	COMPLETE	Choubey, Mayank	
12	Ensure there are no active connections to the Audit Oracle Database.	No active connections from PSP / PAPI / Pubsub / RJF / PayrollDM. <pre>select username,machine,count(*) from gv\$session where username is not NULL and username not in ('SYS','SYSTEM') and type = 'USER' group by service_name,username,machine;</pre>	COMPLETE	Choubey, Mayank	
13	Disable constraint on (A)	<pre>alter table IBOBADM.PSP_QBDT_REQUEST_INFO disable constraint PSP_QBDT_REQUEST_INFO_FK1;</pre> <pre>select TABLE_NAME, CONSTRAINT_NAME, CONSTRAINT_TYPE,STATUS,VALIDATED from DBA_CONSTRAINTS where OWNER='IBOBADM' and CONSTRAINT_NAME ='PSP_QBDT_REQUEST_INFO_FK1' ;</pre>	COMPLETE	Choubey, Mayank	
14	Check DMS Audit Replication Lag	Wait till Audit Oracle --> Audit Postgres Replication lag to zero.	COMPLETE	Kumar, Shobhit	Oracle- Postgres- Replication- Lag
15	Trigger DB Solo to validate Delta Data.	Trigger DB Solo to validate Delta Data. Dashboard Link : DB Validation Dashboard	COMPLETE	Kumar, Shobhit / Nar agalla, Praveen Goud	
16	Apply Repair Scripts if applicable.	Apply Repair Scripts if applicable. Repair Script File Name : Kumar, Shobhit Repair Script Bucket Name : Kumar, Shobhit	COMPLETE	Kumar, Shobhit / Nar lagalla, Praveen Goud	
17	Stop A B replication tasks	Once replication lag is confirmed to be 0, stop all A -> B tasks (and never restart , need to keep it for sometime, can be renamed if need)	COMPLETE	Choubey, Mayank / Nar lagalla, Praveen Goud	
18	Create B A replication tasks	Create task from B A Verify source and target end points, table mapping for all 3 tasks	COMPLETE	Choubey, Mayank / Nar lagalla, Praveen Goud	

19	Start B A replication tasks	Start B A replication tasks	COMPLETE	Choubey, Mayank / Nar lagalla, Praveen Goud	
20	Reset pg_stat_statements	<pre>\c prodappib select count(*) from pg_stat_statements; select pg_stat_statements_reset(); select count(*) from pg_stat_statements;</pre>	COMPLETE		
21	Unlock audit Postgres users in Aurora Postgres	<pre>alter user ibobadm_owner with LOGIN; alter user ibob_prod_pspapp with LOGIN; alter user ibobadm_readonly with LOGIN;</pre> <pre>select rolname,rolcanlogin from pg_roles where rolname in ('ibobadm_owner','ibob_prod_pspapp','ibobadm_readonly');</pre>	COMPLETE	Choubey, Mayank	
22	Deploy one pod in every PSP App with Postgres Config with Maintenance on .	- Sync OnePodDeploymentPR for PSP with Maintenance on. - Ensure Config Map values are correct. Refer ArgoCd section. (Monolith : Oracle, Audit : Postgres)	COMPLETE	Joshi, Vishwanath / Bansal, Jatin	
23	Monitor Nodes to ensure correct build is deployed.	- Monitor Postgres Audit Connection to validate Audit DB URL is pointing to Postgres Database. - Monitor Node Level Sanity Dashboard to ensure all nodes are up. - Validate the image imageDetails.sh (Command : . /imageDetails.sh prd)	COMPLETE	Bansal, Jatin	
24	Ensure there are no errors in the startup logs.	Look for errors in this dashboard Unknown Errors	COMPLETE	Agrawal, Lata	
25	Monitor DB Connections.	Ensure connections are originating from the enabled PSP POD. <pre>SELECT datname as db,username as username, client_addr as machine, count(*) FROM pg_stat_activity where username not in ('rdsadmin','postgres') group by db,username,machine;</pre>	COMPLETE	Choubey, Mayank	
26	Monitor Overall database /replication health vi CW dashboard	CW Dashboard	COMPLETE	Choubey, Mayank	
27	Scale up PSP Pods with Maintenance with Postgres Config.	- Use ScaleFullDeploymentPR for PSP with Maintenance On. - Sync prod-pg-tt-scale-full-postgres-maintenance which will bring up all the Pods with Postgres Config and with Maintenance. - Ensure Config Map values are correct. Refer ArgoCd section. (Monolith : Oracle, Audit : Postgres)	COMPLETE	Joshi, Vishwanath / Bansal, Jatin	
28	Look for unknown errors.	Look for errors in this dashboard Unknown Errors	COMPLETE	Agrawal, Lata	

29	Monitor Nodes to ensure correct image is deployed	- Monitor Postgres Audit Connection to validate Audit DB URL is pointing to Postgres Database. - Monitor Node Level Sanity Dashboard to ensure all nodes are up. - Validate the image imageDetails.sh (Command : <code>./imageDetails.sh prd</code>)	COMPLETE	Bansal, Jatin											
30	Monitor DB Connections.	Monitor DB Connections. <pre>SELECT datname as db,username as username, client_addr as machine, count(*) FROM pg_stat_activity where username not in ('rdsadmin','postgres') group by db,username,machine;</pre>	COMPLETE	Choubey, Mayank											
31	Scale up PSP Pods without Maintenance with Postgres Config.	- Use ScaleFullDeploymentPR for PSP with Maintenance Off. - Once all Pods are up, Merge and Sync prod-pg-tt-scale-full-postgres to remove Maintenance and keeping Postgres Config. - Ensure Maintenance is removed. Refer ArgoCd section. - Make sure there are no pod restarts. - Ensure Config Map values are correct. Refer ArgoCd section. (Monolith : Oracle, Audit : Postgres) - Validate the image imageDetails.sh (Command : <code>./imageDetails.sh prd</code>)	COMPLETE	Joshi, Vishwanath / Bansal, Jatin											
32	Run the PSP Sanity.	Execute below Sanity Jobs to ensure jobs working fine as expected. <table><tr><th>Application</th><th>Sanity Link</th><th>Status</th></tr><tr><td>PSP</td><td>PSP Sanity</td><td>PASSED</td></tr><tr><td>SAP</td><td>SAP Sanity</td><td>PASSED</td></tr></table>	Application	Sanity Link	Status	PSP	PSP Sanity	PASSED	SAP	SAP Sanity	PASSED	COMPLETE	Bansal, Jatin		
Application	Sanity Link	Status													
PSP	PSP Sanity	PASSED													
SAP	SAP Sanity	PASSED													
33	Run replication sanity (count check for all 7 tables)	Data sanity scripts	COMPLETE	Narlagalla, Praveen Goud / Kumar, Shobhit											
34	Update the downtime details section for PSP.	Update DowntimeDetails Section.	COMPLETE	Muthurangam, Karthikeyan											
35	Monitor DB Performance	We will be using combination of Performance Insights, monitoring dashboard and adhoc scripts / slow query log based on need	COMPLETE	Choubey, Mayank Popat, Ketan Gunvantrai											
36	Bring up all pods for below services 1. PAPI 2. RJF 3. Pubsub 4. PayrollDM	- Merge ScaleFullDeploymentPR for PAPI/RJF/Pubsub /PayrollDM. - Ensure correct image is deployed. Refer ArgoCd section. - Monitor Postgres Audit Connection to validate Audit DB URL is pointing to Postgres Database.	COMPLETE	Bansal, Jatin	<code>./imageDetails.sh prd</code> imageDetails.sh										
37	Ensure there are no errors in the startup logs.	Monitor and Report unknown errors. <table><tr><th>Application</th><th>Dashboard</th></tr><tr><td>PAPI</td><td>PAPI Unknown Errors</td></tr><tr><td>Pubsub</td><td>PubSub Unknown Errors</td></tr><tr><td>RJF</td><td>RJF Unknown Errors</td></tr><tr><td>PayrollDM</td><td>Payroll DM Unknown Errors</td></tr></table>	Application	Dashboard	PAPI	PAPI Unknown Errors	Pubsub	PubSub Unknown Errors	RJF	RJF Unknown Errors	PayrollDM	Payroll DM Unknown Errors	COMPLETE	Agrawal, Lata	
Application	Dashboard														
PAPI	PAPI Unknown Errors														
Pubsub	PubSub Unknown Errors														
RJF	RJF Unknown Errors														
PayrollDM	Payroll DM Unknown Errors														

38	Run PAPI/Pubsub/RJF/PayrollDM Sanity.	Execute below Sanity Suites. <table><tr><th>Application</th><th>Sanity Link</th><th>Status</th></tr><tr><td>PAPI</td><td>PAPI Sanity</td><td> PASSED </td></tr><tr><td>Pubsub</td><td>Pubsub Sanity</td><td> PASSED </td></tr><tr><td>RJF</td><td>RJF Sanity</td><td> PASSED </td></tr><tr><td>PayrollDM</td><td>PayrollDM Sanity</td><td> PASSED </td></tr></table>	Application	Sanity Link	Status	PAPI	PAPI Sanity	PASSED	Pubsub	Pubsub Sanity	PASSED	RJF	RJF Sanity	PASSED	PayrollDM	PayrollDM Sanity	PASSED	COMPLETE	Sur, Koustav	
Application	Sanity Link	Status																		
PAPI	PAPI Sanity	PASSED																		
Pubsub	Pubsub Sanity	PASSED																		
RJF	RJF Sanity	PASSED																		
PayrollDM	PayrollDM Sanity	PASSED																		
39	Ensure we see DB Connections from Pubsub/PAPI/RJF/PayrollDM.	SELECT datname as db,username as username, client_addr as machine, count(*) FROM pg_stat_activity where username not in ('rdsadmin','postgres') group by db,username,machine;	COMPLETE	Choubey, Mayank																
40	Update the downtime details section for all the apps.	Update DowntimeDetails Section.	COMPLETE	Muthuranga m, Karthikeyan																
41	Run PSP & RJF failed jobs and missed Jobs.	Refer Failed/MissedBatchJobs Section. Run LedgerBalance Job if Missed.	COMPLETE	Dammur, Venkateshwara																
42	Validate RJF/Batch Jobs	Type Expected Count Actual Count Suspended Jobs PSP Batch Jobs 124 124 ATFDataExtract_2021_Annual_W2Count ATFDataExtract_2021Q1_20211218120000 ATFDataExtract_2021Q2_20211219134500 ATFDataExtract_2021Q3_20211225174500 ATFDataExtract_2021Q4_20211226180000 BulkWorkforceInviteProcessor RJF Reports 57 57 Validate Number of Batch Jobs & Suspended Jobs. Compare with the same step in PreCutoverSteps section. Validate No unnecessary jobs are scheduled.	COMPLETE	Joshi, Vishwanath																
43	Validate no jobs are stuck	Check if any RJF/PSP Batch Jobs running for a long time. Check if the pod is still active. If pod is inactive, mark the job to completed.	COMPLETE	Dammur, Venkateshwara																
44	Monitor all the apps and databases.	Refer Monitoring Section.	COMPLETE	Everyone																
45	Ensure replication is running without any issues & monitor the lag	TODO : Kumar, Shobhit to update here	COMPLETE	Kumar, Shobhit																
46	Review & Take action on all the pending Alerts.	Pending Alerts - Critical Alerts PD Pending Alerts - RNO PD	COMPLETE	Hoolimath, Praveenkumar																
47	Run Payroll From Production Test company	Validate SST entries. Validate SST Timezone. Validate SAP Timezone.	COMPLETE	Hoolimath, Praveenkumar																

48	Monitor RJF & PSP Batch Jobs.	- Update JSS Jobs Schedule completed jobs status every 2hours. - Update RJF Jobs Schedule completed jobs status every 2hours.	COMPLETE	Dammur, Venkateshwar for PSP Agarwal, Akshit for RJF	
----	-------------------------------	--	----------	---	--

Post Cutover Steps

S. No	Task	Steps	Status	Owner	Remarks												
1	Verify Total number of JSS Jobs for PSP and RJF is same as noted in Pre Cutover Steps.	<table><tr><th>Type</th><th>Expected Count</th><th>Actual Count</th><th>Suspended Jobs</th></tr><tr><td>PSP Batch Jobs</td><td>124</td><td>124</td><td>ATFDataExtract_2021_Annual_W2Count ATFDataExtract_2021Q1_20211218120000 ATFDataExtract_2021Q2_20211219134500 ATFDataExtract_2021Q3_20211225174500 ATFDataExtract_2021Q4_20211226180000 BulkWorkforceInviteProcessor</td></tr><tr><td>RJF Reports</td><td>57</td><td>57</td><td></td></tr></table>	Type	Expected Count	Actual Count	Suspended Jobs	PSP Batch Jobs	124	124	ATFDataExtract_2021_Annual_W2Count ATFDataExtract_2021Q1_20211218120000 ATFDataExtract_2021Q2_20211219134500 ATFDataExtract_2021Q3_20211225174500 ATFDataExtract_2021Q4_20211226180000 BulkWorkforceInviteProcessor	RJF Reports	57	57		COMPLETE	Joshi, Vishwanath	
Type	Expected Count	Actual Count	Suspended Jobs														
PSP Batch Jobs	124	124	ATFDataExtract_2021_Annual_W2Count ATFDataExtract_2021Q1_20211218120000 ATFDataExtract_2021Q2_20211219134500 ATFDataExtract_2021Q3_20211225174500 ATFDataExtract_2021Q4_20211226180000 BulkWorkforceInviteProcessor														
RJF Reports	57	57															
2	Send Downtime Update to stake holders via Email.	Refer NotificationEmailAddresses Section.	COMPLETE	N, Ramasubramani													
3	Offline Monitoring for all the Apps.	Refer Monitoring Section. Update once in every 2 hours in #psp-audit-prod-cutover slack channel.	COMPLETE	All													
4	Review & Take action on all the pending Alerts.	Pending Alerts - Critical Alerts PD Pending Alerts - RNO PD	COMPLETE	Hoolimath, Praveenkumar													
5	Review & Close all pending CRs.	Refer ChangeRequests Section.	COMPLETE	N, Ramasubramani													
6	Inform partner teams slack channel.	Inform following Slack Channels. #payroll-pd-releases #sbg-payroll-prod #ioc #psp-rtb-priority	COMPLETE	N, Ramasubramani													
7	Monitor Critical Batch Jobs.	Monitor Critical Batch Jobs (Required Only for the Cutover). Refer CriticalBatchJobsMonitoring Sheet and update.	COMPLETE	Everyone													
8	Monitor database Stability, Availability & Performance	We will be using combination of Performance Insights, monitoring dashboard and adhoc scripts / slow query log based on need	COMPLETE	Choubey, Mayank (Primary) Popat, Ketan Gunvantrai (Escalation)													
9	Monitor replication from Postgres to Oracle	- Monitor DMS replication lag from Postgres to Oracle - Keep running sanity counts - Ensure db solo validation is green from Postgres to Oracle	COMPLETE	Kumar, Shobhit													
10	Review all Rollback PRs.	- Review all Rollback PRs. - Create PRs for PayrollDM.	COMPLETE	Hoolimath, Praveenkumar Joshi, Vishwanath													

11	Remove Commented Hook Jobs for P SP and RJJ . Update DB Config Map for PAPI and Pubsub in master branch	- Refer ArgoCd section. - PSP Merge and Sync : prod-pg-cutover-revert-hookjobs with HEAD. - RJJ Sync with environments/prd-usw2-eks - PAPI : prod-postgres-audit-cutover - PubSub : prod-postgres-audit-cutover	COMPLETE	Joshi, Vishwanath	
12	Update PagerDuty Schedule for the next week after the Cutover.	More details in #psp-audit-prod-cutover	COMPLETE	N, Ramasubramani / Kumar, Shobhit / Choubey, Mayank	
13	Restore Postgres (B) data as it has some updates.	- Apply Repair Scripts on B. Choubey, Mayank / Kumar, Shobhit Please plan this activity after wednesday peak. Schedule a meeting now for next Friday.	COMPLETE	Kumar, Shobhit / Narlagalla, Praveen Goud	

Emergency Rollback Decision and Action Plan

Issue Category	Scenario	Action Item
Application	Any of the following issues. - P0/P1 customers workflow impacted. - P0/P1 agents workflow impacted. - P0/P1 Batchjobs impacted. Please refer CriticalBatchJobsMonitoring section.	Rollback and Restore application/service.
	P2/P3 customers/agents/BatchJobs issue.	No Rollback. Fix and Move Forward.
Replication	Replication task is running into error and replication is broken due to following scenarios. Data Issue DMS Bug	Initiate immediate rollback, could be data loss depend upon issue detection and replication lag. Data Issue - Error type, no known solution - Task level error/limitation
Database	Postgres Database Issues	Max 30 mins for troubleshooting.
	Block (Physical/Logical) Corruption in Postgres.	Initiate immediate rollback (revisit this once we move towards touchdown)

Emergency Rollback Steps

S. No	Task	Steps	Status	Owner	Remarks
1	Create & Review Zero Pod/One Pod/Full Scale Deployment PRs for each application.	Update DeploymentPullRequests section.	INPROGRESS	Joshi, Vishwanath Hoolimath, Praveenkumar Bansal, Jatin	
2	Create CRs if required .	Update ChangeRequests Section.	INPROGRESS	N, Ramasubramani	
3	Ensure Data comparison is clean, run data-fix if applicable. [Skip this step for Emergency Rollback]	TODO : Kumar, Shobhit to update here.	INPROGRESS	Kumar, Shobhit	Postgres-Oracle-Replication-Lag

4	Ensure B A Replication lag is 0. [Skip this step for Emergency Rollback]	TODO : Kumar, Shobhit to update here.	INPROGRESS	Kumar, Shobhit / N arlagalla, Praveen Goud															
5	[Optional] Consider going to C , if replication is broken from BA or lag is too high only for B A. [Skip this step for Emergency Rollback]	- Decide based on Replication lag & Data Parity check. - Stop BA all replication tasks	INPROGRESS																
6	Peer review #1 and #2 [Skip this step for Emergency Rollback]	Decide based on Replication lag & Data Parity check.	INPROGRESS	Choubey, Mayank / K umar, Shobhit															
7	[Optional] Ensure no data in overflow partition of SST table as overflow partitions are part of replication now (same to be added to DB Solo)	Do count of rows in overflow partition of SST table. It should be 0.	INPROGRESS	Kumar, Shobhit / N arlagalla, Praveen Goud															
8	Note down all the PSP JSS Jobs in the same window.	Link : PSP JSS View Update Failed/MissedBatchJobs Section.	COMPLETE	Sur, Koustav	JSS Jobs														
9	Note down all the RJF JSS Jobs in the same window.	Link : RJF JSS View Update Failed/MissedBatchJobs Section.	COMPLETE	Sur, Koustav	RJF Jobs														
10	Inform slack channel about the downtime.	Ask the stake holders to be prepared fo the downtime. Inform following Slack Channels. #payroll-pd-releases #sbg-payroll-prod #ioc #psp-rtb-priority CR, Apps & Downtime details to be shared. Refer ChangeRequests Section.	INPROGRESS	N, Ramasubra mani															
11	Send Downtime Update to stake holders via Email.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Refer NotificationEmailAddresses Section.	INPROGRESS	N, Ramasubra mani															
12	Ensure there are no critical batch jobs/RJF jobs running.	Refer JSS View Link. Wait for critical jobs to complete.	INPROGRESS	Dammur, Venkateshw ara															
13	Bring down below pods 1. PayrollIDM 2. Pubsub 3. RJF 4. PAPI	- Use ZeroPodDeploymentPR for applications except PSP. - Wait for POD count to become zero.	INPROGRESS	Hoolimath, Praveenku mar															
14	Bring down PSP along with Maintenance Page	- Use ZeroPodDeploymentPR for PSP. - Wait for POD count to become zero.	INPROGRESS	Hoolimath, Praveenku mar															
15	Ensure all apps are down.	Hit Following URLs and make sure all apps are down. <table><tr><th>Application</th><th>Health Check</th></tr><tr><td>PSP</td><td>PSP Sanity</td></tr><tr><td>SAP</td><td>SAP</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>Pubsub Sanity</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollIDM</td><td>PayrollIDM Health Check</td></tr></table>	Application	Health Check	PSP	PSP Sanity	SAP	SAP	PAPI	PAPI Health Check	Pubsub	Pubsub Sanity	RJF	RJF Health Check	PayrollIDM	PayrollIDM Health Check	INPROGRESS	Agarwal, Akshit	
Application	Health Check																		
PSP	PSP Sanity																		
SAP	SAP																		
PAPI	PAPI Health Check																		
Pubsub	Pubsub Sanity																		
RJF	RJF Health Check																		
PayrollIDM	PayrollIDM Health Check																		
16	Update the downtime details section for all the apps.	Update DowntimeDetails Section.	INPROGRESS	Muthuranga m, Karthikeyan															

17	Note down All the failed RJF/PSP BatchJobs.	Update Failed/MissedBatchJobs Section.	INPROGRESS	Dammur, Venkateshwar	
18	Lock Audit Postgres Users	Lock Postgres Audit Users : IBOBADM and IBOBAPP users. <pre>alter user ibobadm_owner with NOLOGIN; alter user ibob_prod_pspapp with NOLOGIN; alter user ibobadm_readonly with NOLOGIN;</pre> <pre>select rolname,rolcanlogin from pg_roles where rolname in ('ibobadm_owner','ibob_prod_pspa pp','ibobadm_readonly');</pre>	INPROGRESS	Choubey, Mayank	
19	Kill sessions (if needed)	- Wait for Inflight requests/Running Batch Jobs to complete. (remove in next Cutover after checking with app team) - There should not be any connections to Postgres Audit Database. (remove in next Cutover after checking with app team) <pre>select pg_terminate_backend(pid) from pg_stat_activity where pid in (select pid FROM pg_stat_activity where username in ('ibob_prod_pspapp','ibobadm_owner' ,'ibobadm_readonly'));</pre>	INPROGRESS	Choubey, Mayank	
20	Ensure there are no active connections to the Audit Postgres Database.	No active connections from PSP / PAPI / Pubsub / RJF / PayrollDM. <pre>SELECT datname as db,username as username,client_addr as machine, count(*) FROM pg_stat_activity where username not in ('rdsadmin','postgres') group by db,username,machine;</pre>	INPROGRESS	Choubey, Mayank	
21	Monitor DMS Audit Replication Lag	Wait till Audit Postgres --> Audit Oracle Replication lag to zero.	INPROGRESS	Kumar, Shobhit	Postgres-Oracle-Replication-Lag
22	Trigger DB Solo to validate Delta Data.	Trigger DB Solo to validate Delta Data. Dashboard Link : DB Validation Dashboard	INPROGRESS	Kumar, Shobhit	
23	Apply Repair Scripts if applicable.	Apply Repair Scripts if applicable. Repair Script File Name : TODOKumar, Shobhit to update Repair Script Bucket Name : TODOKumar, Shobhit to update	INPROGRESS	Kumar, Shobhit	

24	[If going to A] Stop B A replication tasks	Once replication lag is confirmed to be 0, stop all B -> A tasks (and never restart , need to keep it for sometime, can be renamed if need)	INPROGRESS	Choubey, Mayank / N arlagalla, Praveen Goud	
25	[If going to C] Stop B C replication tasks	Once replication lag is confirmed to be 0, stop all B -> C tasks (and never restart , need to keep it for sometime, can be renamed if need)	INPROGRESS	Choubey, Mayank / N arlagalla, Praveen Goud	
26	[If going to A] Create A B CDC only replication tasks	Create CDC Only replication task from A B Verify source and target end points, table mapping for all 3 tasks	INPROGRESS	Choubey, Mayank / N arlagalla, Praveen Goud	
27	[If going to A] Start A B replication tasks	Start A B	INPROGRESS	Choubey, Mayank / N arlagalla, Praveen Goud	
28	[If going to C] Create C B CDC only replication tasks	Create CDC Only replication task from C B Verify source and target end points, table mapping for all 3 tasks	INPROGRESS	Choubey, Mayank / N arlagalla, Praveen Goud	
29	[If going to C] Start C B replication tasks	Start C B	INPROGRESS	Choubey, Mayank / N arlagalla, Praveen Goud	
30	Enabled constraint with NOVALIDATE option on new Oracle source database (A or C)	Enable it on A or C based on the decision. <pre>alter table IBOBADM. PSP_QBDT_REQUEST_INFO enable NOVALIDATE constraint PSP_QBDT_REQUEST_INFO_FK1 ;</pre> <pre>select TABLE_NAME, CONSTRAINT_NAME, CONSTRAINT_TYPE, STATUS,VALIDATED from DBA_CONSTRAINTS where OWNER='IBOBADM' and CONSTRAINT_NAME ='PSP_QBDT_REQUEST_INFO_FK1' ;</pre>	INPROGRESS	Choubey, Mayank / N arlagalla, Praveen Goud	
31	Unlock Audit Oracle Users	- Unlock A or C based on the decision. - Unlock Oracle Audit Users : IBOBADM and IBOBAPP users. <pre>alter user IBOBADM account unlock; alter user IBOB_PROD_PSPAPP account unlock;</pre> <pre>select username,profile, account_status,CREATED from dba_users where USERNAME in ('IBOBADM','IBOB_PROD_PSPAPP');</pre>	INPROGRESS	Choubey, Mayank	

32	Execute this step if we decide to come back to C. Update IDPS credentials for Oracle.	Update IDPS credentials for Oracle.	INPROGRESS	Bansal, Jatin	
33	Deploy one pod in every PSP app with Oracle Config with Maintenance on .	- Use OnePodDeploymentwithOraclePR for PSP with Maintenance on. - Ensure Config Map values are correct. Refer Argo Cd section. (Monolith : Oracle, Audit : Oracle)	INPROGRESS	Hoolimath, Praveenku mar	
34	Monitor Nodes to ensure correct image is deployed.	- Monitor Postgres Audit Connection to validate Audit DB URL is pointing to Oracle Database. - Monitor Node Level Sanity Dashboard to ensure all nodes are up. - Validate the image imageDetails.sh (Command : <code>./imageDetails.sh prd</code>)	INPROGRESS	Bansal, Jatin	
35	Ensure there are no errors in the startup logs.	Look for errors in this dashboard Unknown Errors	INPROGRESS	Agrawal, Lata / Sur, Koustav	
36	Monitor DB Connections on Oracle Audit.	<pre>select username,machine,count(*) from gv\$session where username is not NULL and username not in ('SYS','SYSTEM') and type = 'USER' group by service_name,username, machine;</pre>	INPROGRESS	Choubey, Mayank	
37	Scale up PSP pods with Maintenance with Oracle Config .	- Use ScaleFullDeploymentwithOraclePR (MergeandSync) for PSP with Maintenance On. - Sync prod-pg-tt-scale-full-maintenance-oracle which will bring up all the Pods with Oracle Config and with Maintenance. - Ensure Config Map values are correct. Refer Argo Cd section. (Monolith : Oracle, Audit : Oracle)	INPROGRESS	Hoolimath, Praveenku mar	
38	Look for unknown errors.	Look for errors in this dashboard Unknown Errors	INPROGRESS	Agrawal, Lata	
39	Monitor DB Connections.	Monitor DB Connections. <pre>select username,machine,count(*) from gv\$session where username is not NULL and username not in ('SYS','SYSTEM') and type = 'USER' group by service_name,username, machine;</pre>	INPROGRESS	Choubey, Mayank	
40	Monitor Nodes to ensure correct image is deployed.	- Monitor Postgres Audit Connection to validate Audit DB URL is pointing to Oracle Database. - Monitor Node Level Sanity Dashboard to ensure all nodes are up. - Validate the image imageDetails.sh (Command : <code>imageDetails.sh prd</code>)	INPROGRESS	Bansal, Jatin	

41	Scale up PSP pods without Maintenance with Oracle Config.	- Use ScaleFullDeploymentwithOraclePR (MergeandSync) for PSP with Maintenance Off. - Once all Pods are up, Merge and Sync prod-pg-tt-scale-full-oracle to remove Maintenance and keeping Oracle Config. - Ensure Maintenance is removed. Refer ArgoCd section. - Ensure Config Map values are correct. Refer Argo Cd section. (Monolith : Oracle, Audit : Oracle) - Make sure there are no pods restart. - Validate the image imageDetails.sh (Command : <code>./imageDetails.sh prd</code>)	INPROGRESS	Hoolimath, Praveenkumar / Bansal, Jatin																
42	Run the PSP Sanity.	Execute below Sanity Jobs to ensure jobs working fine as expected. <table><tr><th>Application</th><th>Sanity Link</th><th>Status</th></tr><tr><td>PSP</td><td>PSP Sanity</td><td>FAILED</td></tr><tr><td>SAP</td><td>SAP Sanity</td><td>FAILED</td></tr></table>	Application	Sanity Link	Status	PSP	PSP Sanity	FAILED	SAP	SAP Sanity	FAILED	INPROGRESS	Hoolimath, Praveenkumar							
Application	Sanity Link	Status																		
PSP	PSP Sanity	FAILED																		
SAP	SAP Sanity	FAILED																		
43	Monitor DB Performance	We will be using combination of Performance Insights, monitoring dashboard and adhoc scripts / slow query log based on need	INPROGRESS	Choubey, Mayank / Popat, Ketan Gunvantrai																
44	Bring up all pods for below services 1. PAPI 2. RJF 3. Pubsub 4. PayrollDM	- Use ScaleFullDeploymentwithOraclePR (MergeandSync) for PAPI/RJF/Pubsub/PayrollDM. - Ensure correct image is deployed. Refer ArgoCd section. - Monitor Postgres Audit Connection to validate Audit DB URL is pointing to Postgres Database.	INPROGRESS	Hoolimath, Praveenkumar	<code>./imageDetails.sh prd</code> imageDetails.sh															
45	Ensure there are no errors in the startup logs.	Monitor and Report unknown errors. <table><tr><th>Application</th><th>Dashboard</th></tr><tr><td>PAPI</td><td>PAPI Unknown Errors</td></tr><tr><td>Pubsub</td><td>PubSub Unknown Errors</td></tr><tr><td>RJF</td><td>RJF Unknown Errors</td></tr><tr><td>PayrollDM</td><td>Payroll DM Unknown Errors</td></tr></table>	Application	Dashboard	PAPI	PAPI Unknown Errors	Pubsub	PubSub Unknown Errors	RJF	RJF Unknown Errors	PayrollDM	Payroll DM Unknown Errors	INPROGRESS	Agrawal, Lata						
Application	Dashboard																			
PAPI	PAPI Unknown Errors																			
Pubsub	PubSub Unknown Errors																			
RJF	RJF Unknown Errors																			
PayrollDM	Payroll DM Unknown Errors																			
46	Run PAPI/Pubsub/RJF/PayrollDM Sanity.	Execute below sanity suites. <table><tr><th>Application</th><th>Sanity Link</th><th>Status</th></tr><tr><td>PAPI</td><td>PAPI Sanity</td><td>FAILED</td></tr><tr><td>Pubsub</td><td>Pubsub Sanity</td><td>FAILED</td></tr><tr><td>RJF</td><td>RJF Sanity</td><td>FAILED</td></tr><tr><td>PayrollDM</td><td>PayrollDM Sanity</td><td>FAILED</td></tr></table>	Application	Sanity Link	Status	PAPI	PAPI Sanity	FAILED	Pubsub	Pubsub Sanity	FAILED	RJF	RJF Sanity	FAILED	PayrollDM	PayrollDM Sanity	FAILED	INPROGRESS	Bansal, Jatin	
Application	Sanity Link	Status																		
PAPI	PAPI Sanity	FAILED																		
Pubsub	Pubsub Sanity	FAILED																		
RJF	RJF Sanity	FAILED																		
PayrollDM	PayrollDM Sanity	FAILED																		

47	Monitor DB Connections.	<pre>select username,machine,count(*) from gv\$session where username is not NULL and username not in ('SYS', 'SYSTEM') and type = 'USER' group by service_name,username, machine;</pre>	INPROGRESS	Choubey, Mayank													
48	Run PSP & RJF failed jobs and missed Jobs.	Refer Failed/MissedBatchJobs Section. Run LedgerBalance Job if Missed.	INPROGRESS	Dammur, Venkateshw ara													
49	Validate RJF/Batch Jobs	- Validate Number of Batch Jobs & Suspended Jobs. Compare with the same step in PreCutoverSteps section <table><thead><tr><th>Type</th><th>Expected Count</th><th>Actual Count</th><th>Suspended Jobs</th></tr></thead><tbody><tr><td>RJF Reports</td><td>124</td><td></td><td></td></tr><tr><td>PSP Batch Jobs</td><td>57</td><td></td><td></td></tr></tbody></table> - Validate No unnecessary jobs are scheduled.	Type	Expected Count	Actual Count	Suspended Jobs	RJF Reports	124			PSP Batch Jobs	57			INPROGRESS	Joshi, Vishwanath	
Type	Expected Count	Actual Count	Suspended Jobs														
RJF Reports	124																
PSP Batch Jobs	57																
50	Validate no jobs are stuck	- Check if any RJF/PSP Batch Jobs running for a long time. - Check if the pod is still active. If pod is inactive, mark the job to completed.	INPROGRESS	Dammur, Venkateshw ara													
51	Monitor all the apps and databases.	Refer Monitoring Section.	INPROGRESS	All													
52	Ensure replication is running without any issues & monitor the lag	Monitor Replication Lag.	INPROGRESS	Kumar, Shobhit													
53	Run Payroll From Production Test company	- Validate SST entries. - Validate SST Timezone. - Validate SAP Timezone.	INPROGRESS	Hoolimath, Praveenkumar													
54	Enable DB deployment and Batch Jobs Scheduling	Enable DB deployment and Batch Jobs Scheduling. Joshi, Vishwanath to update PR here.	INPROGRESS	Joshi, Vishwanath													

Post Rollback Steps

S No	Task	Steps	Status	Owner	Remarks
1	Send Downtime Update to stake holders via Email.	Refer NotificationEmailAddresses Section.	INPROGRESS	N, Ramasubramani	
2	Offline Monitoring for all Apps for 2 hours.	Refer Monitoring Section.	INPROGRESS	All	
3	Review & Take action on all the pending Alerts.	Pending Alerts - Critical Alerts PD Pending Alerts - RNO PD	INPROGRESS	Hoolimath, Praveenkumar	
4	Review & Close all pending CRs.	Refer ChangeRequests Section.	INPROGRESS	N, Ramasubramani	

5	Inform partner teams slack channel.	Inform following Slack Channels. #payroll-pd-releases #sbg-payroll-prod #ioc #psp-rtb-priority	INPROGRESS	N, Ramasubramani	
7	Monitor Critical Batch Jobs.	Monitor Critical Batch Jobs (Required Only for the Cutover) Refer CriticalBatchJobsMonitoring Sheet and update.	INPROGRESS	Everyone	
8	Monitor database Stability, Availability & Performance	We will be using combination of Performance Insights, monitoring dashboard and adhoc scripts / slow query log based on need	INPROGRESS	Choubey, Mayank (Primary) Popat, Ketan Gunvantrai (Escalation)	
9	Monitor replication from Oracle to Postgres	- Monitor DMS replication lag from Oracle to Postgres - Ensure db solo validation is green from Postgres to Oracle	INPROGRESS	Kumar, Shobhit	
10	Remove Commented Hook Jobs for PSP and RJF.	- Refer ArgoCd section. - Sync with master for PSP. - Sync with environments/prd-usw2-eks for RJF.	INPROGRESS	Joshi, Vishwanath Hoolimath, Praveenkumar	

Monitoring

Apps Health

- Cutover Hourly Monitoring captured here [Tip-Toe Monitoring](#).
- Health & Traffic summary shared in [#psp-audit-prod-cutover](#) slack channel.

Application / Database / Infrastructure Category	Owner	Health			
		Cutover (23rd Sep)	Cutover (24th Sep)	Cutover (25th Sep)	Cutover (26th Sep)
QBDT Adapter	Tayal, Ankush	HEALTHY	HEALTHY	HEALTHY	HEALTHY
QBDTWS Adapter	Tayal, Ankush	HEALTHY	HEALTHY	HEALTHY	HEALTHY
DIS Adapter	Tayal, Ankush	HEALTHY	HEALTHY	HEALTHY	HEALTHY
ADE Adapter	Bhagat, Suyash	HEALTHY	HEALTHY	HEALTHY	HEALTHY
CDM Adapter	Bhagat, Suyash	HEALTHY	HEALTHY	HEALTHY	HEALTHY
SAP Adapter	Sur, Koustav	HEALTHY	HEALTHY	HEALTHY	HEALTHY
BRM Adapter	Sengar, Ajay / Agarwal, Akshit	HEALTHY	HEALTHY	HEALTHY	HEALTHY
Critical Batch Jobs	Hoolimath, Praveenkumar	HEALTHY	HEALTHY	HEALTHY	HEALTHY
Batch Jobs during Activity	Dammur, Venkateshwara/ Hoolimath, Praveenkumar	HEALTHY	HEALTHY	HEALTHY	HEALTHY
Audit Impacted Batch Jobs	Hoolimath, Praveenkumar	HEALTHY	HEALTHY	HEALTHY	HEALTHY
Audit Impacted Workflows	Sur, Koustav	HEALTHY	HEALTHY	HEALTHY	HEALTHY
Postgres Specific Monitoring	Sur, Koustav	HEALTHY	HEALTHY	HEALTHY	HEALTHY
Infrastructure Monitoring	Bansal, Jatin	HEALTHY	HEALTHY	HEALTHY	HEALTHY
PAPI	Rajoria, Himanshu	HEALTHY	HEALTHY	HEALTHY	HEALTHY
RJF	Agrawal, Lata	HEALTHY	HEALTHY	HEALTHY	HEALTHY

Pubsub	Agarwal, Akshit	HEALTHY	HEALTHY	HEALTHY	HEALTHY
Payroll DM	Agarwal, Akshit	HEALTHY	HEALTHY	HEALTHY	HEALTHY
DB Queries	Bansal, Jatin	HEALTHY	HEALTHY	HEALTHY	HEALTHY
Database	Choubey, Mayank	HEALTHY	HEALTHY	HEALTHY	HEALTHY
DBSolo	Kumar, Shobhit	HEALTHY	HEALTHY	HEALTHY	HEALTHY
ArgoCd	Joshi, Vishwanath	HEALTHY	HEALTHY	HEALTHY	HEALTHY
Unknown Errors	Agrawal, Lata	HEALTHY	HEALTHY	HEALTHY	HEALTHY

PSP

S. No	Dashboard	Link	Comments
1	PSP Batch Jobs 1. Successful Jobs 2. Failed Jobs	PSP Batch Jobs	Update JSS Jobs Schedule completed jobs status every 2hours.
2	PSP JSS View 1. Successful Jobs 2. Failed Jobs	PSP JSS View	
3	PSP Service Metrics 1. Response Time 2. No of Requests	PSP Service Metrics	
4	PSP Adapters 1. Response Codes	PSP Adapters	
5	PSP API Gateway 1. TP Numbers (Check - Not Populating) 2. Response Codes	PSP API Gateway	
6	PSP Unknown Exceptions	PSP Unknown Exceptions	
7	Workforce	Workforce	

PAPI

S. No	Dashboard	Link
1	PAPI Gateway 1. TP Numbers (Check - Not Populating) 2. Response Codes	PAPI Gateway
2	PAPI GraphQL Gateway	PAPI GraphQL Gateway

Pubsub

S. No	Dashboard	Link
1	Pubsub (TODO : To enhance to capture all entities)	Pubsub Entity Publish
2	Pubsub TID Analyzer	Pubsub TID Analyzer

Report Job Framework

S. No	Dashboard	Link	Comments
1	RJF JSS View 1. Successful Jobs 2. Failed Jobs	RJF JSS View Splunk Dashboard : QBDT PSP Report Jobs IKS	Update RJF Jobs Schedule completed jobs status every 2hours.

PayrollDM Monitoring

S. No	Dashboard	Link
1	QBDT PSP DG2.0	QBDT PSP DG2.0

Audit Batch Jobs Monitoring

S. No	Steps	Jobs	Validation Points
1	Monitor Batch Jobs Reading /Writing to Audit Databases	- QbdtUnprocessedRequestsRetry - EoqSUIAdjustments - EntitlementProcessor	QbdtUnprocessedRequestRetry This job only reads from SST Monitor the job when the below query returns results <pre>-- Find the records to be processed by the job Select /*+PARALLEL(8) */ upr.SOURCE_SYSTEM_TRANSMISSION_ID from PSPADM.PSP_QBDT_UNPROCESSED_REQUEST upr where upr.STATUS in ('Queued') and not exists(Select 'T' From PSPADM.PSP_QBDT_UNPROCESSED_REQUEST upr1 Where upr1.COMPANY_FK = upr.COMPANY_FK and upr1.STATUS in ('Error', 'Processing')) order by upr.COMPANY_FK, upr.CREATED_DATE; -- Validate records created in these 2 tables select /*+PARALLEL(8) */ COMPANY_ID, DESCRIPTION, SOURCE_SYSTEM_TRANSMISSION_SEQ, TO_SOURCE_SYSTEM--, REQUEST_DOCUMENT from ibobadm.PSP_SOURCE_SYSTEM_TRANSMISSION where FROM_SOURCE_SYSTEM = 'QBDT' order by CREATED_DATE desc; select /*+PARALLEL(8) */ * from ibobadm.PSP_QBDT_REQUEST_INFO order by CREATED_DATE desc;</pre> EoqSUIAdjustments Only Reads from SST. This is a manually run job and we are not planning to run it in Cutover window EntitlementProcessor This job makes calls to ERS and AMO, which are logged into SST. <pre>select /*+PARALLEL(8) */ COMPANY_ID, DESCRIPTION, SOURCE_SYSTEM_TRANSMISSION_SEQ, TO_SOURCE_SYSTEM, CREATED_DATE from ibobadm.PSP_SOURCE_SYSTEM_TRANSMISSION where FROM_SOURCE_SYSTEM = 'PSP' and DESCRIPTION like 'ERS%' order by CREATED_DATE desc; select /*+PARALLEL(8) */ COMPANY_ID, DESCRIPTION, SOURCE_SYSTEM_TRANSMISSION_SEQ, TO_SOURCE_SYSTEM--, REQUEST_DOCUMENT from ibobadm.PSP_SOURCE_SYSTEM_TRANSMISSION where FROM_SOURCE_SYSTEM = 'PSP' and DESCRIPTION like 'AM0%' order by CREATED_DATE desc;</pre>

BatchJobs in Activity Window

S. No	Jobs	Comments
1.	- EntityEvent - AMO - EmailGateway - EMSBSToBRMDDataSyncProcessor - IAMEmailAddressProcessor - CheckPrint - EntitlementProcessor - QbdtUnprocessedRequestsRetry - WorkersCompProcessor - AssistedUsageDataSyncProcessor	

Critical Batch Jobs Monitoring

S. No	Steps	Jobs	Comments
1	Monitor Critical Batch Jobs.	- Primary - Nightly - ACH Tax - ATF - EFTPS All - Ledger Balance - EntityEvent - AMO - EmailGateway - EMSBSToBRMDDataSyncProcessor - IAMEmailAddressProcessor - CheckPrint - EntitlementProcessor - QbdtUnprocessedRequestsRetry - WorkersCompProcessor - AssistedUsageDataSyncProcessor	Refer CriticalBatchJobsMonitoring Sheet and update.

Postgres Specific Monitoring

S.No	Dashboard	Comments
1	DT Payroll Postgres	
2		
3		

Audit Workflows Monitoring

S. No	Workflow /AppName	Validation Points
1	HCM Monitoring	Swain, Amrit to update company id values. <pre> select * from psp_hcm401k_company_policy where company_id='<value>' select * from psp_hcm401k_company_policy where hcm401k_company_policy_seq='<value>' select * from psp_hcm401k_employee_deduction where hcm401k_company_policy_fk='<value>' </pre>
2	Run Payroll	Hoolimath, Praveenkumar will run from test company.

3	SAP Monitoring	<pre> /*psid: 106563027 - sst_seq: edff3abd-23fb-4b27-b216-71dfe901bee8 for big document (request) in prod*/ select * from psp_source_system_transmission where source_system_transmission_seq = '<source_transmission_seq>'; /*psid: 106924271 Seq: c2b536ee-d01a-44ba-aec3-c358e0ac2eb8*/ select * from psp_source_system_transmission where company_id = '<value>' ORDER BY created_date DESC; </pre>
4	QBDT/QBDTWS Monitoring	<pre> -- Validate records created in these 2 tables select /*+PARALLEL(8) */ COMPANY_ID, DESCRIPTION, SOURCE_SYSTEM_TRANSMISSION_SEQ, TO_SOURCE_SYSTEM--, REQUEST_DOCUMENT from ibobadm.PSP_SOURCE_SYSTEM_TRANSMISSION where FROM_SOURCE_SYSTEM = 'QBDT' order by CREATED_DATE desc; select /*+PARALLEL(8) */ * from ibobadm.PSP_QBDT_REQUEST_INFO order by CREATED_DATE desc; </pre>

DB Queries Monitoring

S. No	Dashboard	Link
1	PSP DB Telemetry	Monitor long running queries. PSP DB Telemetry

Database Monitoring

S.No.	Dashboard	Link
1	Monitor Audit Postgres --> Audit Oracle Replication Lag	
2	Ensure db solo validation is green from Postgres to Oracle	DB Validation Dashboard
3	Monitor Connections and Long Running Queries	
4	Postgres Specific Dashboards	
5	Aurora Postgres database dashboard	Wavefront : psp-prod-ibob Splunk: psp-prod-ibob

Infrastructure Monitoring

Golden Gate Signals

Application	Module	Golden Gate Signals Link	Owner
PSP	QBDT Adapter	QBDT Adapter Golden Signals	Bansal, Jatin
	ADE Adapter	ADE Adapter Golden Signals	Bansal, Jatin
	BRM Adapter	BRM Adapter Golden Signals	Bansal, Jatin
	DIS Adapter	DIS Adapter Golden Signals	Bansal, Jatin

	EWS Adapter	EWS Adapter Golden Signals	Bansal, Jatin
	PTC Adapter	PTC Adapter Golden Signals	Bansal, Jatin
	CDM Adapter	CDM Adapter Golden Signals	Bansal, Jatin
	Batch Jobs	Batch Jobs Golden Signals	Bansal, Jatin
PAPI	PAPI	PAPI Golden Signals	Rajoria, Himanshu
RJF	RJF	RJF Golden Signals	Joshi, Vishwanath

Wavefront

Application	Wavefront Monitor	Owner
All Apps	All Apps Monitor	Agarwal, Akshit
PSP	PSP Wavefront Monitor	Bansal, Jatin
PAPI	PAPI Wavefront Monitor	Rajoria, Himanshu
Pubsub	Pubsub Wavefront Monitor	Agarwal, Akshit
RJF	RJF Wavefront Monitor	Joshi, Vishwanath
PayrollDM	PayrollDM Wavefront Monitor	Agarwal, Akshit

AppDynamics

This is the backup for Infrastructure monitoring.

Environment	Appdynamics Link	Owner
Production	DTPayroll AppDynamics BaseURL	Agarwal, Akshit

Downtime Details

App	Cutover			Emergency Rollback		
	Downtime Start	Downtime End	Actual	Downtime Start	Downtime End	Actual
PSP	12.03 PM	12:45 PM	42 Mins			
PAPI	12.02 PM	12:56 PM	54 Mins			
Pubsub	12.02 PM	12:59 PM	57 Mins			
RJF	12.02 PM	12:59 PM	57 Mins			
Payroll DM	12.02 PM	12:59 PM	57 Mins			

Failed/Missed Batch Jobs

App	Category	Job Names / Screenshots (Cutover)	Job Names / Screenshots (Emergency Rollback)
Batch Jobs	Missed Jobs		
	Failed Jobs		
RJF	Missed Jobs		
	Failed Jobs		

Deployment Pull Requests

- Ensure All PRs are reviewed and latest images updated.
- Comment out Batch Jobs Unscheduling and Rescheduling.
- Comment out DB Updates Task.
- For Manifest model of deployment, use object deletion. Use PRs for the remaining deployments.

- All branches to be rebased with master before the activity

Zero Pod Deployment PR

Application	Cutover PR	Operation	Owner	Reviewer	Status
PSP Staging	Sync to master	Sync	Agarwal, Akshit	N, Ramasubramani Muthurangam, Karthikeyan	DONE
Parallel Setup Middleware	prd-pg-cutover-scale-to-zero	Merge and Sync	Agarwal, Akshit	N, Ramasubramani Muthurangam, Karthikeyan	DONE
PayrollDM	prod-pg-cutover-scale-to-zero	Sync	Joshi, Vishwanath Hoolimath, Praveenkumar	N, Ramasubramani Muthurangam, Karthikeyan	DONE
Pubsub	prod-pg-cutover-scale-to-zero	Sync	Joshi, Vishwanath Hoolimath, Praveenkumar	N, Ramasubramani Muthurangam, Karthikeyan	DONE
RJF	prod-pg-cutover-scale-to-zero	Sync	Joshi, Vishwanath Hoolimath, Praveenkumar	N, Ramasubramani Muthurangam, Karthikeyan	DONE
PAPI	prod-pg-cutover-scale-to-zero	Sync	Joshi, Vishwanath Hoolimath, Praveenkumar	N, Ramasubramani Muthurangam, Karthikeyan	DONE
PSP	prod-pg-cutover-scale-to-zero	Sync	Joshi, Vishwanath Hoolimath, Praveenkumar	N, Ramasubramani Muthurangam, Karthikeyan	DONE

One Pod Deployment with Postgres PR

Application	Cutover PR	Operation	Owner	Reviewer	Status
PSP	prod-pg-cutover-scale-to-one-maintenance	Sync	Joshi, Vishwanath Hoolimath, Praveenkumar	N, Ramasubramani Muthurangam, Karthikeyan	DONE

Scale Full Deployment with Postgres PR (Merge and Sync)

Application	Cutover PR	Operation	Owner	Reviewer	Status
PSP	prod-pg-cutover-scale-full-maintenance	Sync	Joshi, Vishwanath Hoolimath, Praveenkumar	N, Ramasubramani Muthurangam, Karthikeyan	DONE
	prod-pg-cutover-scale-full	Merge to master and Sync	Joshi, Vishwanath Hoolimath, Praveenkumar	N, Ramasubramani Muthurangam, Karthikeyan	DONE
PAPI	prod-pg-cutover-scale-full-postgres	Merge to environments/prd-usw2-eks and Sync	Joshi, Vishwanath Hoolimath, Praveenkumar	N, Ramasubramani Muthurangam, Karthikeyan	DONE
Pubsub	prod-pg-cutover-scale-full-postgres	Merge to environments/prd-usw2-eks and Sync	Joshi, Vishwanath Hoolimath, Praveenkumar	N, Ramasubramani Muthurangam, Karthikeyan	DONE
RJF	prod-pg-cutover-scale-full-postgres	Sync	Joshi, Vishwanath Hoolimath, Praveenkumar	N, Ramasubramani Muthurangam, Karthikeyan	DONE
PayrollDM	Config: prod-pg-cutover-scale-full-postgres Deployment: environments/prd-usw2-eks	Merge to master Sync	Joshi, Vishwanath Hoolimath, Praveenkumar	N, Ramasubramani Muthurangam, Karthikeyan	DONE

Rollback to Oracle

We will be rolling back to oracle at the end of Cutover (and in case of an emergency rollback).

We will be scaling down to Zero pods as per [ZeroPodDeploymentPR](#)

One Pod Deployment with Oracle PR

Application	Cutover PR	Operation	Owner	Reviewer	Status
PSP	prod-pg-cutover-scale-to-one-maintenance-oracle	Sync	Joshi, Vishwanath Hoolimath, Praveenkumar	N, Ramasubramani Muthurangam, Karthikeyan	DONE

Scale Full Deployment with Oracle PR (Merge and Sync)

All branches to be rebased with master before the activity

Application	Cutover PR	Operation	Owner	Reviewer	Status
PSP	prod-pg-cutover-scale-full-maintenance-oracle	Sync	Joshi, Vishwanath Hoolimath , Praveenkumar	N, Ramasubramani Muthuran gam, Karthikeyan	DONE
	prod-pg-cutover-scale-full-oracle	Merge to master and Sync	Joshi, Vishwanath Hoolimath , Praveenkumar	N, Ramasubramani Muthuran gam, Karthikeyan	DONE
PAPI	prod-pg-cutover-scale-full-oracle	Merge to environments/prd-usw2-eks and Sync	Joshi, Vishwanath Hoolimath , Praveenkumar	N, Ramasubramani Muthuran gam, Karthikeyan	DONE
Pubsub	prod-pg-cutover-scale-full-oracle	Merge to environments/prd-usw2-eks and Sync	Joshi, Vishwanath Hoolimath , Praveenkumar	N, Ramasubramani Muthuran gam, Karthikeyan	DONE
RJF	prod-pg-cutover-scale-full-oracle	Sync	Joshi, Vishwanath Hoolimath , Praveenkumar	N, Ramasubramani Muthuran gam, Karthikeyan	DONE
PayrollDM	Config: prod-pg-cutover-scale-full-oracle	Merge to master	Joshi, Vishwanath Hoolimath , Praveenkumar	N, Ramasubramani Muthuran gam, Karthikeyan	DONE
	Deployment : environments/prd-usw2-eks	Sync			