

PSP Oracle Exit - Payroll DM Cutover to Postgres

- Cutover Summary
 - Status
 - Cutover Progress
 - Snoozing A2i
 - Downtime Details
 - Downtime Summary
 - Learnings/Enhancements
- Important Resources
 - Dev Portal
 - ArgoCd
 - Notification Email Addresses
- Change Requests
- Runbook
 - Pre Cutover Steps
 - Cutover Steps
 - Post Cutover Steps
 - Emergency Rollback Decision and Action Plan
 - Emergency Rollback Steps
 - Post Rollback Steps
- Monitoring
 - PayrollDM Monitoring
 - Performance
 - Infrastructure Monitoring
 - Wavefront

Cutover Summary

Status

Environment	Status
Production	NOT STARTED

Cutover Progress

JIRA	PSP-28276 - Getting issue details... STATUS
------	---

Snoozing A2i

S. No	Application	A2i Maintenance URL
1	Payroll DM	https://devportal.intuit.com/app/dp/resource/8866479358728757267/incidentManagement (Not onboarded to A2i since its not behind gateway)

Downtime Details

App	Cutover (PST)			Emergency Rollback (PST)		
	Downtime Start	Downtime End	Actual	Downtime Start	Downtime End	Actual
Payroll DM				NA	NA	NA

Downtime Summary

Downtime	Estimated	Actual	Cutover/Emergency Rollback Window		Comments
			Start Time (PST)	End Time (PST)	
Cutover	20 Mins				

Emergency Rollback (In case of issues during the Cutover window)	20 Mins				
---	---------	--	--	--	--

Learnings/Enhancements

S No	Learning	Action Item	Owner	Priority	Status	Comments
1						
2						
3						

Important Resources

Dev Portal

Application	Dev Portal Link
PayrollDM	PayrollDM Dev Portal

ArgoCd

Environment	Application	Dev Portal Link
Production	PayrollDM	Production PayrollDM ArgoCd

Notification Email Addresses

 SBSEG-PD QBDT PSP AWS <SBSEG-PDQBDTPSPAWS@intuit.com>; SBG PSP Services Decom Scrum <SBGPSPServicesDecompScrum@intuit.com>; SBSEG SBG Payroll PSP Informed <SBGPayrollPSPInformed@intuit.com>; SBSEG-Iqbal-Extended <SBSEG-PDIqbalExtended@intuit.com>; SBSEG-PD DTPayrollExtended <SBSEG-PDDTPayrollExtended@intuit.com>; SBSEG-PD DTPayroll <SBSEG-PDDTPayroll@intuit.com> Kaura, Varun <Varun_Kaura@intuit.com>; Narlagalla, Praveen Goud <PraveenGoud_Narlagalla@intuit.com>; Swain, Amrit <Amrit_Swain@intuit.com>; Johnson, Anu <Anu_Johnson@intuit.com>, anuradha_kumar_i@intuit.com, rohan_rasam@intuit.com, narendraprasad_nanna@intuit.com, subulakshmi_nagarajan@intuit.com, rajeevkumar_singh@intuit.com, ketan_popat@intuit.com, Pahuja, Hitesh <Hitesh_Pahuja@intuit.com>, Huang, Alex <Alex_Huang@intuit.com>

Change Requests

Application	Cutover			Emergency Rollback		
	Change Request	Deployment Image	Status	Change Request	Deployment Image	Status
PayrollDM	CHG2564067	master-ed59a24		NA	NA	NA

Runbook

Pre Cutover Steps

Task	Steps	Due Date	Status
------	-------	----------	--------

1	Inform partner teams slack channel.	Ask the stake holders to be prepared for the downtime. Inform following Slack Channels. #payroll-pd-releases, #ioc, #psp-rtb-priority, #sbg-payroll-prod, #mse-commerce-support, #cx3-production Partner teams communication ioc-signoff sbg-payroll-prod-signoff psp-rtb-priority-signoff payroll-pd-releases-signoff psp-inform mse-signoff cx3-production-signoff														
2	Send Release Freeze Email to Dev Team.	No Releases in PayrollDM allowed in this interval.														
3	Inform Leadership Team on the Risk & Downtime	Inform Leadership Team on the Risk & Downtime.														
4	Time for Validating Latest data during the Cutover window	Veridata console <table><tr><th>Activity</th><th>Job Name</th><th>Expected</th><th>Actual</th></tr><tr><td rowspan="2">Cutover</td><td>monolith_rhab_incr_9days</td><td>9 days - ~30 mins</td><td></td></tr><tr><td>monolith_rhab_incr_1day</td><td>24 hours - ~30 mins</td><td></td></tr></table>	Activity	Job Name	Expected	Actual	Cutover	monolith_rhab_incr_9days	9 days - ~30 mins		monolith_rhab_incr_1day	24 hours - ~30 mins				
Activity	Job Name	Expected	Actual													
Cutover	monolith_rhab_incr_9days	9 days - ~30 mins														
	monolith_rhab_incr_1day	24 hours - ~30 mins														
5	Make sure there is no Splunk/Git/IBP/MSaaS Maintenance during the Cutover window.	- Splunk Signoff : splunk-signoff - MSaaS Signoff - msaas-signoff - IBP Signoff - ibp-signoff - Git Signoff - git-signoff Get the contacts of MSaaS team in case if we need assistance during Cutover if required.														
6	Make sure the last Master branch deployed did not have any deployment errors.	Look for errors in this dashboard <table><tr><th>App</th><th>Dashboard</th><th>Status</th></tr><tr><td>PayrollDM</td><td>PayrollDM Unknown Errors</td><td> NO ERRORS </td></tr></table>	App	Dashboard	Status	PayrollDM	PayrollDM Unknown Errors	NO ERRORS								
App	Dashboard	Status														
PayrollDM	PayrollDM Unknown Errors	NO ERRORS														
7	Send Downtime Update to stake holders via Email.	Refer NotificationEmailAddresses Section. Ask the stake holders to be prepared for the downtime.														
8	Update CR and Image Details	Create Change Requests & decide images for Cutover and Rollback. Refer ChangeRequests Section														
9	Run Sanity for PSP/PAPI/Pubsub/RJF.	Execute below Sanity Jobs to ensure jobs working fine as expected. <table><tr><th>App</th><th>Sanity Link</th><th>Status</th></tr><tr><td>PayrollDM</td><td>PayrollDM Sanity</td><td> SUCCESS </td></tr></table>	App	Sanity Link	Status	PayrollDM	PayrollDM Sanity	SUCCESS								
App	Sanity Link	Status														
PayrollDM	PayrollDM Sanity	SUCCESS														

Cutover Steps

	Task	Steps	Status	Owner	Remarks
1	Data Parity	Ensure latest 1 day compare and sanity check output is green.			
2	Send Downtime Update to stake holders via Email.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Refer NotificationEmailAddresses Section.			

3	Inform partner teams slack channel.	Ask the stake holders to be prepared for the downtime. CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Inform following Slack Channels. Partner teams communication • ioc-signoff • sbg-payroll-prod-signoff • psp-rtb-priority-signoff • payroll-pd-releases-signoff • psp-inform • mse-signoff • cx3-production-signoff									
4	Bring down below apps. 1. PayrollDM	Bring down PayrollDM. Zero Pods With Maintenance Page									
5	Ensure all apps are down.	Hit following URLs for each application. <table><tr><th>App</th><th>Health Check URL</th><th>Status</th></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td><td></td></tr></table>	App	Health Check URL	Status	PayrollDM	PayrollDM Health Check				
App	Health Check URL	Status									
PayrollDM	PayrollDM Health Check										
6	Update the downtime details section for all the apps.	Update DowntimeDetails Section.									
7	Bring up all pods for below services 1. PayrollDM	Bring up PayrollDM apps without maintenance page. Bring up Apps Without Maintenance Page Ensure correct image is deployed. • Dashboard : Validate from DT Payroll Pod Info • Script : imageDetails.sh prd									
8	Ensure there are no errors in the startup logs.	Monitor and Report unknown errors. <table><tr><th>Application</th><th>Dashboard</th></tr><tr><td>PayrollDM</td><td>Payroll DM Unknown Errors</td></tr></table>	Application	Dashboard	PayrollDM	Payroll DM Unknown Errors					
Application	Dashboard										
PayrollDM	Payroll DM Unknown Errors										
9	Run PAPI/Pubsub/RJF/PayrollDM Sanity.	Execute below Sanity Suites. <table><tr><th>Application</th><th>Sanity Link</th><th>Status</th></tr><tr><td>PayrollDM</td><td>PayrollDM Sanity</td><td></td></tr></table>	Application	Sanity Link	Status	PayrollDM	PayrollDM Sanity				
Application	Sanity Link	Status									
PayrollDM	PayrollDM Sanity										
10	Ensure we see DB Connections from PG PayrollDM.	Monitor db connetions									
11	Update the downtime details section for all the apps.	Update DowntimeDetails Section.									
12	Monitor all the apps and databases.	Refer Monitoring Section.									
13	Ensure replication is running without any issues & monitor the lag	GoldenGate Replication Dashboard									
14	Review & Take action on all the pending Alerts.	Pending Alerts - Critical Alerts PD Pending Alerts - RNO PD									

Post Cutover Steps

	Task	Steps	Status	Owner	Remarks
1	Send Downtime Update to stake holders via Email.	Refer NotificationEmailAddresses Section.			
2	Offline Monitoring for all the Apps.	Refer Monitoring Section. Update once in every 2 hours in Cutover slack channel.			
3	Review & Take action on all the pending Alerts.	Pending Alerts - Critical Alerts PD Pending Alerts - RNO PD			

4	Review & Close all pending CRs.	Refer ChangeRequests Section.			
5	Inform partner teams slack channel.	Inform following Slack Channels. Partner teams communication ioc-signoff sbg-payroll-prod-signoff psp-rtb-priority-signoff payroll-pd-releases-signoff psp-inform mse-signoff cx3-production-signoff			
6	Monitor database Stability, Availability & Performance	We will be using combination of Performance Insights, monitoring dashboard and adhoc scripts / slow query log based on need			

Emergency Rollback Decision and Action Plan

Emergency Rollback and FMEA decisions documented [here](#)

Emergency Rollback Steps

	Task	Steps	Status	Owner	Remarks						
1	Update Maintenance Window	Update Maintenance Window. Refer Maintenance Windows section. - Friday (12PM - 4PM) IST Refer below threads and confirm they snoozed their asset as well. mse-signoff cx3-production-signoff	IN PROGRESS								
2	Ensure Data comparison is clean, run data-fix if applicable.	Veridata Job Name: monolith_hrba_incr_1day	IN PROGRESS								
3	Inform slack channel about the downtime.	Ask the stake holders to be prepared for the downtime. CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Inform following Slack Channels. Partner teams communication ioc-signoff sbg-payroll-prod-signoff psp-rtb-priority-signoff payroll-pd-releases-signoff psp-inform mse-signoff cx3-production-signoff	IN PROGRESS								
4	Send Downtime Update to stake holders via Email.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Refer NotificationEmailAddresses Section.	IN PROGRESS								
5	Bring down below pods 1. PayrollDM	Bring down Pubsub, PAPI (With Maintenance Page), RJF and PayrollDM. Zero Pods With Maintenance Page	IN PROGRESS								
6	Ensure all apps are down.	Hit Following URLs and make sure all apps are down. <table><tr><th>Application</th><th>Health Check</th><th>Status</th></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td><td> OPEN </td></tr></table>	Application	Health Check	Status	PayrollDM	PayrollDM Health Check	OPEN	IN PROGRESS		
Application	Health Check	Status									
PayrollDM	PayrollDM Health Check	OPEN									
7	Update the downtime details section for all the apps.	Update DowntimeDetails Section.	IN PROGRESS								
8	Ensure there are no errors in the startup logs.	Look for errors in this dashboard Unknown Errors	IN PROGRESS								

9	Bring up all pods for below services 1. PayrollDM	Bring up Pubsub, PAPI, RJF and PayrollDM apps without maintenance page. Bring up Apps Without Maintenance Page Ensure correct image is deployed. • Dashboard : Validate from DT Payroll Pod Info • Script : imageDetails.sh prd	IN PROGRESS								
10	Monitor if all apps connecting to PG Database	Monitor Database Connection Dashboard and validate.	IN PROGRESS								
11	Ensure there are no errors in the startup logs.	Monitor and Report unknown errors. <table><tr><th>Application</th><th>Dashboard</th><th>Status</th></tr><tr><td>PayrollDM</td><td>Payroll DM Unknown Errors</td><td></td></tr></table>	Application	Dashboard	Status	PayrollDM	Payroll DM Unknown Errors		IN PROGRESS		
Application	Dashboard	Status									
PayrollDM	Payroll DM Unknown Errors										
12	Run PAPI / Pubsub / RJF / PayrollDM Sanity.	Execute below sanity suites. <table><tr><th>Application</th><th>Sanity Link</th></tr><tr><td>PayrollDM</td><td>PayrollDM Sanity</td></tr></table>	Application	Sanity Link	PayrollDM	PayrollDM Sanity	IN PROGRESS				
Application	Sanity Link										
PayrollDM	PayrollDM Sanity										
13	Monitor all the apps and databases.	Refer Monitoring Section.	IN PROGRESS								
14	Ensure replication is running without any issues & monitor the lag	Monitor Replication Lag.	IN PROGRESS								

Post Rollback Steps

	Task	Steps	Status	Owner	Remarks
1	Send Downtime Update to stake holders via Email.	Refer NotificationEmailAddresses Section.	IN PROGRESS		
2	Offline Monitoring for all Apps for 2 hours.	Refer Monitoring Section.	IN PROGRESS		
3	Review & Take action on all the pending Alerts.	Pending Alerts - Critical Alerts PD Pending Alerts - RNO PD	IN PROGRESS		
4	Review & Close all pending CRs.	Refer ChangeRequests Section.	IN PROGRESS		
5	Inform partner teams slack channel.	Ask the stake holders to be prepared for the downtime. Inform following Slack Channels. Partner teams communication • ioc-signoff • sbg-payroll-prod-signoff • psp-rtb-priority-signoff • payroll-pd-releases-signoff • psp-inform • mse-signoff • cx3-production-signoff	IN PROGRESS		

Monitoring

PayrollDM Monitoring

S. No	Dashboard	Link
1	QBDT PSP DG2.0	QBDT PSP DG2.0

Performance

Traffic	Category	Dashboards
---------	----------	------------

OLTP	Workflow Performance	PayrollDM Workflow Comparison
------	----------------------	---

Infrastructure Monitoring

Wavefront

Application	Wavefront Monitor	Owner
PayrollDM	PayrollDM Wavefront Monitor	Agarwal, Akshit