

PSP Oracle Exit - Preprod Monolith Database Migration

Tiptoe Runbook (Postgres Hash)

- [Goal](#)
- [eTiptoe Summary](#)
 - [Status](#)
 - [Tiptoe Progress](#)
 - [Downtime Details](#)
 - [Summary](#)
- [Learnings/Enhancements](#)
- [Important Resources](#)
 - [Dev Portal](#)
 - [JSS](#)
 - [Splunk](#)
 - [ArgoCd](#)
 - [Notification Email Addresses](#)
 - [Tiptoe Progress](#)
- [Change Requests](#)
- [Config Map Pull requests](#)
 - [TipToe Pull Requests](#)
 - [Rollback Pull Requests](#)
- [Runbook](#)
 - [Pre Tiptoe Steps](#)
 - [TipToe Steps](#)
 - [Post TipToe Steps](#)
- [Planned Rollback Runbook](#)
- [Monitoring](#)
 - [Apps Health](#)
 - [PSP](#)
 - [PAPI](#)
 - [Pubsub](#)
 - [Report Job Framework](#)
 - [PayrollDM Monitoring](#)
 - [OLAP Workflows in Activity Window](#)
 - [Performance Dashboards](#)
 - [Critical Batch Jobs Monitoring](#)
 - [DB Queries Monitoring](#)
 - [Database Monitoring](#)
- [Infrastructure Monitoring](#)
 - [Golden Gate Signals](#)
 - [Wavefront](#)
 - [AppDynamics](#)
- [Failed/Missed Batch Jobs](#)

Goal

- Validate App and Database Infrastructure built for Postgres Hash Migration.
- Validate Tiptoe and Rollback Steps, identify the opportunities.
- Learn from issues to prepare for Production Tiptoe and Cutover.

eTiptoe Summary

Status

Environment	Status
Preprod	OPEN

Tiptoe Progress

Slack Channel	#psp-monolith-postgres-hash-preprod-tiptoe
Hourly Monitoring	NA

Downtime Details

App	Tiptoe			Rollback		
	Downtime Start	Downtime End	Duration	Downtime Start	Downtime End	Duration
PSP	5:01 AM	7:17 AM	2h15m	7:53 AM	8:29 AM	36m
PAPI	4:57 AM	7:40 AM	2h43m	7:50 AM	8:36AM	46m
Pubsub	4:57 AM	7:23 AM	2h26m	7:51 AM	8:36 AM	45m
RJF	4:57 AM	7:23 AM	2h26m	7:50 AM	8:36 AM	46m
PayrollDM	4:57 AM	7:24 AM	2h27m	7:50 AM	8:37 AM	47m

Summary

Activity	Estimated	Actual	Tiptoe/Rollback Window		Comments
			Start Time	End Time	
Tiptoe	120 Mins				
Planned Rollback	130 Mins				
Emergency Rollback (In case of issues during the Tiptoe window)	180 Mins	NA	NA	NA	

Learnings/Enhancements

S.No	Learning / Enhancement	Action Item	Owner	Status	Comments
1					
2					
3					

Important Resources

Dev Portal

Application	Dev Portal Link
PSP	PSP Dev Portal
PAPI	PAPI Dev Portal
PubSub	Pubsub Dev Portal
RJF	RJF Dev Portal
PayrollDM	PayrollDM Dev Portal

JSS

Application	JSS Link
PSP Batch Jobs	PDS PSP JSS
RJF Reports	PDS RJF JSS

Splunk

Environment	Link
Production	Preprod Splunk

ArgoCd

Environment	Application	Dev Portal Link
PDS	PSP	PDS PSP ArgoCd
	PAPI	PDS PAPI ArgoCd
	Pubsub	PDS Pubsub ArgoCd
	RJF	PDS RJF ArgoCd
	PayrollDM	PDS PayrollDM ArgoCd

Notification Email Addresses



SBSEG-PD QBDT PSP AWS <SBSEG-PDQBDTPSPAWS@intuit.com>; SBG PSP Services Decom Scrum <SBGSPSPServicesDecompScrum@intuit.com>; SBSEG SBG Payroll PSP Informed <SBGPayrollPSPInformed@intuit.com>; SBSEG-Iqbal-Extended <SBSEG-PDIqbalExtended@intuit.com>; SBSEG-PD DTPayrollExtended <SBSEG-PDDTPayrollExtended@intuit.com>; SBSEG-PD DTPayroll <SBSEG-PDDTPayroll@intuit.com> Kaura, Varun <Varun_Kaura@intuit.com>; Narlagalla, Praveen Goud <PraveenGoud_Narlagalla@intuit.com>; Swain, Amrit <Amrit_Swain@intuit.com>; Johnson, Anu <Anu_Johnson@intuit.com>, anuradha_kumar i@intuit.com, rohan_rasam@intuit.com, narendraprasad_nanna@intuit.com, subulakshmi_nagarajan@intuit.com, rajeevkumar_singh@intuit.com

Tiptoe Progress

Slack Channel : #psp-monolith-postgres-hash-preprod-tiptoe

Change Requests

Application	Tiptoe			Rollback		
	Change Request	Deployment Image	Status	Change Request	Deployment Image	Status
PSP	NA	master-0c8e08e	OPEN	NA		OPEN
PAPI	NA	master-14f17ff	OPEN	NA		OPEN
Pubsub	NA	master-6877220	OPEN	NA		OPEN
RJF	NA	master-26b8e76	OPEN	NA		OPEN
PayrollDM	NA	master-05fddb9	OPEN	NA		OPEN

Config Map Pull requests

TipToe Pull Requests

Application	Pull Requests
PSP	Link
PAPI	Link
Pubsub	Link
PayrollDM	Link
RJF	Link

Rollback Pull Requests

Application	Pull Requests
PSP	Link
PAPI	Link
Pubsub	Link
PayrollDM	Link
RJF	Link

Runbook

Pre Tiptoe Steps

S No	Task	Steps	Due Date	Status	Owner						
1	Partner Sign-off.	Refer NotificationEmailAddress Section. Partner Contacts : Partner Team	08 Oct 2023	NA	Bhat, Chethan						
2	Inform partner teams slack channel.	Ask the stake holders to be prepared for the downtime. #payroll-pd-releases #ioc #psp-rtb-priority	22 Sept 2023	NA	Bhat, Chethan						
3	Send Release Freeze Email to Dev Team.	No Releases in PSP/PAPI/Pubsub/RJF/PayrollDM allowed in this interval.	22 Sept 2023	NA	Bhat, Chethan						
4	Care Sign-off	SAP can be validated in Staging Environment.	22 Sept 2023	NA	Bhat, Chethan						
5	Inform Leadership Team on the Risk and Downtime	Send email to the leadership team.	22 Sept 2023	NA	Bhat, Chethan						
6	Prepare QBDT PreProd Setup.	Prepare QBDT PreProd Setup to run payrolls and generate traffic for QBDT/QBDT-WS	22 Sept 2023	DONE	Swain, Amrit						
7	Prepare All Adapters Postman Collection - PreProd Setup.	Swain, Amrit https://workforce-e2e.intuit.com/ Username- sripsp.iamtestpass+iamtestpass2100644@gmail.com Password-Intuit@123 Dis_Adapter_e2e.zip EWS_Adapter_e2e.zip ptc_Adapter_e2e.zip Adapter-Gateway TipToe Monolith.postman_collection.json	22 Sept 2023	DONE	Swain, Amrit						
8	Time for Validating Latest data during the Tiptoe window (veridata)	Rajoria, Himanshu to update numbers. <table><tr><th>Activity</th><th>Expected</th><th>Actual</th></tr><tr><td>Tiptoe</td><td>9 days - ~7-10 mins 24 hours - ~7-10 mins</td><td></td></tr></table>	Activity	Expected	Actual	Tiptoe	9 days - ~7-10 mins 24 hours - ~7-10 mins		22 Aug 2023	DONE	Rajoria, Himanshu
Activity	Expected	Actual									
Tiptoe	9 days - ~7-10 mins 24 hours - ~7-10 mins										
9	Decide strategy for Monthly & Quarterly Jobs.	Decide strategy for Monthly & Quarterly Jobs.	22 Sept 2023	NA	Bhat, Chethan						
10	Disable Canary during Tiptoe.	Disable Canary during Tiptoe to reduce time taken.	22 Sept 2023	NA	Bhat, Chethan						

11	Make sure there is no IKS Cluster Upgrade during the Tiptoe window.	• Talk to MSaaS team and confirm. • Get the contacts of MSaaS team in case if we need assistance during tiptoe.	22 Sept 2023	NA	Bhat, Chethan																		
12	Make sure there is no Splunk Maintenance during the Tiptoe window.	Slack Channel : #devx-splunk-spt Conversation :	22 Sept 2023	NA	Bhat, Chethan																		
13	We use PRs for the release. Make sure there is no Git maintenance during the Tiptoe window.	• Talk to Git team and confirm. • Get the contacts of Git team in case if we need assistance during tiptoe.	22 Sept 2023	NA	Bhat, Chethan																		
14	Make sure the last Master branch deployed did not have any deployment errors.	Look for errors in this dashboard. <table><thead><tr><th>Application</th><th>Dashboard</th><th>Status</th></tr></thead><tbody><tr><td>PSP</td><td>PSP Unknown Errors PreProd</td><td></td></tr><tr><td>PAPI</td><td>PAPI Unknown Errors PreProd</td><td></td></tr><tr><td>Pubsub</td><td>PubSub Unknown Errors PreProd</td><td></td></tr><tr><td>RJF</td><td>RJF Unknown Errors PreProd</td><td></td></tr><tr><td>PayrollIDM</td><td>PayrollIDM Unknown Errors PreProd</td><td></td></tr></tbody></table>	Application	Dashboard	Status	PSP	PSP Unknown Errors PreProd		PAPI	PAPI Unknown Errors PreProd		Pubsub	PubSub Unknown Errors PreProd		RJF	RJF Unknown Errors PreProd		PayrollIDM	PayrollIDM Unknown Errors PreProd		22 Aug 2023	DONE	Singhal, Vikas
Application	Dashboard	Status																					
PSP	PSP Unknown Errors PreProd																						
PAPI	PAPI Unknown Errors PreProd																						
Pubsub	PubSub Unknown Errors PreProd																						
RJF	RJF Unknown Errors PreProd																						
PayrollIDM	PayrollIDM Unknown Errors PreProd																						
15	Capture 22 Sept 2023 - 23 Sept 2023 traffic for each app.	• Update AppsHealth section with the last week traffic. • Post the traffic and health numbers in #psp-monolith-postgres-hash-preprod-tiptoe channel	22 Aug 2023	NA	Johnson, Anu																		
16	Meet to decide GO/No GO	Bhat, Chethan to send email.	22 Sept 2023	NA	Bhat, Chethan																		
17	Send Downtime Update to stake holders via Email.	Refer NotificationEmailAddresses Section. Ask the stake holders to be prepared for the downtime.	22 Sept 2023	NA	Bhat, Chethan																		
18	Take PagerDuty for the time window.	1. Update PagerDuty Schedule for the Tiptoe window. 2. Update PagerDuty Schedule for the next week after the Cutover. QBPY - DPS : EMS OPS RNO Primary SBG - QBPY - DPS : DevOps PSP (IDC)	22 Sept 2023	NA	Bhat, Chethan																		
19	Note down all the PSP JSS Jobs in the same window.	Link : PDS PSP JSS Take Screenshot, Update Failed/MissedBatchJobs Section.	22 Aug 2023	DONE	Karra, Vineeth																		
20	Note down all the RJF JSS Jobs in the same window.	Link : PDS RJF JSS Update Failed/MissedBatchJobs Section.	22 Aug 2023	DONE	Karra, Vineeth																		

21	Update IDPS Postgres Hash Credentials. 1. <code>dataAccess.connection.url</code> 2. <code>dataAccess.connection.username</code> 3. <code>dataAccess.connection.password</code> 4. <code>dataAccess.connection.readOnly.url</code> 5. <code>dataAccess.connection.readOnly.username</code> 6. <code>dataAccess.connection.readOnly.password</code>	Bansal, Jatin to update • Add Secrets from Command Line. <pre>cp <from_path>/key_v2-b95a8179f0779.pem /tmp/key_v2-b95a8179f0779.pem</pre> • Validate Secrets from Command Line.  validateSecretTiptoe.sh  validateSecretRollback.sh • Validate from Developer Portal	22 Aug 2023	DONE	Singh, Sanket
22	Validate PDS Postgres Hash Database Connectivity.	Manually Connect to Database with the usernames.	22 Sept 2023	DONE	Choubey, Mayank
23	Update CR and Image Details	Refer ChangeRequests Section	22 Sept 2023	NA	Bhat, Chethan

24	Run Sanity for PSP/PAPI/Pubsub/RJF. Execute the sanity at 11AM on the Tiptoe day.	Execute below Sanity Jobs to ensure jobs working fine as expected. <table><tr><th>Application</th><th>Sanity</th></tr><tr><td>PSP</td><td>PSP Sanity Job sh PSPHealthCheck.sh e2e</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Sanity Job PAPI Health Check</td></tr><tr><td>Pubsub</td><td>Skip</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td></tr></table>	Application	Sanity	PSP	PSP Sanity Job sh PSPHealthCheck.sh e2e	SAP	SAP Singhal, Vikas	PAPI	PAPI Sanity Job PAPI Health Check	Pubsub	Skip	RJF	RJF Health Check	PayrollDM	PayrollDM Health Check	22 Sept 2023	DONE	Unknown User (akumari3)
Application	Sanity																		
PSP	PSP Sanity Job sh PSPHealthCheck.sh e2e																		
SAP	SAP Singhal, Vikas																		
PAPI	PAPI Sanity Job PAPI Health Check																		
Pubsub	Skip																		
RJF	RJF Health Check																		
PayrollDM	PayrollDM Health Check																		
25	Create Change Requests for Tiptoe and Rollback	Refer ChangeRequests Section.	22 Sept 2023	NA	Unknown User (akumari3)														
26	Validate PSP Node Level Sanity.	Validate Node level Sanity and Dashboard PSP Node Level Sanity	22 Sept 2023	DONE	Unknown User (akumari3)														
27	Update Security Group to add PDS Connection	Update Security Group to add PDS Connection	22 Sept 2023	DONE	Choubey, Mayank														
28	Integration Test Suite	Any Integration Test Suite Failure in the last build.: No new failure - https://build.intuit.com/intuit-desktop-payroll/job/iks-intg/4703/testReport/	22 Sept 2023	COMPLETED	Unknown User (mvenkatesh)														
29	Automation Test Suite	Any Automation Test Suite Failure in the last build. No failure- PSP - https://build.intuit.com/intuit-desktop-payroll/job/payroll-automation-suite-e2e/2624/cucumber-html-reports/overview-features.html PAPI - https://build.intuit.com/intuit-desktop-payroll/job/payroll-automation-suite-e2e/2625/cucumber-html-reports/overview-features.html	22 Sept 2023	COMPLETED	Unknown User (mvenkatesh)														
30	Check and increase max_replication_slots	Increase max_replication_slots to 40 on C2, C3	10 Oct 2023	IN PROGRESS	Narlagalla, Praveen Goud Choubey, Mayank Unknown User (okadam)														
31	Ensure replication lag is 0	Ensure replication lag is 0 between BC2, C2D2, C2D2'	10 Oct 2023	DONE	Choubey, Mayank Narlagalla, Praveen Goud														
32	Data Validation	Ensure latest veridata comparison (24 hrs) for BC2, C2D2, C2D2' is green	22 Sept 2023	DONE	Rajoria, Himanshu														
33	Generate Oracle Hash Traffic in PDS at 11AM on Tiptoe day.	- Trigger PSP Automation with the latest build in PDS oracle Hash - Unknown User (mvenkatesh) https://build.intuit.com/intuit-desktop-payroll/job/payroll-automation-suite-e2e/2624/cucumber-html-reports/overview-features.html - Trigger PAPI Automation with the latest build in PDS oracle Hash - Unknown User (mvenkatesh) https://build.intuit.com/intuit-desktop-payroll/job/payroll-automation-suite-e2e/2625/cucumber-html-reports/overview-features.html - Run Few Payrolls - Swain, Amrit - Run All the Adapters - Swain, Amrit - Run Entity Event Job - Karra, Vineeth - Generate SAP Traffic - Singhal, Vikas	22 Sept 2023	DONE	Unknown User (mvenkatesh) Swain, Amrit Karra, Vineeth Singhal, Vikas														
34	Create PR to update Config Map in master deployment branch and update the pull request section			DONE	Singh, Sanket														

TipToe Steps

S No	Task	Steps	Status														
1	Inform partner teams slack channel.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Inform #ioc, #sbg-payroll-prod, #psp-rtb-priority, #payroll-pd-releases, #psp channels.	NA														
2	Send Downtime Update to stake holders via Email.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Refer NotificationEmailAddresses Section.	NA														
3	Ensure there are no critical PSP /RJF jobs running.	Refer JSS View Link. Wait for critical jobs to complete.	OPEN														
4	Bring down below pods 1. PayrollDM 2. Pubsub 3. RJF 4. PAPI	Bring down Pubsub, PAPI (With Maintenance Page), RJF and PayrollDM. Zero Pods With Maintenance Page	OPEN														
5	Bring down PSP along with Maintenance Page	Bring down PSP with Maintenance Page. Zero Pods PSP With Maintenance Page	OPEN														
6	Ensure all apps are down.	Hit following URLs for each application. <table><tr><th>App</th><th>Health Check URL</th></tr><tr><td>PSP</td><td>Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>Skip</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td></tr></table>	App	Health Check URL	PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e	SAP	SAP Singhal, Vikas	PAPI	PAPI Health Check	Pubsub	Skip	RJF	RJF Health Check	PayrollDM	PayrollDM Health Check	OPEN
App	Health Check URL																
PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e																
SAP	SAP Singhal, Vikas																
PAPI	PAPI Health Check																
Pubsub	Skip																
RJF	RJF Health Check																
PayrollDM	PayrollDM Health Check																
7	Update the downtime details section for all the apps.	Update DowntimeDetails Section.	OPEN														
8	Note down All the failed RJF /PSP BatchJobs.	Update Failed/MissedBatchJobs Section.	OPEN														

9	Lock application users on Oracle Hash db.	• Wait for Inflight requests/Running Batch Jobs to complete. • There should not be any connections to Oracle Hash Database. • Lock Oracle Monolith Users : PSPADM and PSPAPP users. Monolith <pre>alter user PSPADM account lock; alter user PSPAPP account lock; select username,account_status from dba_users where username in ('PSPAPP','PSPADM');</pre>	OPEN
10	Ensure there are no active connections to the pre-product on Oracle Hash database.	Choubey, Mayank to update No active connections from PSP / PAPI / Pubsub / RJF / PayrollDM. Monolith and Monolith ReadReplica : <pre>set lines 300 col username for a30 col machine form a70; select username,machine,count(*) from gv\$session where username is not NULL and username not in ('RDSADMIN','INTUADMIN','SYS','SYSTEM') and type = 'USER' group by service_name,username,machine order by username,machine;</pre> (Kill Connections if needed) Monolith <pre>select 'exec rdsadmin.rdsadmin_util.kill ' s.sid ',' s.serial# ',' ''PROCESS'' ';' from gv\$session s where USERNAME in ('PSPAPP','PSPADM');</pre>	OPEN
11	Check replication lag	check replication lag for C2->D2, C2D2'	
12	Ensure Replication Lag is zero	Wait till Oracle Hash (B) Postgres Hash(C2) Replication lag to zero. Choubey, Mayank to add detailed steps	OPEN
13	Create sequences	Choubey, Mayank to update git link for script Create Sequences on C2 and alter sequences to start with last_number from oracle +1	
14	Enable Triggers	Choubey, Mayank to update git link for script Enable Triggers on C2	
15	Disable FK Constraints on Oracle Hash	Choubey, Mayank to update git link for script Disable all FKs on B after setting settag=2	

16	Create & Start Extract on C2	Hostname - ggppspo2p2.sbg-psp-ppd.a.intuit.com Add Extract <pre>obey ./diroby/create_epd1pg02.oby</pre> Register Extract <pre>obey ./diroby/dblogin_c2.oby register extract EPD1PG02 with database ppspg02</pre> Test with insert on heartbeat table to ensure its extracting data from C2 <pre>insert into pspadm.gg_heartbeat ('C2_to_B', sysdate); stats EPD1PG02</pre>	OPEN
17	Create pump for C2 to B	Hostname - ggppspo2p2.sbg-psp-ppd.a.intuit.com <pre>obey ./diroby/create_ppdshp01.oby start PPDSHP01 stats PPDSHP01</pre>	OPEN
18	Create & Start Replicat for C2->B.	Create & Start Replicat for C2->B. (settag=2, and during downtime) Hostname - ggppspo2p1.sbg-psp-ppd.a.intuit.com Add the Relicats <pre>obey ./diroby/create_replicats.oby obey ./diroby/create_coordinated_replicats.oby</pre> Register the Replicats <pre>dblogin useridalias ggtarget_hash_pds register replicat rpdspg51 database register replicat rpdspg52 database register replicat rpdspg53 database register replicat rpdspg54 database register replicat rpdspg55 database register replicat rpdspg56 database register replicat rpdspg57 database register replicat rpdspg58 database</pre>	OPEN
19	Validate replicati on C2->B using heartbea t table	Validate replication C2->B using heartbeat table Validate replication C2->D2 using heartbeat table	OPEN
20	Unlock users in Postgres Hash (C2)	Login to Postgres Hash (C2) <pre>alter user pspapp with LOGIN; alter user pspadm_owner with LOGIEPD2HP01N; alter user psprjf with login;</pre>	OPEN

21	Restart extract on B (for B->C2)	Hostname - ggppspo2p1.sbg-psp-ppd.a.intuit.com stop EPD2HP01 start EPD2HP01	OPEN
22	Validate postgres credentials in IDPS	Bansal, Jatin to update Validate IDPS Credentials (Database URL/Username/Password) 	OPEN
23	Bring up PSP Pods with Maintenance on postgres database	Bring up PSP with Maintenance page. Scale up PSP Pods With Maintenance Page. Ensure correct image is deployed. chmod +x ./imageDetails.sh ./imageDetails.sh e2e imageDetails.sh OR DT Payroll Pod Info Preprod Verify database in config map	OPEN
24	Monitor PSP connecting to Postgres Hash database.	Monitor Database Connection Dashboard and validate.	OPEN
25	Ensure there are no errors in the startup logs.	Look for errors in PSP Unknown Errors PreProd dashboard.	OPEN

26

Run the PSP Sanity.

Run VIP Sanity - PSP Sanity Suite - PSP Sanity
https://build.intuit.com/payroll/job/payroll-dtpayroll/job/dt-payroll-svc/job/psp-iks-sanity/372/Integration_20Tests_20for_20usw2/

build.intuit.com/payroll/job/payroll-dtpayroll/job/dt-payroll-svc/job/psp-iks-sanity/372/Integration_20Tests_20for_20usw2/

Intuit Developmen... Spring boot req... Spring JPA GitRepos Jenkins W3-Links CPFS Spunk GitHub DB Training Microservice Resiliency-4 CircuitBreakerCon... Kubernetes getting jobs... All Bookma...

Back to #372 overview-features

Cucumber Report

Features Tags Steps Failure

30	Bring up all pods for below services	Bring up Pubsub, PAPI, RJF and PayrollDM apps without maintenance page on Postgres. Bring up Apps Without Maintenance Page Ensure correct image is deployed. 1. PayrollDM 2. PubSub 3. RJF 4. PAPI chmod +x ./imageDetails.sh ./imageDetails.sh e2e imageDetails.sh OR DT Payroll Pod Info Preprod Verify database in config map	OPEN										
31	Monitor PAPI /RJF /Pubsub /Payroll DM connecting to Postgres Hash database.	Monitor Database Connection Dashboard and validate.	OPEN										
32	Ensure there are no errors in the startup logs.	Look for errors in this dashboard. <table><tr><th>Application</th><th>Dashboard</th></tr><tr><td>PAPI</td><td>PAPI Unknown Errors PreProd</td></tr><tr><td>PubSub</td><td>PubSub Unknown Errors PreProd</td></tr><tr><td>RJF</td><td>RJF Unknown Errors PreProd</td></tr><tr><td>PayrollDM</td><td>PayrollDM Unknown Errors PreProd</td></tr></table>	Application	Dashboard	PAPI	PAPI Unknown Errors PreProd	PubSub	PubSub Unknown Errors PreProd	RJF	RJF Unknown Errors PreProd	PayrollDM	PayrollDM Unknown Errors PreProd	OPEN
Application	Dashboard												
PAPI	PAPI Unknown Errors PreProd												
PubSub	PubSub Unknown Errors PreProd												
RJF	RJF Unknown Errors PreProd												
PayrollDM	PayrollDM Unknown Errors PreProd												

33	Run PAPI /Pubsub /RJF /Payroll DM Sanity.	Application Sanity PAPI Sanity Unknown User (mvenkatesh) https://build.intuit.com/payroll/job/payroll-dtpayroll/job/desktop-pay-api/job/papi-iks-sanity/46/Integration_20Tests_20for_20e2eusw2/ <table><tr><td>com/intuit/psp/karate/tests/paySchedule/paySchedule.feature</td><td>27</td><td>0</td><td>0</td><td>0</td><td>0</td><td>27</td><td>1</td><td>0</td><td>1</td><td>9.283</td><td>Passed</td></tr><tr><td>com/intuit/psp/karate/tests/paycheck/paycheck.feature</td><td>27</td><td>0</td><td>0</td><td>0</td><td>0</td><td>27</td><td>1</td><td>0</td><td>1</td><td>9.157</td><td>Passed</td></tr><tr><td>com/intuit/psp/karate/tests/payslip/payslip.feature</td><td>26</td><td>1</td><td>0</td><td>0</td><td>0</td><td>27</td><td>0</td><td>1</td><td>1</td><td>Talking: BAN-08-03-Sankranthi</td><td></td></tr><tr><td>com/intuit/psp/karate/tests/periodAggregation/periodAggregation.feature</td><td>27</td><td>0</td><td>0</td><td>0</td><td>0</td><td>27</td><td>1</td><td>0</td><td>1</td><td>10.015</td><td>Passed</td></tr><tr><td>com/intuit/psp/karate/tests/privilegedContractor/privilegedContractor.feature</td><td>7</td><td>0</td><td>0</td><td>0</td><td>0</td><td>7</td><td>1</td><td>0</td><td>1</td><td>8.155</td><td>Passed</td></tr><tr><td>com/intuit/psp/karate/tests/privilegedEmployee/privilegedEmployee.feature</td><td>7</td><td>0</td><td>0</td><td>0</td><td>0</td><td>7</td><td>1</td><td>0</td><td>1</td><td>7.504</td><td>Passed</td></tr><tr><td>com/intuit/psp/karate/tests/privilegedEmployers/privilegedEmployers.feature</td><td>7</td><td>0</td><td>0</td><td>0</td><td>0</td><td>7</td><td>1</td><td>0</td><td>1</td><td>7.490</td><td>Passed</td></tr><tr><td>com/intuit/psp/karate/tests/quickbookinfo/quickbookinfo.feature</td><td>7</td><td>0</td><td>0</td><td>0</td><td>0</td><td>7</td><td>1</td><td>0</td><td>1</td><td>7.266</td><td>Passed</td></tr><tr><td>com/intuit/psp/karate/tests/smsValidationEligibility/smsValidationEligibility.feature</td><td>27</td><td>0</td><td>0</td><td>0</td><td>0</td><td>27</td><td>1</td><td>0</td><td>1</td><td>3.231</td><td>Passed</td></tr><tr><td>com/intuit/psp/karate/tests/subscriptiondetails/subscriptiondetails.feature</td><td>7</td><td>0</td><td>0</td><td>0</td><td>0</td><td>7</td><td>1</td><td>0</td><td>1</td><td>7.298</td><td>Passed</td></tr><tr><td>com/intuit/psp/karate/tests/updatevmpemployees/updatevmpemployees.feature</td><td>11</td><td>0</td><td>0</td><td>0</td><td>0</td><td>11</td><td>1</td><td>0</td><td>1</td><td>7.802</td><td>Passed</td></tr><tr><td>com/intuit/psp/karate/tests/vmpemployees/vmpemployees.feature</td><td>7</td><td>0</td><td>0</td><td>0</td><td>0</td><td>7</td><td>1</td><td>0</td><td>1</td><td>7.390</td><td>Passed</td></tr><tr><td>com/intuit/psp/karate/tests/wcConsentInfoDetails/wcConsentInfoDetails.feature</td><td>8</td><td>0</td><td>0</td><td>0</td><td>0</td><td>8</td><td>1</td><td>0</td><td>1</td><td>8.057</td><td>Passed</td></tr><tr><td></td><td>453</td><td>1</td><td>0</td><td>0</td><td>0</td><td>454</td><td>27</td><td>1</td><td>28</td><td>3:56.989</td><td>28</td></tr><tr><td></td><td>99.78%</td><td>0.22%</td><td>0.00%</td><td>0.00%</td><td>0.00%</td><td></td><td>96.43%</td><td>3.57%</td><td></td><td></td><td>96.43%</td></tr></table> One error - com/intuit/psp/karate/tests/payslip/payslip.feature Feature com/intuit/psp/karate/tests/payslip/payslip.feature payslip Background 2.060 Tags: @env=e2e_sasat_e2e Talking: Suyash Bhagat Scenario payslip 7.768 Steps 7.784 Given url baseUrl = "/v3/companies/{data.realmId}/reports/payslipsAggregation/payslips?filter=%7B%22filter%22%3A%7B%22predicates%22%3A%5B%7B%22field%22%3A%22employee.id%22%2C%22value%22%3A%5B%22%22%22operator%22%3A%22eq%22%7D	com/intuit/psp/karate/tests/paySchedule/paySchedule.feature	27	0	0	0	0	27	1	0	1	9.283	Passed	com/intuit/psp/karate/tests/paycheck/paycheck.feature	27	0	0	0	0	27	1	0	1	9.157	Passed	com/intuit/psp/karate/tests/payslip/payslip.feature	26	1	0	0	0	27	0	1	1	Talking: BAN-08-03-Sankranthi		com/intuit/psp/karate/tests/periodAggregation/periodAggregation.feature	27	0	0	0	0	27	1	0	1	10.015	Passed	com/intuit/psp/karate/tests/privilegedContractor/privilegedContractor.feature	7	0	0	0	0	7	1	0	1	8.155	Passed	com/intuit/psp/karate/tests/privilegedEmployee/privilegedEmployee.feature	7	0	0	0	0	7	1	0	1	7.504	Passed	com/intuit/psp/karate/tests/privilegedEmployers/privilegedEmployers.feature	7	0	0	0	0	7	1	0	1	7.490	Passed	com/intuit/psp/karate/tests/quickbookinfo/quickbookinfo.feature	7	0	0	0	0	7	1	0	1	7.266	Passed	com/intuit/psp/karate/tests/smsValidationEligibility/smsValidationEligibility.feature	27	0	0	0	0	27	1	0	1	3.231	Passed	com/intuit/psp/karate/tests/subscriptiondetails/subscriptiondetails.feature	7	0	0	0	0	7	1	0	1	7.298	Passed	com/intuit/psp/karate/tests/updatevmpemployees/updatevmpemployees.feature	11	0	0	0	0	11	1	0	1	7.802	Passed	com/intuit/psp/karate/tests/vmpemployees/vmpemployees.feature	7	0	0	0	0	7	1	0	1	7.390	Passed	com/intuit/psp/karate/tests/wcConsentInfoDetails/wcConsentInfoDetails.feature	8	0	0	0	0	8	1	0	1	8.057	Passed		453	1	0	0	0	454	27	1	28	3:56.989	28		99.78%	0.22%	0.00%	0.00%	0.00%		96.43%	3.57%			96.43%
com/intuit/psp/karate/tests/paySchedule/paySchedule.feature	27	0	0	0	0	27	1	0	1	9.283	Passed																																																																																																																																																																											
com/intuit/psp/karate/tests/paycheck/paycheck.feature	27	0	0	0	0	27	1	0	1	9.157	Passed																																																																																																																																																																											
com/intuit/psp/karate/tests/payslip/payslip.feature	26	1	0	0	0	27	0	1	1	Talking: BAN-08-03-Sankranthi																																																																																																																																																																												
com/intuit/psp/karate/tests/periodAggregation/periodAggregation.feature	27	0	0	0	0	27	1	0	1	10.015	Passed																																																																																																																																																																											
com/intuit/psp/karate/tests/privilegedContractor/privilegedContractor.feature	7	0	0	0	0	7	1	0	1	8.155	Passed																																																																																																																																																																											
com/intuit/psp/karate/tests/privilegedEmployee/privilegedEmployee.feature	7	0	0	0	0	7	1	0	1	7.504	Passed																																																																																																																																																																											
com/intuit/psp/karate/tests/privilegedEmployers/privilegedEmployers.feature	7	0	0	0	0	7	1	0	1	7.490	Passed																																																																																																																																																																											
com/intuit/psp/karate/tests/quickbookinfo/quickbookinfo.feature	7	0	0	0	0	7	1	0	1	7.266	Passed																																																																																																																																																																											
com/intuit/psp/karate/tests/smsValidationEligibility/smsValidationEligibility.feature	27	0	0	0	0	27	1	0	1	3.231	Passed																																																																																																																																																																											
com/intuit/psp/karate/tests/subscriptiondetails/subscriptiondetails.feature	7	0	0	0	0	7	1	0	1	7.298	Passed																																																																																																																																																																											
com/intuit/psp/karate/tests/updatevmpemployees/updatevmpemployees.feature	11	0	0	0	0	11	1	0	1	7.802	Passed																																																																																																																																																																											
com/intuit/psp/karate/tests/vmpemployees/vmpemployees.feature	7	0	0	0	0	7	1	0	1	7.390	Passed																																																																																																																																																																											
com/intuit/psp/karate/tests/wcConsentInfoDetails/wcConsentInfoDetails.feature	8	0	0	0	0	8	1	0	1	8.057	Passed																																																																																																																																																																											
	453	1	0	0	0	454	27	1	28	3:56.989	28																																																																																																																																																																											
	99.78%	0.22%	0.00%	0.00%	0.00%		96.43%	3.57%			96.43%																																																																																																																																																																											

Pubsub

Swain, Amrit to run a payroll

Karra, Vineeth to run Entity event job.

RJF

Jobs Triggered from JSS Portal

Karra, Vineeth to run few reports

Bank_Report
PSP_COMPANY

PayrollDM

skipped

37	Run the failed jobs and missed Jobs.	Refer Failed/MissedBatchJobs Section.	OPEN
38	Run PAPI Automation	To generate some PAPI traffic.	OPEN
39	Execute few PSP Requests for each adapter. Run a payroll and Vendor Payment.	Swain, Amrit to hit some endpoints for each adapter.	OPEN
40	Run 2 RJF Reports.	To generate some traffic for RJF. Bank_Report PSP_COMPANY	OPEN
41	Run 3 non-frequent batch jobs.	Run 3 non-frequent batch jobs. LedgerBalance AMLReportProcessor StateReport	OPEN
42	Monitor all the apps and databases.	Refer Monitoring Section.	OPEN
43	Generate SAP traffic	Login to SAP and navigate to some SAP workflows.	OPEN
44	Check for successful data replication for the generated traffic		OPEN
45	Merge generated PRs to environment /e2e-usw2-iks to update config map in manifest to point to oracle for PSP Papi Pubsub PayrollDM RJF		OPEN

46	Merge PRs to the master branch to update config map to oracle f or PSP Papi Pubsub PayrollDM RJF refer PR section		OPEN
----	---	--	------

Post TipToe Steps

S . No	Task	Steps	Status	Owner
1	Send Downtime Update to stake holders via Email.	Refer NotificationEmailAddresses Section.	NA	Bhat, Chethan
2	Offline Monitoring of all Apps for 2 hours.	Apps Monitoring	NA	Bhat, Chethan
3	Review & Take action on all the pending Alerts.	Pending Alerts - Critical Alerts PD Pending Alerts - RNO PD	NA	Bhat, Chethan
4	Review & Close all pending CRs.	Refer ChangeRequests Section.	NA	Bhat, Chethan
5	Inform #ioc slack channel.	Update the same slack thread to inform the activity has been completed.	NA	Bhat, Chethan
6	Inform #sbg-payroll-prod slack channel.	Update the same slack thread to inform the activity has been completed.	NA	Bhat, Chethan
7	Monitor Critical Batch Jobs.	Monitor Critical Batch Jobs (Required Only for the Cutover) Refer CriticalBatchJobsMonitoring Section.	NA	Karra, Vineeth
8	Monitor Replication lag from Postgres Hash to Oracle Hash	Monitor Replication lag from Postgres Hash to Oracle Hash	NA	Choubey, Mayank
9	Ensure Veridata validation is green from Postgres Hash to Oracle Hash	Trigger validation from Postgres Hash to Oracle Hash	NA	Rajoria, Himanshu

Planned Rollback Runbook

	Task	Steps	Status	Owner
1	Monitor Postgres Hash --> Oracle Hash Replication lag	Monitor C2B, C2D2, C2->D2 Replication lag and ensure on lag.	OPEN	Choubey Mayan
2	Data Parity - Ensure Veridata Validation on Latest Data is complete.	Trigger validation for the Tip-toe period for C2B, C2D2, C2->D2	OPEN	Rajoria Himanshu

3	Note down all the RJF JSS Jobs in the same window.	Link : RJF JSS View Update Failed/MissedBatchJobs Section.	OPEN	Karra, Vineet
4	Note down all the PSP JSS Jobs in the same window.	Link : PDS PSP JSS Update Failed/MissedBatchJobs Section.	OPEN	Karra, Vineet
5	Take PagerDuty for the time window.	QBPY - DPS : EMS OPS RNO Primary SBG - QBPY - DPS : DevOps PSP (IDC)	NA	Bhat, Chetha
6	Inform #ioc slack channel.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section.	NA	Bhat, Chetha
7	Inform partner teams slack channels.	Ask the stake holders to be prepared for the downtime. #sbg-payroll-prod #psp-rtb-priority #psp	NA	Bhat, Chetha
8	Send Downtime Update to stake holders via Email.	CR, Apps & Downtime details to be shared. Refer ChangeRequests Section. Refer NotificationEmailAddresses Section.	NA	Bhat, Chetha
9	Ensure there are no critical jobs running. Wait for critical jobs to complete.	Refer JSS View Link.	OPEN	Karra, Vineet
10	Bring down below pods 1. PayrollIDM 2. Pubsub 3. RJF 4. PAPI	Bring down Pubsub, PAPI (With Maintenance Page), RJF and PayrollIDM. Zero Pods With Maintenance Page	OPEN	Bahl, Pulkit

11	Bring down PSP along with Maintenance Page	Bring Down PSP with Maintenance Page. Zero Pods PSP With Maintenance Page.	OPEN	Bahl, Pulkit														
12	Ensure all apps are down.	Hit following URLs for each application. <table><tr><th>App</th><th>Health Check URL</th></tr><tr><td>PSP</td><td>Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>Skip</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td></tr></table>	App	Health Check URL	PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e	SAP	SAP Singhal, Vikas	PAPI	PAPI Health Check	Pubsub	Skip	RJF	RJF Health Check	PayrollDM	PayrollDM Health Check	OPEN	Unknown User (akuma: 3)
App	Health Check URL																	
PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e																	
SAP	SAP Singhal, Vikas																	
PAPI	PAPI Health Check																	
Pubsub	Skip																	
RJF	RJF Health Check																	
PayrollDM	PayrollDM Health Check																	
13	Update the downtime details section for all the apps.	Update DowntimeDetails Section.	OPEN	Singh, Sanket														
14	Note down All the failed RJF /PSP BatchJobs.	Update Failed/MissedBatchJobs Section.	OPEN	Karra, Vineet														
15	Lock application users on PostgreSQL Hash db.	- Wait for Inflight requests/Running Batch Jobs to complete. - There should not be any connections to PostgreSQL Hash Database. - Lock PostgreSQL Hash Users. <pre>alter user pspapp with NOLOGIN; alter user pspadm_owner with NOLOGIN; alter user psprjf with nologin;</pre>	OPEN	Choub Mayan														

16	Ensure there are no active connections to the PostgreSQL Database.	No active connections from PSP / PAPI / Pubsub / RJF / PayrollDM. Monolith : <pre>SELECT datname,username, coalesce(client_hostname, client_addr::text, 'localhost') as client_hostname,count(*) from pg_stat_activity where pid != pg_backend_pid() group by datname,username, coalesce(client_hostname, client_addr::text, 'localhost') order by username;</pre> (Kill Connections if needed) Monolith <pre>select pg_terminate_backend(pid) from pg_stat_activity where pid in (select pid FROM pg_stat_activity where username in ('pspadm_owner'));</pre>	OPEN	Choub Mayan
17	Monitor PostgreSQL Oracle Hash Replication Lag	Wait till Postgres Hash(C2) --> Oracle Hash(B), C2D2, C2D2' Replication lag to zero.	OPEN	Choub Mayan
18	GG Replication from Oracle Hash (B) PostgreSQL Hash (C2)	Ensure Extract (B) (for B->C2) stats should not have any table extract stats. stats	OPEN	Choub Mayan
19	alter sequences start value	Choubey, Mayank to update git link for script Alter sequences to start with last_number from C2 +1		
20	Enable all triggers, FKs on B	Enable all triggers, FKs on B using SETTAG 2 (to exclude going to C2)		
21	Unlock Oracle Hash Users	Unlock Oracle Hash Users. <pre>alter user PSPADM account unlock; alter user PSPAPP account unlock; select username,account_status from dba_users where username in ('PSPAPP','PSPADM');</pre>	OPEN	Choub Mayan

22	Clean up GG processes for C2->B	Delete extract on C2 <pre>obey ./diroby/dblogin_c2.oby stop EPD1PG02 delete EPD1PG02 UNREGISTER EXTRACT EPD1PG02 with database ppspg02</pre> Delete pump on C2 <pre>stop PPDSHP01 delete extract PPDSHP01</pre> Delete replicat on B <pre>obey ./diroby/delete_replicats.oby</pre>		Choub Mayan
23	Validate oracle credentials in IDPS	Bansal, Jatin to update Validate IDPS Credentials (Database URL/Username/Password)  validateSecretRollback.sh	OPEN	Singh, Sanket
24	Bring up PSP service with Maintenance page on oracle	Bring up PSP with Maintenance page. Scale up PSP Pods With Maintenance Page Ensure correct image is deployed. <pre>./imageDetails.sh e2e imageDetails.sh</pre> OR DT Payroll Pod Info Preprod Verify database in config map	OPEN	Bahl, Pulkit
25	Monitor PSP connecting to Oracle Hash database.	Monitor Database Connection Dashboard and validate.	OPEN	Unknown User (akum: 3)
26	Ensure there are no errors in the startup logs.	Look for errors in this dashboard PSP Unknown Errors	OPEN	Singha Vikas

27

Run the PSP Sanity.

PSP Sanity Suite - VIP Sanity

https://build.intuit.com/payroll/job/payroll-dtpayroll/job/dt-payroll-svc/job/psp-iks-sanity/374/Integration_20Tests_20for_20usw2/

https://build.intuit.com/payroll/job/payroll-dtpayroll/job/dt-payroll-svc/job/psp-iks-sanity/374/Integration_20Tests_20for_20usw2/

Overview-Features

Number Report

The following graphs show passing and failing statistics for features

Steps

Feature	Steps						Scenarios				Feature
	Passed	Failed	Skipped	Pending	Undefined	Total	Passed	Failed	Total		
com/intuit/psp/karate/tests/adeadapter/adeadapter.feature	13	0	0	0	0	13	2	0	2	2.39s	
com/intuit/psp/karate/tests/bmadapter/bmadapter.feature	17	0	0	0	0	17	2	0	2	1.24s	
com/intuit/psp/karate/tests/cdmadapterv1/cdmadapterv1.feature	52	0	0	0	0	52	2	0	2	5.26s	
com/intuit/psp/karate/tests/cdmadapterv4/cdmadapterv4.feature	18	0	0	0	0	18	2	0	2	1.46s	

OPEN

Unkno
User
(mvenl
esh)

28

Scale up PSP pods without Maintenance on oracle

Bring up PSP without Maintenance page.

Scale up PSP Pods Without Maintenance Page.

Ensure correct image is deployed.

./imageDetails.sh e2e

imageDetails.sh

OR

DT Payroll Pod Info Preprod

Verify database from config map

OPEN

Bahl,
Pulkit

29

Run the PSP Sanity.

PSP Sanity Suite - VIP Sanity

https://build.intuit.com/payroll/job/payroll-dtpayroll/job/desktop-pay-api/job/papi-iks-sanity/48/Integration_20Tests_20for_20e2eusw2/

build.intuit.com/payroll/job/payroll-dtpayroll/job/desktop-pay-api/job/papi-iks-sanity/48/Integration_20Tests_20for_20e2eusw2/

Overview-Features

Number Report

The following graphs show passing and failing statistics for features

Scenarios

Feature	Steps						Scenarios	
	Passed	Failed	Skipped	Pending	Undefined	Total	Passed	Failed
com/intuit/psp/karate/tests/EmployersSettings/EmployersSetting.feature	59	0	0	0	0	59	1	0
com/intuit/psp/karate/tests/companyInfo/companyInfo.feature	28	0	0	0	0	28	1	0
com/intuit/psp/karate/tests/contractEmployee/contactEmployee.feature	27	0	0	0	0	27	1	0
com/intuit/psp/karate/tests/customeraccounts/customeraccounts.feature	7	0	0	0	0	7	1	0

one failure - its expected "com/intuit/psp/karate/tests/payslip/payslip.feature".

OPEN

Unkno
User
(mvenl
esh)

30	Bring up all pods for below services on Oracle 1. Payroll IDM 2. Pubsub 3. RJF 4. PAPI	Bring up Pubsub, PAPI, RJF and PayrollDM apps without maintenance page. Bring up Apps Without Maintenance Page Ensure correct image is deployed. ./imageDetails.sh e2e imageDetails.sh OR DT Payroll Pod Info Preprod Verify database in config map	OPEN	Bahl, Pulkit														
31	Monitor PAPI /RJF /Pubsub /PayrollDM connecting to Oracle Hash database.	Monitor Database Connection Dashboard and validate.	OPEN	Unknown User (akumar3)														
32	Ensure there are no errors in the startup logs.	Look for errors in this dashboard. <table><tr><th>Application</th><th>Dashboard</th></tr><tr><td>PAPI</td><td>PAPI Unknown Errors PreProd</td></tr><tr><td>PubSub</td><td>PubSub Unknown Errors PreProd</td></tr><tr><td>RJF</td><td>RJF Unknown Errors PreProd</td></tr><tr><td>Payroll DM</td><td>PayrollDM Unknown Errors PreProd</td></tr></table>	Application	Dashboard	PAPI	PAPI Unknown Errors PreProd	PubSub	PubSub Unknown Errors PreProd	RJF	RJF Unknown Errors PreProd	Payroll DM	PayrollDM Unknown Errors PreProd	OPEN	Singhal, Vikas				
Application	Dashboard																	
PAPI	PAPI Unknown Errors PreProd																	
PubSub	PubSub Unknown Errors PreProd																	
RJF	RJF Unknown Errors PreProd																	
Payroll DM	PayrollDM Unknown Errors PreProd																	
33	Ensure All PSP Apps are up.	Ensure correct version of the app is deployed. <table><tr><th>App</th><th>Health Check URL</th></tr><tr><td>PSP</td><td>Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e</td></tr><tr><td>SAP</td><td>SAP Singhal, Vikas</td></tr><tr><td>PAPI</td><td>PAPI Health Check</td></tr><tr><td>Pubsub</td><td>To be updated</td></tr><tr><td>RJF</td><td>RJF Health Check</td></tr><tr><td>PayrollDM</td><td>PayrollDM Health Check</td></tr></table>	App	Health Check URL	PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e	SAP	SAP Singhal, Vikas	PAPI	PAPI Health Check	Pubsub	To be updated	RJF	RJF Health Check	PayrollDM	PayrollDM Health Check	OPEN	Unknown User (akumar3)
App	Health Check URL																	
PSP	Script : PSPHealthCheck.sh Command : sh PSPHealthCheck.sh e2e																	
SAP	SAP Singhal, Vikas																	
PAPI	PAPI Health Check																	
Pubsub	To be updated																	
RJF	RJF Health Check																	
PayrollDM	PayrollDM Health Check																	
34	Run PAPI / Pubsub / RJF / PayrollDM Sanity.	<table><tr><th>Application</th><th>Sanity</th></tr><tr><td>PAPI</td><td>Sanity Unknown User (mvenkatesh)</td></tr><tr><td>Pubsub</td><td>Swain, Amrit to run a payroll Karra, Vineeth to run Entity event job.</td></tr><tr><td>RJF</td><td>Jobs Triggered from JSS Portal Singhal, Vikas to run few reports</td></tr><tr><td>PayrollDM</td><td>skipped</td></tr></table>	Application	Sanity	PAPI	Sanity Unknown User (mvenkatesh)	Pubsub	Swain, Amrit to run a payroll Karra, Vineeth to run Entity event job.	RJF	Jobs Triggered from JSS Portal Singhal, Vikas to run few reports	PayrollDM	skipped	OPEN	Rajvan, Venkatesh				
Application	Sanity																	
PAPI	Sanity Unknown User (mvenkatesh)																	
Pubsub	Swain, Amrit to run a payroll Karra, Vineeth to run Entity event job.																	
RJF	Jobs Triggered from JSS Portal Singhal, Vikas to run few reports																	
PayrollDM	skipped																	

35	Run the failed jobs and missed Jobs.	Refer Failed/MissedBatchJobs Section.	OPEN	Karra, Vineet
36	Run PAPI Automation	To generate some PAPI traffic.	OPEN	Unknown User (mvenish)
37	Run Entity Event Job	To generate some traffic for Pubsub.	OPEN	Karra, Vineet
38	Execute few PSP Requests for each adapter. Run a payroll and Vendor Payment.	To generate some traffic for PSP. PSP Sanity Suite OR <pre> Run sanity cd /dt-payroll-svc/test/overwatch-test export TEST_CLIENT_APP_SECRET_USR=Intuit.payroll.desktoppayrollservicetest export TEST_CLIENT_APP_SECRET_PSW=prdkEgM9IwiDtRETZfBTQhWT92iKLN9DfuDucjpI export SANITY_USER_CREDENTIALS_USR=testpsp@intuit.com export SANITY_USER_CREDENTIALS_PSW=Intuit@123 mvn test -Pe2e </pre>	OPEN	Unknown User (mvenish)
39	Execute few PSP Requests for each adapter. Run a payroll and Vendor Payment.	Swain, Amrit to hit some endpoints for each adapter.	OPEN	Swain, Amrit
40	Run 2 RJF Reports.	To generate some traffic for RJF.	OPEN	Karra, Vineet
41	Monitor all the apps and databases.	Refer Monitoring Section.	OPEN	As per Apps Health Section

42	Merge generated PRs to environment /e2e-usw2-iks to update config map in manifest to point to oracle for PSP Papi Pubsub Payroll DM RJF			Singh, Sanket
43	Merge PRs to the master branch to update config map to oracle PSP Papi Pubsub Payroll DM RJF refer PR section			Singh, Sanket

Monitoring

Apps Health

Application	Owner	Health (Tiptoe) - Postgres Hash	Health (Rollback) - Oracle Hash
QBDT Adapter	Unknown User (akumari3)	HEALTHY	HEALTHY
QBDTWS Adapter	Unknown User (akumari3)	HEALTHY	HEALTHY
DIS Adapter	Unknown User (akumari3)	HEALTHY	HEALTHY
ADE Adapter	Singhal, Vikas	HEALTHY	HEALTHY
CDM Adapter	Singhal, Vikas	HEALTHY	HEALTHY
SAP Adapter	Singhal, Vikas	HEALTHY	HEALTHY
BRM Adapter	Unknown User (mvenkatesh)	HEALTHY	HEALTHY
PTC Adapter	Unknown User (mvenkatesh)	HEALTHY	HEALTHY
Critical Batch Jobs	Karra, Vineeth	HEALTHY	HEALTHY
Batch Jobs during Activity	Karra, Vineeth	HEALTHY	HEALTHY
PAPI	Unknown User (mvenkatesh)	HEALTHY	HEALTHY
RJF	Karra, Vineeth	HEALTHY	HEALTHY
Pubsub	Singh, Sanket	HEALTHY	HEALTHY

Payroll DM	Bahl, Pulkit	HEALTHY	HEALTHY
DB Queries	Bansal, Jatin	HEALTHY	HEALTHY
Database	Narlagalla, Praveen Goud	HEALTHY	HEALTHY
Veridata	Rajoria, Himanshu	HEALTHY	HEALTHY
Argocd	Bahl, Pulkit	HEALTHY	HEALTHY
Unknown Errors	Singhal, Vikas	HEALTHY	HEALTHY
Performance	Bansal, Jatin	HEALTHY	HEALTHY

PSP

S. No	Dashboard	Link
1	PSP Batch Jobs 1. Successful Jobs 2. Failed Jobs	PSP Batch Jobs
2	PSP JSS View 1. Successful Jobs 2. Failed Jobs	PDS PSP JSS
3	PSP Service Metrics 1. Response Time 2. No of Requests	PSP Service Metrics
4	PSP Adapters 1. Response Codes	PSP Adapters
5	PSP API Gateway 1. TP Numbers (Check - Not Populating) 2. Response Codes	PSP API Gateway
6	PSP Unknown Exceptions	PSP Unknown Exceptions

PAPI

S. No	Dashboard	Link
1	PAPI Gateway 1. TP Numbers (Check - Not Populating) 2. Response Codes	PAPI Gateway
2	PAPI GraphQL Gateway	PAPI GraphQL Gateway

Pubsub

S. No	Dashboard	Link
1	Pubsub (TODO : To enhance to capture all entities)	Pubsub Entity Publish
2	Pubsub TID Analyzer	Pubsub TID Analyzer

Report Job Framework

S. No	Dashboard	Link
1	RJF JSS View 1. Successful Jobs 2. Failed Jobs	RJF JSS View Splunk Dashboard : QBDT PSP Report Jobs IKS

PayrollDM Monitoring

S. No	Dashboard	Link
1	QBDT PSP DG2.0	QBDT PSP DG2.0

OLAP Workflows in Activity Window

	Service	Jobs	Validation Queries
1	PSP Batch Jobs	Hoolimath, Praveenkumar to update EntitlementProcessor LedgerOperationsProcessor AMOMessageProcessor RetryQbdtUnprocessedRequestProcessor PSPToEMSBSDataSyncProcessor EntityEventProcessor EmailGatewayProcessor AssistedUsageDataSyncProcessor CheckPrintProcessor PISqlJobsProcessor EntityInitialLoadProcessor EftpsSendProcessor EftpsResponseProcessor WorkersCompProcessor RealTimeEntityEventRetryProcessor RTBAutomationProcessor IamEmailAddressProcessor EVSCompanyProcessor MtlTransactionReportEnrichProcessor EqoSUIAdjustmentsProcessor StateReportProcessor NightlyBatchJobsProcessor LedgerBalanceProcessor FsetFilingProcessor EntityEventRetryProcessor	Queries to setup data, run CheckPrint and FsetFilingProcessor jobs <pre> -- Check Print processor select * from pspadm.PSP_CHECK_PRINT_BATCH cpb inner join pspadm.PSP_AGENCY_CHECK_BATCH abc on cpb.CHECK_PRINT_BATCH_SEQ = abc. AGENCY_CHECK_BATCH_SEQ where CHECK_PRINT_BATCH_STATUS_CODE='Pending'; select * from pspadm.PSP_CHECK_PRINT_BATCH cpb inner join pspadm.PSP_AGENCY_CHECK_BATCH abc on cpb.CHECK_PRINT_BATCH_SEQ = abc. AGENCY_CHECK_BATCH_SEQ where CHECK_PRINT_BATCH_STATUS_CODE = 'SentToPrinter' and rownum < 10; select * from pspadm.PSP_CHECK_PRINT_BATCH cpb where CHECK_PRINT_BATCH_SEQ in ('59d807b8-0a8a-4e51-9b4d-5ef402ead1b7', '13df5c77-8d86-4d80-a9a0-e4381a163453', '841a2a59-8ae2-4001-bcea-b3856290fdd4', '27dfd4f6-bfa9-4208-b44d-054c474fae0c', 'f6c2f458-3ac5-4878-9bff-3338d4af279f', '5cef665a-b117-441e-9edb-4b9ad9195958', '7a214964-5cea-49ea-b10b-c1556389da5b', '48dae671-6727-46f8-a556-b1f9fb699bc2', '907fb53a-e020-4b5d-9649-6e574ea5b1b0'); update pspadm.PSP_CHECK_PRINT_BATCH cpb set cpb.CHECK_PRINT_BATCH_STATUS_CODE='Pending', MODIFIED_DATE=sys_extract_utc(systimestamp), MODIFIER_ID='Test' where CHECK_PRINT_BATCH_SEQ in ('59d807b8-0a8a-4e51-9b4d-5ef402ead1b7', '13df5c77-8d86-4d80-a9a0-e4381a163453', '841a2a59-8ae2-4001-bcea-b3856290fdd4', '27dfd4f6-bfa9-4208-b44d-054c474fae0c', 'f6c2f458-3ac5-4878-9bff-3338d4af279f', '5cef665a-b117-441e-9edb-4b9ad9195958', '7a214964-5cea-49ea-b10b-c1556389da5b', '48dae671-6727-46f8-a556-b1f9fb699bc2', '907fb53a-e020-4b5d-9649-6e574ea5b1b0'); -- FsetFilingProcessor -- Identifying initiation date select mmt.INITIATION_DATE, count(*) from pspadm.PSP_FSET_FILING_DETAIL fset right outer join pspadm.PSP_MONEY_MOVEMENT_TRANSACTION mmt on fset.MONEY_MOVEMENT_TRANSACTION_FK = mmt. MONEY_MOVEMENT_TRANSACTION_SEQ where mmt.PAYMENT_TEMPLATE_FK = 'MS-M89-PAYMENT' and mmt.TAX_PAYMENT_STATUS = 'AcknowledgedByAgency' and mmt.STATUS = 'Executed' and mmt.MM_TRANSACTION_AMOUNT > 0 </pre>

```

        and mmt.MONEY_MOVEMENT_PAYMENT_METHOD = 'ACHCredit'
        and fset.FSET_FILING_DETAIL_SEQ is null
    group by mmt.INITIATION_DATE
    order by count(*) desc;

select mmt.INITIATION_DATE, count(*)
from pspadm.PSP_FSET_FILING_DETAIL fset
    right outer join pspadm.PSP_MONEY_MOVEMENT_TRANSACTION mmt
        on fset.MONEY_MOVEMENT_TRANSACTION_FK = mmt.
MONEY_MOVEMENT_TRANSACTION_SEQ
where mmt.PAYMENT_TEMPLATE_FK = 'MS-M89-PAYMENT'
    and mmt.TAX_PAYMENT_STATUS = 'AcknowledgedByAgency'
    and mmt.STATUS = 'Executed'
    and mmt.MM_TRANSACTION_AMOUNT > 0
    and mmt.MONEY_MOVEMENT_PAYMENT_METHOD = 'ACHCredit'
group by mmt.INITIATION_DATE
order by count(*) desc;

-- reset data
select count(*)
from pspadm.PSP_FSET_FILING_DETAIL
where MONEY_MOVEMENT_TRANSACTION_FK in
    (
        select MONEY_MOVEMENT_TRANSACTION_SEQ
        from pspadm.PSP_MONEY_MOVEMENT_TRANSACTION mmt
        where mmt.PAYMENT_TEMPLATE_FK = 'MS-M89-PAYMENT'
            and mmt.TAX_PAYMENT_STATUS = 'AcknowledgedByAgency'
            and mmt.STATUS = 'Executed'
            and mmt.INITIATION_DATE = timestamp '2023-08-15 07:00:00'
            and mmt.MONEY_MOVEMENT_PAYMENT_METHOD = 'ACHCredit'
    );
-- 2

update pspadm.PSP_FSET_FILING_DETAIL
set MONEY_MOVEMENT_TRANSACTION_FK = null, MODIFIER_ID='Test',
MODIFIED_DATE=sys_extract_utc(SYSTIMESTAMP)
where MONEY_MOVEMENT_TRANSACTION_FK in
    (
        select MONEY_MOVEMENT_TRANSACTION_SEQ
        from pspadm.PSP_MONEY_MOVEMENT_TRANSACTION mmt
        where mmt.PAYMENT_TEMPLATE_FK = 'MS-M89-PAYMENT'
            and mmt.TAX_PAYMENT_STATUS = 'AcknowledgedByAgency'
            and mmt.STATUS = 'Executed'
            and mmt.INITIATION_DATE = timestamp '2023-08-15 07:00:00'
            and mmt.MONEY_MOVEMENT_PAYMENT_METHOD = 'ACHCredit'
    );
-- 2 rows affected in 237 ms
commit;

-- Validation
select *
from pspadm.PSP_FSET_FILE
where FILE_TYPE = 'FsetReturns'
    and FILE_NAME like '%202308%'
    and STATUS_CD = 'Archived'
order by MODIFIED_DATE desc;

select *
from pspadm.PSP_FSET_FILING_DETAIL
where MONEY_MOVEMENT_TRANSACTION_FK in
    (
        select MONEY_MOVEMENT_TRANSACTION_SEQ
        from pspadm.PSP_MONEY_MOVEMENT_TRANSACTION mmt
        where mmt.PAYMENT_TEMPLATE_FK = 'MS-M89-PAYMENT'
            and mmt.TAX_PAYMENT_STATUS = 'AcknowledgedByAgency'
            and mmt.STATUS = 'Executed'
            and mmt.INITIATION_DATE = timestamp '2023-08-15 07:00:00'
            and mmt.MONEY_MOVEMENT_PAYMENT_METHOD = 'ACHCredit'
    );

```

2	RJF	Hoolimath, Praveenkumar . to update Company_Agency_Info_SUI_D ebit Company_Agency_Info_SUI Company_Agency_Info Cancelled_By_MissedPayrollsB atchJob ASSISTED_DISCO_CUSTOME R_LIST_NEW	
---	-----	--	--

Performance Dashboards

[PSP Service Metrics Comparison](#)

Critical Batch Jobs Monitoring

S. No	Steps	Jobs	
1	Monitor Critical Batch Jobs. Karra, Vineeth to update	- Primary - Nightly - ACH Tax - ATF - EFTPS All - Ledger Balance	NA

DB Queries Monitoring

S. No	Dashboard	Link
1	PSP DB Telemetry	Monitor long running queries. PSP DB Telemetry

Database Monitoring

S.No.	Dashboard	Link
1	Monitor Postgres Hash --> Oracle Hash Replication Lag	
2	Ensure Veridata validation is green from Postgres Hash to Oracle Hash	
3	Monitor Connections and Long Running Queries	
4	Postgres Hash Specific Dashboards	
5	Postgres Hash database dashboard	Wavefront : ppsp-pds-db Splunk: ppsp-pds-db

Infrastructure Monitoring

Golden Gate Signals

Application	Module	Golden Gate Signals Link	Owner
PSP	QBDT Adapter	DevPortal Observability NA DT-Payroll-Svc	Agarwal, Akshit
	ADE Adapter	DevPortal Observability	Agarwal, Akshit
	BRM Adapter	DevPortal Observability	Agarwal, Akshit

	DIS Adapter	DevPortal Observability	Agarwal, Akshit
	EWS Adapter	DevPortal Observability	Agarwal, Akshit
	PTC Adapter	DevPortal Observability	Agarwal, Akshit
	CDM Adapter	DevPortal Observability	Agarwal, Akshit
	Batch Jobs	DevPortal Observability	Agarwal, Akshit
PAPI	PAPI	DevPortal Observability	Agarwal, Akshit
PayrollDM	PayrollDM	DevPortal Observability	Agarwal, Akshit
RJF	RJF	DevPortal Observability	Agarwal, Akshit

Wavefront

Application	Wavefront Monitor	Owner
All Apps	PSP CPU and Memory Usage	Bansal, Jatin
PSP	PSP	Bansal, Jatin
PAPI	PAPI	Bansal, Jatin
Pubsub	Pubsub	Bansal, Jatin
RJF	RJF	Bansal, Jatin
PayrollDM	Payroll DM	Bansal, Jatin

AppDynamics

This is the backup for Infrastructure monitoring.

Environment	Link	Owner
E2E	AppD	Bansal, Jatin

Failed/Missed Batch Jobs

App	Category	Job Names / Screenshots (Cutover)	Job Names / Screenshots (Rollback)
Batch Jobs	Jobs scheduled during the tiptoe window	EntitlementProcessor LedgerOperationsProcessor AMOMessageProcessor RetryQbdtUnprocessedRequestProcessor PSPToEMSBSDDataSyncProcessor EntityEventProcessor EmailGatewayProcessor AssistedUsageDataSyncProcessor CheckPrintProcessor PISqlJobsProcessor EntityInitialLoadProcessor EftpsSendProcessor EftpsResponseProcessor WorkersCompProcessor RealTimeEntityEventRetryProcessor RTBAutomationProcessor IamEmailAddressProcessor EVSCompanyProcessor MtlTransactionReportEnrichProcessor EqSUIAdjustmentsProcessor StateReportProcessor NightlyBatchJobsProcessor LedgerBalanceProcessor FsetFilingProcessor EntityEventRetryProcessor	
	1pm IST to 6:30pm IST		
	Missed Jobs		

Failed Jobs

Job Schedule Service

Health Check On

System Summary

Active Job Statuses

Jobs List

Job Name

Job Group

Code

Date Created

Last Updated

Late Time

Timeout Time

EVSCompanyProcessor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:05-07:00

2023-10-10 05:00:05-07:00

ETtpaResponse

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:05-07:00

2023-10-10 05:00:05-07:00

EmailGatewayMonitor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:05-07:00

2023-10-10 05:00:05-07:00

LedgerBalanceMonitor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:05-07:00

2023-10-10 05:00:05-07:00

CheckPrint

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:04-07:00

2023-10-10 05:00:04-07:00

IamEmailAddressProcessor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:04-07:00

2023-10-10 05:00:04-07:00

EntityEvent

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:04-07:00

2023-10-10 05:00:04-07:00

EmailGateway

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:04-07:00

2023-10-10 05:00:04-07:00

CheckPrintMonitor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:04-07:00

2023-10-10 05:00:04-07:00

LedgerOperations

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:04-07:00

2023-10-10 05:00:04-07:00

EntitlementProcessor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:04-07:00

2023-10-10 05:00:04-07:00

EntitlementProcessorMonitor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:04-07:00

2023-10-10 05:00:04-07:00

EmployeeTotalCalculatorProcess

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:04-07:00

2023-10-10 05:00:04-07:00

AMOMessageProcessorMonitor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:03-07:00

2023-10-10 05:00:04-07:00

AMOMessageProcessor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:03-07:00

2023-10-10 05:00:03-07:00

AssistedUsageDataSyncProcessor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:03-07:00

2023-10-10 05:00:04-07:00

PSPTGEMBSDataSyncProcessor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:03-07:00

2023-10-10 05:00:03-07:00

IKS_2_PSP_PDS

EntitlementProcessor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:04-07:00

2023-10-10 05:00:04-07:00

IKS_2_PSP_PDS

EntitlementProcessorMonitor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:04-07:00

2023-10-10 05:00:04-07:00

IKS_2_PSP_PDS

EmployeeTotalCalculatorProcess

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:04-07:00

2023-10-10 05:00:04-07:00

IKS_2_PSP_PDS

AMOMessageProcessorMonitor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:03-07:00

2023-10-10 05:00:04-07:00

IKS_2_PSP_PDS

AMOMessageProcessor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:03-07:00

2023-10-10 05:00:03-07:00

IKS_2_PSP_PDS

AssistedUsageDataSyncProcessor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:03-07:00

2023-10-10 05:00:04-07:00

IKS_2_PSP_PDS

PSPTGEMBSDataSyncProcessor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:03-07:00

2023-10-10 05:00:03-07:00

IKS_2_PSP_PDS

ETtpaSendMonitor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:02-07:00

2023-10-10 05:00:02-07:00

IKS_2_PSP_PDS

QbdtUnprocessedRequestsRetry

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:02-07:00

2023-10-10 05:00:02-07:00

IKS_2_PSP_PDS

ETtpaResponseMonitor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:01-07:00

2023-10-10 05:00:01-07:00

IKS_2_PSP_PDS

RealTimeEntityEventRetryProcessor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:01-07:00

2023-10-10 05:00:01-07:00

IKS_2_PSP_PDS

ETtpaSend

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:01-07:00

2023-10-10 05:00:02-07:00

IKS_2_PSP_PDS

WorkersCompProcessor

IKS_2_PSP_PDS

Failed

2023-10-10 05:00:00-07:00

2023-10-10 05:00:00-07:00

Showing 1 to 23 of 23 entries

Results are limited to 200 rows to prevent browser issues.

RJF

Jobs scheduled during the tiptoe window

1pm IST to 6:30pm IST

Company_Agency_Info_SUI_Debit
Company_Agency_Info_SUI
Company_Agency_Info
Cancelled_By_MissedPayrollsBatchJob
ASSISTED_DISCO_CUSTOMER_LIST_NEW

Missed Jobs

Failed Jobs

Job Schedule Service

Health Check On

System Summary

Active Job Statuses

Jobs List

Job Name

Job Group

Code

Date Created

Last Updated

Late Time

Timeout Time

Showing 0 to 0 of 0 entries

Results are limited to 200 rows to prevent browser issues.

No data available in table